

Meeting of Council

AGENDA

Thursday 24 April 2008 Town of Cambridge, 5.30pm

TAMALA PARK REGIONAL COUNCIL (TPRC) COMPRISES THE FOLLOWING COUNCILS:

Town of Cambridge City of Joondalup City of Perth City of Stirling Town of Victoria Park Town of Vincent City of Wanneroo

.

TABLE OF CONTENTS

MEM	BERSHIP	. 3
PREL	IMINARIES	. 4
1.	OFFICIAL OPENING	. 4
DISC	LOSURE OF INTERESTS	. 4
2.	PUBLIC STATEMENT/QUESTION TIME	. 4
3.	APOLOGIES AND LEAVE OF ABSENCE	. 4
4.	PETITIONS	. 4
5.	CONFIRMATION OF MINUTES	. 4
6.	ANNOUNCEMENTS BY CHAIRMAN (WITHOUT DISCUSSION)	. 4
7.	MATTERS FOR WHICH MEETING MAY BE CLOSED	. 4
8.	REPORTS OF COMMITTEES	. 4
9.	ADMINISTRATION REPORTS AS PRESENTED (ITEMS 9.1 – 9.10)	. 7
9.1	BUSINESS REPORT – PERIOD ENDING 31 MARCH 2008	. 8
9.2	STATEMENTS OF FINANCIAL ACTIVITY FOR THE MONTHS FEBRUARY 2008 AN	ID
MAR	CH 2008	10
9.3	LIST OF MONTHLY ACCOUNTS SUBMITTED FOR THE MONTHS FEBRUARY 200	
AND	MARCH 2008	14
9.4	INDICATIVE PROJECT CASH FLOW – DEVELOPMENT LOT 9504 MINDARIE	17
9.5	TENDER STATUS REPORT – STRUCTURE PLANNING LOT 9504, MINDARIE	21
9.6	STRUCTURE PLAN EVALUATION – PART LOT 9504 MINDARIE	23
9.7	NEGOTIATIONS FOR ACQUISITION OF LAND – CORNER NEERABUP ROAD,	
MITC	HELL FREEWAY - CLARKSON	
9.8	NEERABUP ROAD	
9.9	WESTERN POWER – LAND ACQUISITION	35
10.	ELECTED MEMBERS MOTIONS OF WHICH NOTICE HAS BEEN GIVEN	40
11.	QUESTIONS BY ELECTED MEMBERS OF WHICH DUE NOTICE HAS BEEN GIVEN	N
		40
12.	URGENT BUSINESS APPROVED BY THE CHAIRMAN	
13.	MATTERS BEHIND CLOSED DOORS	40
14.	GENERAL BUSINESS	40
15.	BUSINESS ARISING FROM MEETING	
16.	FORMAL CLOSURE OF MEETING	40
APPE	INDICES	41

TAMALA PARK REGIONAL COUNCIL

Councillors of the Tamala Park Regional Council are respectfully advised that the ordinary meeting of Council will be held in the Council Chambers of the Town of Cambridge, 1 Bold Park Drive, Floreat at 5.30pm on Thursday 24 April 2008.

The business papers pertaining to the meeting follow.

Your attendance is requested.

Yours faithfully

R A CONSTANTINE Chief Executive Officer

MEMBERSHIP

OWNER COUNCIL	MEMBER	ALTERNATE MEMBER
Town of Cambridge	Mayor Simon Withers	
City of Joondalup	Cr Albert Jacob	
	Mayor Troy Pickard	
City of Perth	Cr Eleni Evangel	
City of Stirling	Cr Paul Collins	Cr Kathryn Thomas
	Cr John Italiano	Cr Terry Tyzack
	Cr David Michael	
	Cr Bill Stewart	
Town of Victoria Park	Mayor Trevor Vaughan	
Town of Vincent	Mayor Nick Catania	Cr Steed Farrell
City of Wanneroo	Cr Tracey Roberts	Cr Alan Blencowe
	Cr Bob Smithson	Cr Frank Cvitan

NB: Although some Councils have nominated alternate members, it is a precursor to any alternate member acting that a Council carries a specific resolution for each occasion that the alternate member is to act, referencing Section 51 of the Interpretation Act. The current Local Government Act does not provide for the appointment of deputy or alternate members of Regional Councils. The DLGRD is preparing an amendment to rectify this situation.

PRELIMINARIES

PRAYER

1. OFFICIAL OPENING

DISCLOSURE OF INTERESTS

- 2. PUBLIC STATEMENT/QUESTION TIME
- 3. APOLOGIES AND LEAVE OF ABSENCE

4. PETITIONS

5. CONFIRMATION OF MINUTES

- Council Meeting Minutes 21 February 2008
- Special Council Meeting Minutes 13 March 2008

6. ANNOUNCEMENTS BY CHAIRMAN (WITHOUT DISCUSSION)

7. MATTERS FOR WHICH MEETING MAY BE CLOSED

8. **REPORTS OF COMMITTEES**

- CEO Performance Review Committee Meeting Minutes 24 April 2008
- CEO Performance Review Committee Meeting Minutes 13 March 2008

CEO Performance Review Committee Item 2 Appointment of Chairman of Committee

In accordance with the Local Government Act 1995, the TPRC CEO Mr R A Constantine, assumed the chair in order to conduct the election of Chairman.

The Chief Executive Officer called for nominations for the position of Chairman.

Cr Tracey Roberts nominated Cr Troy Pickard. Cr Pickard advised acceptance of the nomination.

After calling for further nominations, the CEO declared nominations closed and declared Cr Troy Pickard elected unopposed as Chairman of the TPRC CEO Performance Review Committee.

Cr Pickard was invited to assume the chair to conduct the remainder of the meeting.

CEO Performance Review Committee Item 9.1 Appointment & Purpose of Committee - Background Moved Cr J Italiano, Seconded Cr T Roberts

The Committee recommends to Council:

That the report be RECEIVED.

The Motion was put and declared CARRIED (5/0)

Report Information

Location:Not ApplicableApplicant:Not ApplicableReporting Officer:Chief Executive OfficerFile Reference:22.118.740.0

Recommendation

That the report be RECEIVED.

Voting Requirements

Simple Majority

Report Purpose

To provide details of relevant legislation, and purpose, for the CEO Performance Review Committee.

Relevant Documents

Attachment: Nil Available for viewing at the meeting: Nil

Policy Reference

N/A

Local Government Act/Regulation

- Local Government Act 1995 S5.36 A LG is to employ a person to be CEO.
- Local Government Act 1995 S5.39 Employment of person as CEO is to be governed by a written contract.
- Local Government Act 1995 S5.38 Requires performance to be reviewed at least once in relation to every year of contract.
- Local Government (Administration) Regulations 1996 R18D LG is to consider each review on the performance of the CEO.

Background

A review of the CEO performance is due. The first year of performance under contract expired in October 2007.

The Council has approved the appointment of a Committee and a consultant to progress the review.

Local Government (Administration) Regulation 18D requires that a local government is to consider each review on the performance of the CEO and is to accept the review, with or without modification, or to reject the review.

Comment

The guiding legislation and local government guidelines set out a number of matters to be included in the contract of employment of the CEO and senior officers and, therefore, the requirements of the Council as expressed in performance contracts forms the basis of performance reviews.

The purpose of the Committee may therefore be described as:

- a. To review the Chief Executive Officer's performance in reference to the CEO employment contract;
- b. To report on each review to the Council to satisfy the provisions of the Act and Regulations;
- c. To develop key result areas for the forthcoming 12 month period; and

To review any other relevant matters in the Chief Executive Officer's contract or in the process for annual review.

CEO Performance Review Committee Item 9.2 Process for Chief Executive Officer Performance Review

Cr B Smithson arrived at the meeting at 5.50pm during debate and before voting on this item.

Moved Cr J Italiano, Seconded Cr T Roberts

The Committee recommends to Council:

- 1) That the report be RECEIVED.
- 2) Arising from Committee deliberations in consultation with WALGA Workplace Solutions (consultant) that:
 - a) Consultation packs be PREPARED by Workplace Solutions and DISTRIBUTED to all councillors; and
 - b) Feedback form as amended be ADOPTED.

The Motion was put and declared CARRIED (6/0).

Report Information

Location:	Not Applicable
Applicant:	Not Applicable
Reporting Officer:	Chief Executive Officer
File Reference:	22.118.740.0

Recommendation

1) That the report be RECEIVED.

2) Arising from Committee deliberations in consultation with WALGA Workplace Solutions (consultant) that:

.....

.....

Voting Requirements

Simple Majority

Report Purpose

To advise arrangements and facilitate discussion on the process for the CEO performance review.

Relevant Documents

Attachment: Nil Available for viewing at the meeting: Documentation will be distributed/supplied in conjunction with WALGA Workplace Solutions

Policy Reference

N/A

Local Government Act/Regulation

See item 9.1

Background

The Council Chairman has requested a consultant from WALGA Workplace Solutions to attend the Committee meeting to advise optional procedures for consideration by the Committee.

Comment

It is expected that the Council in conjunction with the consultant will agree a process and timetable for completion of the review.

9. ADMINISTRATION REPORTS AS PRESENTED (ITEMS 9.1 – 9.10)

9.1 BUSINESS REPORT – PERIOD ENDING 31 MARCH 2008

Report Information

Location:	Not Applicable	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: N/A

Recommendation

That the Business Report to 31 March 2008 be RECEIVED.

Voting Requirements

Simple Majority

Report Purpose

To advise Council of matters of interest not requiring formal resolutions.

Relevant Documents

Attachments: Nil Available for viewing at the meeting: Nil

Background

The business of the Council requires adherence to many legislative provisions, policies and procedures that aim at best practice. There are also many activities that do not need to be reported formally to the Council but will be of general interest to Council members and will also be of interest to the public who may, from time to time, refer to Council minutes.

In context of the above, a Business Report provides the opportunity to advise on activities that have taken place between meetings. The report will sometimes anticipate questions that may arise out of good governance concerns by Council members.

Comment

- 1. Tender invitation for structure planning has been prepared and issued. The documentation has included all recent reports and relevant strategy and guideline documents that impact previous activity toward structure planning and the requirements of the regulatory authorities involved in assessing and approving the local structure plan.
- 2. There has been continuing effort to negotiate with State agencies for acquisition of Government land adjacent to TPD land to which TPRC has a priority right in negotiations by virtue of a Negotiated Planning Solution agreement made with the State Government in 2006. Unfortunately the various approaches to the Chairman and others in the WAPC have not yet been successful.

- 3. The City of Wanneroo and other agencies have been advised of the Council's concern that the reserve land surrounding the TPD is colloquially called 'the Kings Park of the North'. Discussions with agencies is continuing to find an acceptable alternative that will have the practical effect of obviating the attachment of the northern reserve land with the name 'Kings Park of the North'.
- 4. The TPD current financial model has been presented to officers of participant Councils to gain feedback to TPRC and any possible improvement and enhancement of the models. Councils will also now have the opportunity of interactively changing model parameters to explore their expectations of the financial outcome of the TPD project.
- 5. As part of continuing work to feed into the detail of structure planning research is progressing on options for managing water, generating power and utilising communication and data infrastructure to provide and reduce costs for services for the future TPD community.
- 6. Progress with the statutory requirements and project task list contained in the TPRC Future Plan is progressing as shown in project schedules.

9.2 STATEMENTS OF FINANCIAL ACTIVITY FOR THE MONTHS FEBRUARY 2008 AND MARCH 2008

Report Information

Location:	Not Applicable	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: 12.66.401.0

Recommendation

That the Council RECEIVE and NOTE the Statement(s) of Financial Activity for the months ending 29 February 2008 and 31 March 2008.

Voting Requirements

Simple Majority

Report Purpose

Submission of the Statement(s) of Financial Activity required under the Local Government Act.

Relevant Documents

Appendix: Monthly Statement of Financial Activity for the month ending 29 February 2008 and 31 March 2008.

Available for viewing at the meeting: Nil

Local Government Act/Regulation

- Local Government Act 1995: Sect 6.4(1): Financial Report Required
- Local Government (Financial Management) Regulations 1996: Regulation 34 Composition of Report
- Local Government (Financial Management) Regulations 1996: Regulation 34 (5) Material Variance Reports [10%]
- Local Government (Audit) Regulations 1996: Regulation 14 Compliance Audit Item

Background

It is a mandatory requirement that the Council receives, reviews and records in the Regional Council's public minutes a statement of financial activity showing annual budget estimates and the figures for budget estimates, income and expenditure and variances at the end of each month. The report is also to show the composition of assets and other relevant information.

Comment


The detailed Statements contained in the Appendices reflect the budget proposals and direction adopted by the Council. The information is summarised in the tables below.


Financial Snapshot as at 29 February 2008

Income Statement	Jul '2007 - Feb 2008	YTD Budget	Annual Budget
Expenses			
Depreciation	0.00	-1,333.36	-2,000.00
Employee Costs	-144,728.52	-141,397.00	-215,350.00
Insurance	-1,820.00	-2,700.00	-3,700.00
Materials & Contracts MTC	0.00	-800.00	-5,800.00
Materials & Contracts Other	-5,649.32	-83,490.00	-101,750.00
Other	-31,059.78	-84,000.00	-111,500.00
Professional/Consultant Fees	-35,880.00	-242,350.00	-357,000.00
Total Expenses	-219,137.62	-556,070.36	-797,100.00
Revenue			
Interest Earnings	750,712.45	702,688.00	1,055,090.00
Other Revenue	5,644.12		
Total Revenue	756,356.57	702,688.00	1,055,090.00
TOTAL	537,218.95	146,617.64	257,990.00
BALANCE SHEET Summary	Feb 29, 2008	Jun 30, 200 ⁻	7 \$ Change
Cash at bank	17,070,264.50	16,676,987.6	6 393,276.84
Accounts Receivable	5,489.06	2,969.34	4 2,519.72
Other Current Assets	1,030.00	0.0	0 1,030.00
Total Current Assets	17,076,783.56	16,679,957.0	0 396,826.56
Fixed Assets	17,846.50	3,107.2	7 14,739.23
Total Assets	17,094,630.06	16,683,064.2	7 411,565.79
Less Current Liabilities	3,839.03	129,492.1	9 -125,653.16
Net Assets	17,090,791.03	16,553,572.08	8 537,218.95

Financial Snapshot as at 31 March 2008

Income Statement	Jul '2007 - Mar 2008	YTD Budget	Annual Budget
Expenses			
Depreciation	0.00	-1,500.02	-2,000.00
Employee Costs	-160,769.36	-158,298.00	-215,350.00
Insurance	-2,740.55	-2,700.00	-3,700.00
Materials & Contracts MTC	0.00	-800.00	-5,800.00
Materials & Contracts Other	-10,097.65	-87,715.00	-101,750.00
Other	-31,840.29	-84,000.00	-111,500.00
Professional/Consultant Fees	-35,880.00	-268,100.00	-357,000.00
Total Expenses	-241,327.85	-603,113.02	-797,100.00
Revenue			
Interest Earnings	768,691.27	702,688.00	1,055,090.00
Other Revenue	5,644.12		
Total Revenue	774,335.39	702,688.00	1,055,090.00
TOTAL	533,007.54	99,574.98	257,990.00
BALANCE SHEET Summary	Mar 31, 2008	Jun 30, 2007	7 \$ Change
Cash at bank	17,064,067.37	16,676,987.66	387,079.71
Accounts Receivable	5,489.06	2,969.34	4 2,519.72
Other Current Assets	1,030.00	0.00	1,030.00
Total Current Assets	17,070,586.43	16,679,957.00	390,629.43
Fixed Assets	20,972.50	3,107.27	7 17,865.23
Total Assets	17,091,558.93	16,683,064.27	7 408,494.66
Less Current Liabilities	4,979.31	16,553,572.08	3 -124,512.88
Net Assets	17,086,579.62	16,553,572.08	3 533,007.54





9.3 LIST OF MONTHLY ACCOUNTS SUBMITTED FOR THE MONTHS FEBRUARY 2008 AND MARCH 2008

Report Information

Location:	Not Applicable	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: 12.66.401.0

Recommendation

That the Council RECEIVE and NOTE the list of accounts paid under Delegated Authority to the CEO for each of the months February 2008 and March 2008:

- Month ending 29 February 2008 (Total \$100,680.14); and
- Month ending 31 March 2008 (Total \$42,875.95)
- Total Paid \$143,556.09

Voting Requirements

Simple Majority

Report Purpose

Submission of the list of payments made under the CEO's Delegated Authority for the months ending 29 February 2008 and 31 March 2008.

Relevant Documents

Appendix: Cheque Detail for Months Ending 29 February 2008 and 31 March 2008 Available for viewing at the meeting: Nil

Local Government Act/Regulation

- Local Government Act 1995: Sect 5.42 Delegation given for Payments
- Local Government (Financial Management) Regulations 1996: Regulation 13(1)
 Monthly Payment list required
- Local Government (Audit) Regulations 1996: Regulation 13 Compliance Audit Item

Background

A list of accounts paid under delegation or submitted for authorisation for payment is to be submitted to the Council at each meeting.

It is a specific requirement of Regulations that list state the month (not the period) for which the account payments or authorisation relates.

Comment

9:22 AM 10/04/08

Tamala Park Regional Council Monthly Cheque List Summary February 2008

Date	Name	Memo		
04/02/2008	Westpac Bank	Bank Charges February 2008	-	22.00
07/02/2008	Withers, Simon	Nov/Dec/Jan 2008 Cr Composite Payment	-	850.00
07/02/2008	Jacob, Albert	Nov/Dec/Jan 2008 Cr Composite Payment		850.00
07/02/2008	Pickard, Troy	Nov/Dec/Jan 2008 Cr Composite Payment	-	2,250.00
07/02/2008	Collins, Paul	Nov/Dec/Jan 2008 Cr Composite Payment	-	850.00
07/02/2008	Italiano, John	Nov/Dec/Jan 2008 Cr Composite Payment	657,511	850.00
07/02/2008	Vaughan, Trevor	Nov/Dec/Jan 2008 Cr Composite Payment	-	850.00
07/02/2008	Roberts, Tracey	Nov/Dec/Jan 2008 Cr Composite Payment	-	850.00
07/02/2008	Evangel, Eleni	Nov/Dec/Jan 2008 Cr Composite Payment	9 93 91	850.00
07/02/2008	Stewart, Bill	Nov/Dec/Jan 2008 Cr Composite Payment	-1	850.00
07/02/2008	Catania, Nick	Nov/Dec/Jan 2008 Cr Composite Payment	-	850.00
07/02/2008	Smithson, Bob	Nov/Dec/Jan 2008 Cr Composite Payment	5 55 51	850.00
07/02/2008	Michael, David	Nov/Dec/Jan 2008 Cr Composite Payment	-0	850.00
07/02/2008	Roberts, Tracey	Nov/Dec/Jan 2008 Cr Composite Payment	-	187.50
07/02/2008	Pickard, Troy	Nov/Dec/Jan 2008 Cr Composite Payment	9 07 591	250.00
12/02/2008	City of Stirling	Hire of Mtg Room 1	-)	55.50
14/02/2008	Kylie Brock		-	1,085.36
14/02/2008	WALGSP	082841	555	6,733.06
14/02/2008	Amcom	Connection & Provider Costs Dec 07-Mar 08	-11	364.15
14/02/2008	City of Stirling	Office rental/electricity 29/10/07-29/2/08	-	2,807.20
14/02/2008	Dell	Purchase of Dell Inspiron 530 Desktop	(17 5)	2,699.40
14/02/2008	Haines Norton	TAM801	-	440.00
14/02/2008	Kyocera Mita	Photocopying Charges for Dec 07-Jan 08		66.21
14/02/2008	R A Constantine	Reimbursement for coffee machine		34.99
26/02/2008		Transfer from Cheque A/C to Maxi A/C	- 6	60,000.00
26/02/2008	Australian Taxation Office	Payment for Dec Bas	-	3,805.00
28/02/2008	Kylie Brock		000	1,085.36
28/02/2008	Petty Cash		-	30.00
28/02/2008	WALGSP	082841	-	6,733.06
28/02/2008	Amcom	Service Fee 01/03/08-01/04/08	 91	79.00
28/02/2008	Koltasz Smith	Present to Council - 23 January 2008	-11	2,475.00
28/02/2008	Telstra	Line Rental for 9245 1368 for Feb 2008	-	97.36
28/02/2008	R A Constantine	Reimbursement for reflex copying paper	-	29.99
			-	100,680.14

9:02 AM 10/04/08

Tamala Park Regional Council Monthly Cheque List Summary March 2008

Date	Name	Memo	Amount
13/03/2008	Kylie Brock	-	1,085.36
13/03/2008	WALGSP	082841 -	6,771.68
13/03/2008	LGIS Workcare	Insurance - Actual wages adjustment for period 1/7/06 to 30/6/07 -	88.00
13/03/2008	Telstra	Line Rental for 9245 1368 and usage for Dec 07, Jan 08 & Mar 08 Per -	289.61
13/03/2008	City of Stirling	Office rental and electricity for period 1/3/08 to 28/3/08 -	401.60
25/03/2008	LGIS Insurance Broking		924.60
25/03/2008		Money Transfer chq to maxi	17,000.00
27/03/2008	Kylie Brock		1,085.36
27/03/2008	WALGSP	082841 -	6,733.06
27/03/2008	Amcom	E145093 · Internet Provider Costs - for period 1/4/08 to 1/5/08 -	79.00
27/03/2008	City of Stirling	Installation of communications equipment;Installation of ADSL service -	8,305.00
27/03/2008	Kyocera Mita	E145033 Photocopying - colour and black/white copying costs for per-	88.35
31/03/2008	Westpac Bank	Monthly Account Service Fees -	24.33
		-	42,875.95

Payments made are in accordance with authorisations by Council, budget procurement and other Policies.

Payments are subject of review by TPRC Accountants Haines Norton following completion of each months accounts.

There have been no unusual payment in the periods under review that warrant specific comment.

9.4 INDICATIVE PROJECT CASH FLOW – DEVELOPMENT LOT 9504 MINDARIE

Report Information

Location:	Lot 9504 Mindarie	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: 12.121

NB: An overview of the workings of the model producing the cash flow for the TPD will be provided at the meeting subject to agreement of the Council.

Recommendation

- 1) That the draft project cash flow be NOTED.
- 2) That a review of the project cash flow be UNDERTAKEN periodically and reported during the planning phase for the project at 6 monthly intervals or more often, as changed circumstances may require.

Voting Requirements

Simple Majority

Report Purpose

To provide an indicative cash flow for the TPD to assist information requirements for strategic planning by participant local authorities.

Relevant Documents

Attachment: 11-Year Cash Flow & Graph Available for viewing at the meeting: Nil

Policy Reference

N/A

Local Government Act/Regulation

N/A

Previous Minutes

Council meeting – 21 February 2008 (Item 9.10 – Indicative Project Cash Flow)

Background

Financial projections for the TPD project are presented from time to time. The most recent figures were compiled to support the 2007-2010 TPRC Future Plan.

There has been indication that an update of figures at this time will assist planning work being undertaken by participant authorities.

Comment

9.4 Indicative Project Cash Flow

A summary of income and expenditure for the TPD is attached based upon the following:

- A 2.5 year planning cycle prior to commencement of subdivision;
- A sales and development period of 8.5 years;
- Staging of the project based on construction (lead) and sales (lag) considerations supporting a managed and positive cash flow;
- Interest on borrowed funds at 8%;
- NPV rate 7.5%;
- Income and expenditures based on quarterly projections;
- A total of 2,574 lots.

Qualifications to the projections are:

- Government land purchase of 11 hectares near the Clarkson Rail Station not included;
- Development contributions to infrastructure factored at 1% of sales revenue;
- Project management, sales and marketing fees factored and adjusted at current negotiable rates;
- Costs for water, power, sewerage and communication utilities included at 'standard' rates for standard services;
- Innovative provisioning for water, power, sewerage and communication assumed cost neutral.

The table and graph provided are a summary of more detailed figures. The table is periodically adjusted by linked supporting data based on subdivision design impacting the number of lots that might be produced, the areas of roads and reserves included in subdivision design and the consequential impact of these design matters on the provision of public utility infrastructure.

Sales and development expenditures are informed by results from other Greenfield subdivisions within the northern corridor and are somewhat conservative.

The graph of sales, costs and net cash flow demonstrates a positive cash flow in the third year providing the opportunity for ongoing distribution of surplus revenue to participant Councils. Estimated per annum surpluses are shown in the table.


ATTACHMENT: 11-Year Cash Flow & Graph

Mindarie Lot 9504- Financial Analysis

January 2008														
					-									
Tamala Total Estate				Yr 1	Yr2	Yr 3	Yr4	Yr 5	Yr 6	Yr7	Yr 8	Yr9	Yr 10	Yr 11
	Parameters	Totals	Totals			-								
Saleable Residential Lots	2,574													
Income:									~					
Gross Sales Income West Precinct		221,117,881	221,117,881			102,733,248	118,384,633			*				-
Gross Sales Income East Precinct)i	559,712,597	559,712,597			-	18,264,944	74,904,627	77,946,055	81,110,978	84,404,409	87,831,566	91,397,880	43,852,137
Gross Sales Income West and East		780,830,478	780,830,478	14		102,733,248	136,649,577	74,904,627	77,946,055	81,110,978	84,404,409	87,831,566	81,397,880	43,852,137
Less GST Liability		70,084,589	70,084,589			9,258,090		6,701,117	6,977,610	7,265,330	7,564,733	7,876,293		3,936,059
Gross Sales Income after GST		710,745,889	710,745,889			93,475,158	124,344,724	68,203,511	70,968,445	73,845,648	76,839,676	79,955,273	83,197,377	39,916,077
Expenditure														
Development Costs West Precinct		34.654.244	34,854,244		10,739,190	21,965,890	1,949,164	-				-		
Development Costs East Precinct		152,005,850	152,005,850		- 0,1 00,100	11,000,000	20,746,291	21,375,717	22,024,238	22,692,436	23,360,906	24,090,264	17,695,998	-
Total Development Cost West & East		188,680,094	186,660,094	-	10,739,190	21,965,890	22,695,455		22,024,238	22,892,438	23,360,905	24,090,264		
Rates And Taxes		1,774,984	1,774,984	260,302	268,200	263,778	236,735	206,286	176,141	143,977	109,699	73,208		2,256
Selling & Marketing	2%		14,214,918		-	1,869,503	2,486,894	1,364,070	1,419,369	1,476,913		1,599,105		798,322
Proj Mgmnt Fees(Const) on Gross Sales after							2,100,001	10010	111101000		1,000,101		1,000,010,10	
GST Proj Mgmnt Fees(M&Sale) on Gross Sales	4%	28,429,836	28,429,836			3,739,006	4,973,789	2,728,140	2,838,738	2,953,826	3,073,587	3,198,211	3,327,895	1,596,643
after GST	2%	14,214,918	14,214,918			1,869,503	2,486,894	1,364,070	1,419,369	1,476,913	1,536,794	1,599,105	1,663,948	798,322
Developer Contribution to Infrastructure on sales	1%	7,107,459				934 752			709.684					
	1%		7,107,459				1,243,447	882,035		738,458	768,397	799,553	831,974	399,161
Total Costs CheckTotal		252,402,207	252,402,207	260,302	11,007,390	30,842,433	34,123,215	27,720,318	28,587,539	29,482,521	30,408,178	31,359,447	25,218,164	3,594,703
Net Cash Flow _ Before Interest		\$ 458,343,681	458,343,681	- 260,302	- 11,007,390	62,832,726	90,221,509	40,483,192	42,380,906	44,363,127	46,433,500	48,595,827	57,979,212	36,321,375
Cumulative Cash Flow			10.12	- 848,325	- 17,797,928	69,113,306		667,773,972	834,425,171	1,008,877,377	1,191,477,685	1,382,588,157	1,590,581,740	1,818,453,418
Npv rate		7.50%		-		-	-	-	-		-			-
NPV		\$290,938,027												25
Net Cash Flow _ After Interest														
Interest Costs	8%	- 704,247 -	704,247	- 12,966	- 355,959	- 335,322			1 2				-	
net cash Flow after Interest	070									the second se	and the second second second			
		457,639,435	457,639,435	- 273,269	-	62,497,404	90,221,509	40,483,192	42,380,906	44,363,127	46,433,500	48,595,827	57,979,212	36,321,375
NPV after Interest		\$290,332,807								•				
Monthly Cash Flow _ Councils Before Interest														
Vincent	8.33%	38,195,307	38,195,307	- 21,892	- 917,282	5,238,080	7,518,459	3,373,599	3,531,742	3,696,927	3,869,458	4,049,652	4,831,601	3,026,781
Cambridge	8.33%	38,195,307	38,195,307	- 21,892	- 917,282	5,236,060	7,518,459	3,373,599	3,531,742	3,696,927	3,869,458	4,049,652		3,026,781
Victoria Park	8.33%	38,195,307	38,195,307	- 21,892	- 917,282	5,236,060	7,518,459	3,373,599	3.531.742	3 696 927	3,869,458	4.049.652		3,026,781
Perth	8.33%	38,195,307	38,195,307	- 21.692		5.236.060	7.518.459	3.373.599	3.531.742	3.696.927	3,869,458	4.049.652		3.026.781
Joondalup	16.67%	76.390.614	76.390.614	- 43,384		10,472,121	15.036.918	6,747,199	7,063,484	7,393,854	7,738,917	8.099.304		6,053,562
Wanneroo	18.87%	76,390,614	76,390,814	- 43,384		10,472,121	15,036,918	6,747,199	7,083,484	7,393,854	7,738,917	8,099,304		8,053,562
Stirling Total	33.33% 100%	152,781,227 458,343,681	152,781,227 458,343,681	- 86,767 - 260,302	- 3,669,130	20,944,242 62,832,726	30,073,836 90,221,509	13,494,397 40,483,192	14,126,969 42,380,906	14,787,709 44,363,127	15,477,833 46,433,500	16,198,609 48,595,827	19,326,404 57,979,212	12,107,125
Net Present Values to period 68														
Vincent	8.33%	\$24,244,835	24,244,836			-		6	2	1.2.1				1.
Cambridge	8.33%		24,244,836			-		-						
Victoria Park	8.33%	\$24,244,636	24,244,836		-				-			-		1
Perth	8 33%	\$24,244,836	24,244,836		-	-		-	-					
Joondalup	16.67%	\$48,489,671	48,489,671											
Wanneroo	16.67%	\$48,489,671	48,489,671	-	-		-	2	-	-				1
Stirling	33.33%	\$96,979,342	96,979,342		-	-	-	-	-			-		-
Total	100%	\$290,938,027	\$290,938,027	1 1000	100		1.1	1.1	0	100		5	2.20	1.000

4.121.251.0_2008_05_09_Mind_Lot17_Feas2006_04_27_B re Future Planxis

Mindarie Lot 9504 - 11 Yr Cash Flow



9.5 TENDER STATUS REPORT – STRUCTURE PLANNING LOT 9504, MINDARIE

Report Information

Location:Not ApplicableApplicant:Not ApplicableReporting Officer:Chief Executive Officer

File Reference: 18.121.624.9

Recommendation

That the report be RECEIVED.

Voting Requirements

Simple Majority

Report Purpose

To advise responses to the TPRC's invitation to tender for structure planning.

Relevant Documents

Appendix: Tender Invitation & Brief for Structure Planning Lot 9504 and 10.8 hectares government land corner Neerabup Road and Mitchell Freeway To be issued at the meeting: CD complementary to the tender invitation and brief containing details of previous structure plans, relevant policy documents, MRS and other plans

Policy Reference

N/A

Local Government Act/Regulation

N/A

Previous Minutes

Council meeting – 21 February 2008 (authorising the invitation to tender)

Background

The tender brief was prepared and advertised in the West Australian newspaper on Saturday 29 March 2008.

A table showing those parties to whom tender packages were issued and those that attended the tender briefing is shown below.

	CD Tender Package Issued (Requested)	Attended Briefing Session
1	Arup	\checkmark
2	BCI Australia	
3	Cardno BSD	
4	Connell Wagner	\checkmark

5	Davco Holding Pty Ltd	\checkmark
6	Development & Planning Strategies	\checkmark
7	Ecoscape	
8	GHD	
9	JDSI	
10	Koltasz Smith	\checkmark
11	Maunsell Australia	
12	Natural Area Management & Services	
13	PB	
14	Satterley	\checkmark
15	SGS Economics & Planning	
16	SMEC Australia Pty Ltd	
17	Urbis	\checkmark
18	Whelans	\checkmark
	CD Tender Package Issued (Invitation to Planning Firms)	Attended Briefing Session
Α	Greg Rowe & Associates	Briefing Octabion
B	Hassell Ltd	
C	Masterplan Consultants WA	
D	Roberts Day	
E	TPG Town Planning & Urban Design	\checkmark
F	Chris Antill Planning & Urban Design Consultant	
G	Chappell Lambert Everett	
н	Taylor Burrell Barnett Town Planning & Design	

Town of Cambridge and City of Stirling were represented at the briefing by Jason Buckley (CEO) Ian Bignell (Manager City Planning) respectively.

Comment

The listing of respondents is submitted and recorded for information.

9.6 STRUCTURE PLAN EVALUATION – PART LOT 9504 MINDARIE

Report Information

Location:	Part Lot 9504, Mindarie
Applicant:	Not Applicable
Reporting Officer:	Chief Executive Officer

File Reference: 18.121.624

Recommendation

- 1. That subject to (2) the Council APPROVE the listed schedule of items for evaluation of the tenders for structure planning of Part Lot 9504 Mindarie and adjacent land.
- 2. That in lieu of Council meeting prospective appointees on 15 May 2008, the Council AWAIT completion of a recommendation by the tender evaluation panel or, alternatively, appoint a Council representative to the evaluation panel.
- 3. That an alternative evaluation timetable PROVIDE a 2-week contingency period and that, if necessary, the schedule be brought back to the Council with an alternative date for the Council to resolve the appointment of a success tenderer.

Voting Requirements

Simple Majority

Report Purpose

To advise progress (report 1) and agree a schedule for evaluation of Structure Plan tenders.

Relevant Documents

Appendix: Detailed Evaluation Schedule Available for viewing at the meeting: Nil

Policy Reference

TPRC Procurement Policy

Local Government Act/Regulation

N/A

Previous Minutes

Council Meeting 21 February 2008 (Item 9.6 – authorising advertising of tender)

Background

The Council has authorised a tender invitation for consultants for structure planning for Lot 9504 and adjacent land. The brief for structure planning follows the brief approved by the Council in February 2008.

The tender was advertised in the West Australian newspaper and on the TPRC website on Saturday 29 March 2008.

The advertised closing date for receipt of tenders is 1 May 2008.

Tender packages have been issued in response to 18 inquiries and a further 8 packages have been issued to prominent planning groups listed in the Australian Association of Planning Consultants (AAPC) member list.

A briefing for consultants was held on 14 April 2008 at the City of Stirling offices.

In February 2008 the Council agreed the following meetings:

- Special Council meeting 15 May 2008 (meeting to receive preliminary presentations from a limited number of respondents in relation to the invitation to tender and the general prospects for a distinctive urban development at Tamala Park).
- Special Council meeting 24 July 2008 (this meeting to receive a presentation from the successful tenderer on a time, public consultation program and the management approach to be adopted in performing consultant tasks.

An evaluation timetable has been prepared having regard for normal and proposed special Council meeting dates.

The timetable main points are as follows:

Tender advertising	29 March 2008
Tender briefing	14 April 2008
Tender closing	1 May 2008
Meeting with the Council of selected tenderers:	
Objective confirm understanding,	15 May 2008
adequacy and practicality of tender requirements	(special CL meeting)
Evaluation continuing	15 May – 12 June 2008
Recommendation and resolution appointment tenderer	19 June 2008
	(normal CL meeting)
Post tender formalities	19 June – 15 July 2008
Setup project control group and procedures	20 June – 15 July 2008
Selected consultants presentation to Council –	24 July 2008
approach & timelines	

The detailed timetable showing project elements is contained in Appendix item 9.6.

Issues raised by attendees at the tender briefing session:

- Availability of base-line plans
- Status of ongoing studies flora/fauna, hydrology, aboriginal heritage
- Involvement of selected planning team in the planning for future use of the closed MRC landfill
- The proposed State Planning Policy on contributions by developers to infrastructure
- Time issues involved in pursuing a realignment of Neerabup Road possible major MRS Amendment
- Consultants involvement in obtaining structure plan approvals from City of Wanneroo and WAPC
- Requirement that the selected tenderer appoints and coordinates work of sub-consultants
- Progress with acquisition of or other incorporation of Government land with the TPD land for structure planning
- The sophistication of cost benefit studies requested in the tender brief

Comment

If the Council's expectations for high quality and detailed submissions for a distinctive development are met, the deserved attention to evaluation of such tenders may require more time than is shown in the evaluation schedule.

The usual practice for evaluating tenders is:

- An evaluation panel is selected
- Evaluation guidelines are developed and agreed (including scoring and weightings)
- An evaluation timetable is agreed
- Probity guidelines are agreed
- Evaluation is undertaken and evaluation steps recorded
- A recommendation is made to the decision-making body (Council)
- Optionally presentations may be requested prior to the Council resolving an appointment

In this instance, the steps above need to be concluded in the timeframe first made – 12 June 2008 if a recommendation is to be made to the ordinary Council meeting on 19 June 2008.

The detailed time program indicates that there is no time allowance for deviation or recovery from an unexpected contingency to meet the deadline of 19 June 2008, particularly if presentations need to be made to the Council by tenderers following recommendations by the evaluation panel, and that the timing for the Council decision might be setback to another date – either the date already agreed for the special meeting of the Council (24 July 2008) or a date between 19 June and 24 July 2008.

The Council may also wish to review the original proposal that some tenderers are selected to meet with the Council on 15 May 2008 as this may not allow sufficient time to evaluate responses – particularly if a large number are received – with the risk that tenderers not selected to meet with the Council on 15 May 2008 may feel disadvantaged by inclusion of this element in the tender evaluation process. The alternatives that could be considered is for:

- a) The Council to await the completion of a recommendation by the tender evaluation panel before meeting tenderers; or
- b) A Council representative(s) be included on the evaluation panel; or
- c) The evaluation process the enable the attendance of Council members as observers at evaluation panel meetings.

The evaluation panel office members currently comprises:

- CEO Tamala Park Regional Council R Constantine
- CEO Town of Cambridge J Buckley
- CEO Town of Vincent J Giorgi
- City of Stirling Executive Manager Planning (to be confirmed)
- Representatives of other participants to be resolved by 24 April 2008

The evaluation schedule will also require a strict adherence to meeting timetables and reporting requirements.

In the first instance the arrangements for a number of respondents to make presentations to a special meeting of Council on 15 May 2008 will require substantial evaluation between the tender closing date of 1 May 2008 and 8 May 2008 in order to provide the respondents with time to prepare for the 15 May 2008 Council meeting.

The time program anticipates that there would be 3 meetings of an evaluation committee in order to facilitate a recommendation for adoption of a tender at the Council meeting on 19 June 2008. More meetings or any delay in schedule would require that the adoption date would require a special meeting of Council subsequent to 19 June 2008.

The evaluation committee will comprise TPRC administration staff and available CEO's of local authorities or their nominees.

The Council's External Auditor has been invited to review the evaluation matrix, the weightings to apply to elements in the evaluation matrix and the procedure that the evaluation committee will employ in proceeding through the evaluation.

9.7 NEGOTIATIONS FOR ACQUISITION OF LAND – CORNER NEERABUP ROAD, MITCHELL FREEWAY - CLARKSON

Report Information

Location:	Cnr Neerabup Road & Mitchell Freeway, Clarkson	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: 5.5.1060.14

Recommendation

- 1) That the WAPC be FURTHER REQUESTED to proceed with an Improvement Plan for the Main Roads WA and DPI land comprising 10.8 hectares at the corner of Neerabup Road and the Mitchell Freeway at Clarkson and to NEGOTIATE the sale of the subject land to the TPRC in keeping with the tenor of the Negotiated Planning Solution between the WAPC and the owners of Lot 118 (now Lot 9504) Mindarie dated 27 September 2006.
- 2) That in the absence of a substantive response by 1 May 2008 (i.e. the closing date for submissions for structure planning) a DEPUTATION comprising the Chairman and representatives of the TPRC be ARRANGED with the WAPC to advance progress with a land transfer or some other mutually agreed solution that includes arrangements relating to shared involvement in structure planning for the Government land.
- 3) That respondents to the TPRC invitation to tender for consultancy services for structure planning be kept ADVISED of the progress of negotiations referred to in (1) and (2) above.

Voting Requirements

Simple Majority

Report Purpose

To advise status and seek direction relating to a land purchase integral to TPRC structure planning and a NPS with the WAPC.

Relevant Documents

Attachment: Nil Available for viewing at the meeting: Negotiated Planning Solution

Policy Reference

N/A

Local Government Act/Regulation

N/A

Previous Minutes

Council Meeting - 12 April 2008 (Item 9.5 – NPS Potential Acquisition from State Government)

Background

In September 2006 an agreement was reached between the WAPC and the 7 owners of (then) Lot 118 Mindarie by which the owners agreed to transfer part of Lot 118 to the WAPC and the WAPC, as one of a number of matters, agreed to exercise its best endeavours to make available for purchase by the local authority landowners government land comprising 10.8 hectares at the corner of Neerabup Road and the Mitchell Freeway.

The Government land is the deferred urban land marked on the plan below.



The Government land is in 2 parcels:

- 1.8 hectares owned by Main Roads WA; and
- 8.8 hectares owned by the Department of Planning & Infrastructure.

The WAPC have certain powers that would allow a local improvement plan to be declared so that both parcels of land could be dealt with as one Government landholding.

The Government land, together with part of Lot 118, was zoned Deferred Urban in MRS Amendment 992/33 (Clarkson/Butler). There has been a common understanding between the WAPC and the local authority landowners that the Government land and the local authority land would be brought under single control for detailed planning and subsequent development.

In May 2007 the TPRC authorised the commencement of negotiations for purchase of the Government land by the TPRC.

Advice was received from the WAPC that an improvement plan had been prepared and submitted to the Minister for Planning & Infrastructure, who still has the improvement plan under consideration.

In March 2008 the WAPC was advised of the TPRC program for structure planning and requested to agree the inclusion of the Government land in the TPRC structure plan program on a cost-share basis while issues relating to purchase of the land were in negotiation.

Comment

Notwithstanding a number approaches to the WAPC, there has been no substantive response indicating the preparedness to commence negotiations for sale of land to the TPRC.

There has been no response received to the TPRC's request to include the Government land in structure planning.

Approaches will continue to be made to the WAPC in reference to the Negotiated Planning Solution (NPS) and the obligations contained in that document.

In the interim, the invitation to tender for structure planning of the TPD land has referred to the NPS and has requested that responses include the TPD and the Government land. A notation has been made in the invitation documents to a possible exclusion of the Government land component in the event that the Government does not wish to proceed with existing agreements.

Because of the strategic location of the land in question, it will be impractical for TPRC to ignore this land parcel in structure planning and it should be expected that the City of Wanneroo will wish to see how the 2 parcels of land will integrate when it considers applications for approval of the TPD structure plan.

9.8 NEERABUP ROAD

Report Information

Location:	Neerabup Road
Applicant:	Not Applicable
Reporting Officer:	Chief Executive Officer

File Reference: 5.5.1060.14

Recommendation

- 1. That the Council RECEIVE and NOTE the advice from MRWA in reference to the request for consideration of realignment of Neerabup Road to the southern boundary of the TPD.
- 2. That solutions to minimise the barrier created by Neerabup Road and other arterial roads surrounding the TPD land including potential solutions raised through the EBD process CONTINUE to be investigated through the structure planning.

Voting Requirements

Simple Majority

Report Purpose

To advise the status of recent discussions with the DPI and MRWA in relation to realignment of Neerabup Road, and other matters.

Relevant Documents

Attachment: Letter from Main Roads WA dated 5 March 2008 Available for viewing at the meeting: Nil

Policy Reference

N/A

Local Government Act/Regulation

N/A

Previous Minutes

Council Meeting – 21 February 2008 (reference to EBD Workshop report, proposals and concept plan)

Background

Neerabup Road between Marmion Avenue eastward to Pinjar Road has been proposed as a major regional east/west distributor road in the Metropolitan Region Scheme.

The road reserve for the construction of Neerabup Road has been progressively set aside as developments have occurred in the northern coastal corridor.

Neerabup Road was constructed between Marmion Avenue and Connolly Drive and earthworks are proceeding for the section between Connolly Drive and the Mitchell Freeway. The road reservation east of the freeway to Wanneroo Road has been provided through Neerabup National Park through MRS Amendment 992/33. It was a condition of the MRS Amendment that the provision of the road reserve be subject to a management plan which has now been prepared and accepted by the planning authorities. The section of the road from Wanneroo Road eastward to Pinjar Road follows the alignment of Flynn Drive.

Therefore the whole of Neerabup Road is constructed in some form except for the section between the Mitchell Freeway and Wanneroo Road (through Neerabup National Park).

At the TPRC Enquiry by Design Workshop in January 2007 it was recognised that Neerabup Road was an important distributor road and would provide a vital connection from the employment node at the new Neerabup industrial estate through to the Tamala Park urban development.

Notwithstanding the benefit of the road as an east/west distributor the road creates a substantial barrier between the proposed Tamala Park urban development and the Clarkson retail/commercial centre and the Clarkson Rail Station.

The road reserve is 60m in width and the engineering proposals for the land include a 4-lane dual carriageway road with a carrying capacity that could reach 40,000 vehicles per day.

The EBD Workshop suggested the realignment of the road to the southern boundary of the TPD as a means of removing the road as an access restriction for the TPD.

Options have been discussed with the DPI and Main Roads. In January 2008 a formal approach was made to the DPI, MRWA and the City of Wanneroo seeking a response to the suggestion for realignment of Neerabup Road.

As an outcome of meetings with representatives from DPI, MRWA, City of Wanneroo and TPRC correspondence has been received from Main Roads WA (a copy of which is attached).

Comment

Main Roads summarised it's position as follows:

- a) Plans for the northern suburbs rail and Mitchell Freeway to Hester Avenue have been substantially completed and in respect of the area around Clarkson Rail Station, have been developed in some detail around the existing Clarkson Rail Station and the already constructed rail tracks and plans for shunting yards just north of Clarkson Rail Station.
- b) MRWA require a minimum of 7m clearance between the rail tracks and Neerabup Road where it crosses the freeway. Plans for cut and fill of Neerabup Road leading up to the junction with Mitchell Freeway have been designed. The plans indicate that a reduction in level of Neerabup Road to facilitate a pedestrian bridge would be impractical as it would require a substantial excavation of Neerabup Road with associated batter problems from a distance at least 500m west of the freeway to 400m east of the freeway.
- c) Reducing the level of Neerabup Road would also impact a proposed pedestrian accessway west of the freeway. This accessway would result in a considerable dip in the accessway under Neerabup Road which would be undesirable from a security point of view and would be a deterrent to use of the facility.
- d) With respect to the realignment of Neerabup Road MRWA and DPI indicated that a movement southward would not meet with approval as regional planning has proposed that the spread of east/west arteries be approximately 2.5km and the main arteries are (north/south) Lukin Avenue, Hester Avenue, Neerabup Road and Burns Beach Road.

The removals southward 800m or more of Neerabup Road would disturb the road planning design and road carrying capacity.

- e) MRWA and DPI have created Marmion Avenue and Neerabup Road as high volume roads with minimum impediments to traffic flow. MRWA and DPI do not see the creation of the road couplet in Marmion Avenue as conducive to the fundamental outcomes sought from Marmion Avenue and Neerabup Road. Marmion Avenue is estimated to eventually have 50,000 traffic movements per day and any engineered reduction in traffic flow would not be welcomed.
- f) The road width of Neerabup Road is 60m. Neerabup Road, Connolly Drive and Marmion Avenue are all planned as 4-lane dual carriageway roads and the engineering requirements for such roads will utilise the full 60m-road reserve.

Timelines

- MRWA expect that the extension of the Mitchell Freeway past Burns Beach Road will not commence before 2014 and possibly not before 2016. The construction work is tied to agreements about funding which are already in place. MRWA do not see any means of changing the existing funding agreements.
- There is no current program for construction of Neerabup Road eastward of the Mitchell Freeway. In any event the effectiveness of construction eastward from the Mitchell Freeway would depend upon the construction of a bridge across the railway and the engineering design for the levels of Neerabup Road leading up to the railway from the west and onwards from the east would require substantial earthworks outside of the immediate overpass area at the Clarkson Rail Station.
 - MRWA and City of Wanneroo officers are of the view that funding for Neerabup Road will need to be sourced from State programs with contributions from allocations into City of Wanneroo road programs and possibly special funding that might be achieved outside of the normal funding programs.
- MRWA and DPI propose to provide a combined response to the TPRC letter of 31 January 2008.
- MRWA suggested that if TPRC did consider a tramway or light rail connecting the Mindarie Keys to the Clarkson Rail Station that the passage over Marmion Avenue and Connolly Drive could be at grade and suggested further that the tram or other system terminate on the southside of Neerabup Road near the pedestrian underpass leading onto the northern parking station and through to the Clarkson Rail Station.

An examination of the detailed plans for the approach to the bridge over the Mitchell Freeway and a proposed pedestrian/cyclist underpass indicate some possibility for considering expanding the width of the underpass to allow for a public transport vehicle or light traffic to connect from the TPD direct to the Clarkson Rail Station. If the TPD did warrant an estate electrified public transport vehicle connecting from Mindarie Keys to Clarkson rail and bus facilities, the underpass would be a vital component for the success of the system.

In the absence of any support for a road couplet in Marmion Avenue or Connolly Drive, some form of controlled crossing would be required to facilitate pedestrian and light rail traffic. Two alternatives would work and still fulfill the basic DPI and MRWA priority of maintaining maximum traffic flow. The alternatives are:

- 1. An underpass or overpass servicing Marmion Avenue and Connolly Drive;
- 2. Single purpose traffic lights activated by the public transport vehicle i.e. the lights would cycle to a stop/go pattern solely to allow crossing of Marmion Avenue and Connolly Drive by the public transport vehicle. Pedestrians, could take the opportunity of crossing at the same time but would not be able to activate signals in the normal way; and
- 3. A round-a-bout with engineering provision for a direct east/west route across the

diameter of the round-a-bout.

In addition, an east/west road on the southern boundary of the TPD site connecting Marmion Avenue and Connolly Drive could be developed as a preferred route for local traffic through judicious use of road medians in preference to controlled signal crossings.

The City of Wanneroo local road planning policy is to encourage access onto regional roads at approximately 250m intervals. This policy would suggest 2 access points on the east side of Marmion Avenue and 1 access point from the west onto Marmion Avenue and 2 access points from each of the east and west carriageways of Connolly Drive.

Signalised intersections will not be favoured by traffic management utilities, which will focus solutions to staggered left and right turn solutions or round-a-bouts. Based on current philosophies, City of Wanneroo will favour left/right turn solutions and MRWA (in order to maintain maximum traffic flow and priority for motor vehicles) will prefer round-a-bouts.

It would seem that whatever solution is recommended from the currently accepted range of options, it will not favour pedestrians and cyclists and will not be conducive to access to the Clarkson Rail and Bus Station without the use of household motor cars.

ATTACHMENT: Letter from Main Roads WA dated 5 March 2008



MAIN ROADS Western Australia

Enquiries: Lindsay Broadhurst on 9323 4511 Our Ref: D08#39726 05/7737 Your Ref:

5 March 2008

ABN: 50 860 676 021

Mr R Constantine Chief Executive Officer Tamala Park Regional Council Room 3 - Scarborough Civic Centre, 173 Gildercliffe Street SCARBOROUGH WA 6019

Dear Mr Constantine

NEERABUP AND MITCHELL FREEWAY AT CLARKSON

I refer to your letter dated 29 January 2008 regarding Neerabup Road and the Mitchell Freeway at Clarkson.

I understand that Main Roads officers have already contacted you and discussed the issues you raised in a meeting with representatives from Department of Planning and Infrastructure and the City of Wanneroo on 11 February 2008.

In relation to the proposed southern realignment of Neerabup Road and its connection to the Mitchell Freeway this is not supported as it would impact on Neerabup National Park located to the east of the Mitchell Freeway. In addition to this Clarkson Train Station has already been constructed to accommodate the future extension of Mitchell Freeway and the development of an interchange at Neerabup Road.

It should also be recognised that Neerabup Road is included in the Metropolitan Region Scheme as an Other Regional Road (Blue Road) and will provide an important east-west linkage between the Neerabup Industrial Area and the coastal area. The form and standard of the future Neerabup Road will therefore need to recognise this important role.

The existence of the National Park to the east of the Mitchell Freeway makes any development of new road links south of Neerabup Road extremely unlikely.

There is no funding allocated to further extensions of Mitchell Freeway beyond Burns Beach Road.

If you require any further information please contact Lindsay Broadhurst on 9323 4511.

Yours sincerely

Gáry Norwell EXECUTIVE DIRECTOR TECHNOLOGY AND ENVIRONMENT



Don Aitken Centre, Waterloo Crescent, East Perth or PO Box 6202 EAST PERTH Western Australia 6892 Telephone: 138 138 Facsimile: (08) 9323 4449 TTY: (08) 9428 2230 Email: enquiries@mainroads.wa.gov.au Website: www.mainroads.wa.gov.au

9.9 WESTERN POWER – LAND ACQUISITION

Report Information

Location:	Corner Neerabup Road & Mitchell Freeway	
Applicant:	Not Applicable	
Reporting Officer:	Chief Executive Officer	File Reference: 10.51.1027.0

Recommendation

- 1. That the TPRC NEGOTIATE with Western Power and WAPC for the acquisition of the Main Roads WA land at the corner of Neerabup Road and the Mitchell Freeway for the following outcomes:
 - That the intent of the 2006 NPS be respected and TPRC be given priority rights in negotiation for the MRWA land at the corner of Neerabup Road and the Mitchell Freeway; and
 - That the TPRC recommend to the landowners of Lot 9504 Mindarie that a site within Lot 9504, preferably on the southern border of the land adjacent to or within land zoned POS be provided free of cost on the basis that:
 - The money saved by Western Power in acquiring a 1 hectare site for commercial value be used to underground transmission lines to the substation on the site provided free of cost.
 - That the Public Transport Authority work with the TPRC and other local planning agencies to provide such vehicle parking as is necessary in a solution that includes multi-purpose use of land.

Voting Requirements

Simple Majority

Report Purpose

To advise a land transaction with strategic consequences for the TPD.

Relevant Documents

Attachment: Western Power Proposed Substation Plan Available for viewing at the meeting: Nil

Policy Reference

N/A

Local Government Act/Regulation

N/A

Previous Minutes

Council Meeting – 12 April 2007 (Item 9.5 - Council authorisation to commence negotiations for Government land corner Neerabup Road and Mitchell Freeway).

Background

Western Power require a substation in the vicinity of Tamala Park. A substation normally requires an area of approximately 1.25 hectares.


Over time, discussions have ensued with Western Power about their planning for the substation to connect 2 existing substations; one at Hester Avenue and another at Clarkson Road (near the junction of Wanneroo Road).

Western Power require the substation to enhance grid services in the area. They estimate the physical construction of the substation would be required within the next 10 years.

Alternative sites have been raised with Western Power with the intent of ensuring that any substation does not detract from aesthetics in the area of the substation and also, to minimise the presence of overhead transmission lines.

Three sites have been of interest to Western Power:

- The junction of Neerabup Road and the Mitchell Freeway;
- A site in land zoned POS under the region scheme close to the southern boundary of the TPD near Connolly Drive; and
- A site close to Marmion Avenue and adjacent to the existing power generator operated for the MRC.



The 3 sites and associated overhead transmission connections are shown on the plan attached.

It has now come to notice that Western Power is negotiating with Main Roads to purchase the site at the corner of Neerabup Road and the Mitchell Freeway for the future substation. The site is circled blue on the plan. The land is in a strategic location near a proposed underpass and bicycleway; in full view of passing rail traffic and from cars using the Road Neerabup overpass Mitchell at Freeway.

Normally a site near a rail station would be reserved for intensive mixed-use development consistent with the principles of transit-oriented design.

It is understood that the negotiations between Main Roads and Western Power have been

proceeding for some time and the parties have obtained at least 2 valuations in reference to the proposed sale.

As the land in question is part of land which the State Government, under the 2006 Negotiated Planning Solution, has agreed to make available for sale or purchase on a first priority basis to the TPRC a letter of concern has been sent to the WAPC. The WAPC has advised that an improvement plan has been prepared and submitted to the Minister for Planning & Infrastructure which would allow the 2 parcels of Government land to be dealt with con-jointly. At this time there has been no further response from the WAPC.

Comment

Past negotiations with Western Power have conveyed the TPRC's concern that:

- Any additional substation in the area should be in the least visible location;
- That connections to the substation should be underground;
- That any distribution substation facility should be joined to any substation that may be required for grid feed-in from the MRC generating plant or any plant that may be developed by the TPRC as a consequence of provision of a connected solar roof-top grid and/or a solar concentrator on part of the completed MRC landfill; and
- That power generation initiated by the TPRC and MRC may alleviate the demand for an additional substation in the area.

Further investigations indicate that there is no provision in the road reserves of Neerabup Road (through Neerabup National Park) or in Neerabup National Park adjoining or part of the Mitchell Freeway reserve for a separate reserve for transmission lines. The implication is that the lines connecting sub-stations would be located in road medians – most likely the road medians of Burns Beach Road, Connolly Drive and Marmion Avenue.

It is understood that in addition to Western Power's interest in the Main Roads WA land, the Public Transport Authority has also signified that it would be prepared to negotiate purchase of the land. Main Roads has advised that where more than 1 public agency is bidding for surplus MRWA land, MRWA has a practice of seeking guidance from Department of Planning & Infrastructure on priority of allocation. In this instance, MRWA advises that the DPI indicated that Western Power should be the preferred purchaser. In the event, then, that some better solution is found for Western Power's substation land requirements it may still transpire that the MRWA land is sold for a use such as car parking which could be a low priority use, particularly when planning is currently advocating transit-oriented design i.e. enabling people to get to and use public transport without the necessity for use of the private motor vehicles.


In the event that additional car parking is desirable, it might more appropriately be factored into underground or multi-storey car parking so that strategic sites located adjacent to rail and bus facilities can receive appropriate intensive mixed use.

The following suggested is a negotiating position with Western Power and DPI.

- The intent of the 2006 NPS be respected and TPRC be given priority rights in negotiation for the MRWA land at the corner of Neerabup Road and the Mitchell Freeway;
- That the TPRC recommend to the landowners of Lot 9504 Mindarie that a site within Lot 9504, preferably on the southern border of the land adjacent to or within land zoned POS be provided free of cost on the basis that:

- The money saved by Western Power in acquiring a 1 hectare site for commercial value be used to underground transmission lines to the substation on the site provided free of cost.
- That the Public Transport Authority work with the TPRC and other local planning agencies to provide such vehicle parking as is necessary in a solution that includes multi-purpose use of land.

ATTACHMENT: Western Power Proposed Substation Plan



- 10. ELECTED MEMBERS MOTIONS OF WHICH NOTICE HAS BEEN GIVEN
- 11. QUESTIONS BY ELECTED MEMBERS OF WHICH DUE NOTICE HAS BEEN GIVEN
- 12. URGENT BUSINESS APPROVED BY THE CHAIRMAN
- 13. MATTERS BEHIND CLOSED DOORS
- 14. GENERAL BUSINESS
- 15. BUSINESS ARISING FROM MEETING
- 16. FORMAL CLOSURE OF MEETING

APPENDICES

APPENDIX ITEM 9.2: Monthly Statement of Financial Activity for the month ending 29 February 2008

TAMALA PARK REGIONAL COUNCIL

MONTHLY STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008

TABLE OF CONTENTS

Statement of Financial Activity	2
Notes to and Forming Part of the Statement	3 to 6

Supplementary Information - Detailed Income Statement

- Balance Sheet

TAMALA PARK REGIONAL COUNCIL STATEMENT OF FINANCIAL ACTIVITY FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008

	FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008 NOTE 29 February 29 February 2007/08 2007 2007 Revised					Variances Budget to Actual	
	Operating		Actual \$	Y-T-D Budget \$	Budget \$	Y-T-D %	
	Revenues/Sources	1,2	3	3	φ	70	
	Interest Earnings		750,712	702,688	1,055,089	6.83%	
	Other Revenue		5,644	0	0	155.00%	
			756,356	702,688	1,055,089		
	(Expenses)/(Applications)	1,2					
	Employee Costs		(144,729)	(141,397)	(215,350)	2.36%	
	Professional/Consulting Fees		(35,880)	(242,350)	(357,000)	(85.19%)	
	Materials & Contracts		(5,649)	(84,290)	(75,750)	(93.30%)	
	Depreciation		0	(1,333)	(2,000)	0.00%	
	Insurance		(1,820)	(2,700)	(3,700)	(32.59%)	
	Other Expenditure		(31,060)	(84,000)	(117,300)	(63.02%)	
			(219,138)	(556,070)	(771,100)		
	Adjustments for Non-Cash						
	(Revenue) and Expenditure						
	Depreciation on Assets		0	1,333	2,000	(2000.00%)	
	Capital Revenue and (Expenditure)						
	Purchase Furniture and Equipment	3	(14,739)	(26,000)	(26,000)	0.00%	
	Contributed Equity	6	(120,000)	(120,000)	(120,000)	0.00%	
ADD	Net Current Assets July 1 B/Fwd	7	16,670,465	16,676,987	16,676,987	(0.04%)	
	Net Current Assets Year to Date	7 =	17,072,944	16,678,938	16,816,976		

This statement is to be read in conjunction with the accompanying notes.

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008

1. SIGNIFICANT ACCOUNTING POLICIES

The significant accounting policies which have been adopted in the preparation of this statement of financial activity are:

(a) Basis of Accounting

This statement has been prepared in accordance with applicable Australian Accounting Standards, other mandatory professional reporting requirements and the Local Government Act 1995 (as amended) and accompanying regulations (as amended).

(b) The Local Government Reporting Entity

All Funds through which the Council controls resources to carry on its functions have been included in this statement.

In the process of reporting on the local government as a single unit, all transactions and balances between those funds (for example, loans and transfers between Funds) have been eliminated.

(c) Rounding Off Figures

All figures shown in this statement, other than a rate in the dollar, are rounded to the nearest dollar.

(d) Rates, Grants, Donations and Other Contributions

Rates, grants, donations and other contributions are recognised as revenues when the local government obtains control over the assets comprising the contributions. Control over assets acquired from rates is obtained at the commencement of the rating period or, where earlier, upon receipt of the rates.

(e) Goods and Services Tax

In accordance with recommended practice, revenues, expenses and assets capitalised are stated net of any GST recoverable. Receivables and payables are stated inclusive of applicable GST.

(f) Fixed Assets

Property, plant and equipment and infrastructure assets are brought to account at cost or fair value less, where applicable, any accumulated depreciation or amortisation and any accumulated impairment balances.

(g) Depreciation of Non-Current Assets

All non-current assets having a limited useful life are systematically depreciated over their useful lives in a manner which reflects the consumption of the future economic benefits embodied in those assets.

Depreciation is recognised on a straight-line basis, using rates which are reviewed each reporting period. Major depreciation periods are:

Furniture and Equipment	4 to 10 years
Plant and Equipment	5 to 15 years
Infrastructure	30 to 50 years

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008

2. STATEMENT OF OBJECTIVE

The Regional Council has a specific regional purpose which is:

a) To undertake, in accordance with the objectives, the rezoning, subdivision, development marketing and sale of land comprising the developable portion of Lot 118 Mindarie; and

b) To carry out and do all other acts and things which are reasonably necessary for the bringing into effect of the matters referred to in paragraph a).

The objectives of the Regional Council are:

- 1. To develop and improve the value of the land;
- 2. To maximise, and with prudent risk parameters, the financial return to the Participants;
- 3. To balance economic, social and environmental issues; and
- To produce a quality development demonstrating the best urban design and development practice.

3. ACQUISITION OF ASSETS	29 February 2007 Actual \$	2007/08 Revised Budget \$
The following assets have been acquired during the period under review:		~
By Program		

Furniture and Equipment	14,739 14,739	26,000 26,000
By Class		
Furniture and Equipment	14,739 14,739	26,000 26,000

4. DISPOSALS OF ASSETS

There has been no disposal of assets in the period under review. No assets have been budgeted for disposal in this financial year.

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 29 FEBRUARY 2008

5. INFORMATION ON BORROWINGS

No borrowings have been made in the period under review. No borrowings are budgeted for the 2007-08 financial year.

6. CONTRIBUTED EQUITY

The amount of Contributed Equity is \$16,221,439 at 28 February 2008.

7.	NET CURRENT ASSETS Composition of Estimated Net Current Asset Position	29 February 2007 Actual \$	Brought Forward 1-Jul \$
	CURRENT ASSETS		
	Cash - Unrestricted Receivables Inventories	17,070,294 6,489 0 17,076,783	16,676,988 4,663 0 16,681,651
	LESS: CURRENT LIABILITIES		
	Payables and Provisions	-3,839	-11,186
		17,072,944	16,670,465
	Less: Cash - Restricted/Committed	0	0
	NET CURRENT ASSET POSITION	17,072,944	16,670,465

APPENDIX ITEM 9.2: Income & Expenditure Statement by Program for the month ending 29 February 2008

9:27 AM 05/03/08

Tamala Park Regional Council Income Statement Budget Performance July 2007 through February 2008

	Jul '2007 - Feb 2008	YTD Budget	\$ Over Budget	Annual Budget
Income				
103 - GENERAL PURPOSE FUNDING				
1032 · Other GPF				
1032020 · Contributions	5,489.06			
1032030 · Interest on Investment	750,712.45	702,688.00	48,024.45	1,055,090.00
Total 1032 · Other GPF	756,201.51	702,688.00	53,513.51	1,055,090.00
Total 103 · GENERAL PURPOSE FUNDING	756,201.51	702,688.00	53,513.51	1,055,090.00
114 · OTHER PROPERTY & SERVICES				
1145 · Administration				
1145010 · Reimbursements	155.06			
Total I145 · Administration	155.06			
Total 114 · OTHER PROPERTY & SERVICES				
Total Income	756,356.57	702,688.00	53,668.57	1,055,090.0
ross Profit	756,356.57	702,688.00	53,668.57	1,055,090.0
Expense				
E04 · GOVERNANCE.				
E041 - Membership				
E041005 · Mayoral Allowance	0.00	9,000.00	-9,000.00	12,000.0
E041010 · Deputy Mayor Allowance	0.00	2,250.00	-2,250.00	3,000.0
E041015 · Elected Members Remuneration				
E041018 · Composite Allowance	30,729.00	68,250.00	-37,521.00	91,000.0
Total E041015 · Elected Members Remuneration	30,729.00	68,250.00	-37,521.00	91,000.0
E041020 · Conference Expenses	0.00	4,500.00	-4,500.00	4,500.0
E041030 · Other Costs	0.00			1,000.0
Total E041 · Membership	30,729.00	84,000.00	-53,271.00	111,500.0
Total E04 · GOVERNANCE.	30,729.00	84,000.00	-53,271.00	111,500.00
E14 · OTHER PROPERTY & SERVICES.				
E145 - Administration				
E145005 · Salaries - Basic Costs	126,279.31	124,018.00	2,261.31	190,299.0
E145007 · Salaries Occ. Superannuation	11,770.71	11,123.00	647.71	17,089.0
E145009 · Salaries WALGS Superannuation	2,146.14	2,056.00	90.14	3,162.0
E145015 · Insurance W/comp.	4,096.00	3,600.00	496.00	3,600.0
E145019 · Staff Training & Dev.	436.36	600.00	-163.64	1,200.0
E145025 · Other Accom & Property Costs	1,124.72	16,000.00	-14,875.28	28,000.0
E145027 · Advertising General	0.00	3,200.00	-3,200.00	3,700.0
E145029 · Advertising Public/Statutory	3,494 55	5,600.00	-2,105.45	5,600.0
E145031 · Graphics Consumables	0.00	2,000.00	-2,000,00	2,000.0
E145033 · Photocopying	79.95			
E145037 · Postage, Courier & Freight	0.00	600.00	-600.00	1,000.0
E145041 · Signage/Decals	95.00	100.00	204 10	1,500.0
E145043 · Stationery E145045 · Other Admin Expenses	75.81	400.00	-324.19	600.0 8 000.0
E145045 · Other Admin Expenses E145047 · Office Telephones & Faxes	00.0	4,000.00	-4,000.00	6,000.0
	643.02	200.00	04.75	200.0
E145053 · Bank Charges E145055 · Credit Charges	221.75 0.00	200.00	21.75 -100.00	300.0 100.0
		5,500.00		
		5,500.00	-5,500.00	5,500.0
E145057 · Audit Fees	0.00			3 400 0
E145059 · Membership Fees	0.00	2,400.00	-2,400.00	
E145059 · Membership Fees E145061 · Legal Expenses	0.00 0.00		-2,400.00 -9,500.00	10,000.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses	0.00 0.00 0.00	2,400.00 9,500.00	-9,500.00	10,000.0 500.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses E145069 · Valuation Fees	0.00 0.00 0.00 0.00	2,400.00 9,500.00 19,000.00	-9,500.00	10,000.0 500.0 24,000.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses E145069 · Valuation Fees E145069 · Valuation Fees	0.00 0.00 0.00 0.00 4,600.00	2,400.00 9,500.00 19,000.00 100.00	-9,500.00 -19,000.00 4,500.00	10,000.0 500.0 24,000.0 1,000.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses E145069 · Valuation Fees E145071 · Other Professional Fees E145075 · Promotions	0.00 0.00 0.00 4,600.00 0.00	2,400.00 9,500.00 19,000.00 100.00 4,000.00	-9,500.00 -19,000.00 4,500.00 -4,000.00	10,000 0 500.0 24,000.0 1,000.0 4,000.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses E146069 · Valuation Fees E145071 · Other Professional Fees E145075 · Promotions E145077 · Business Hospitality Expenses	0.00 0.00 0.00 4,600.00 0.00 50.45	2,400.00 9,500.00 19,000.00 100.00 4,000.00 3,000.00	-9,500.00 -19,000.00 4,500.00 -4,000.00 -2,949.55	10,000 0 500.0 24,000.0 1,000.0 4,000 0 3,000.0
E145059 · Membership Fees E145061 · Legal Expenses E145063 · Conveyancing Expenses E145069 · Valuation Fees E145071 · Other Professional Fees E145075 · Promotions	0.00 0.00 0.00 4,600.00 0.00	2,400.00 9,500.00 19,000.00 100.00 4,000.00	-9,500.00 -19,000.00 4,500.00 -4,000.00	2,400,00 10,000,00 500,00 24,000,00 4,000,00 3,000,00 325,000,00 1,500,00

9:27 AM 05/03/08

Tamala Park Regional Council Income Statement Budget Performance July 2007 through February 2008

	Jul '2007 - Feb 2008	YTD Budget	\$ Over Budget	Annual Budget
E145087 · Computer Software Mtce	480.91	750.00	-269.09	750.00
E145089 · Computer Software Purchase	0.00	1,600.00	-1,600.00	1,600.00
E145091 · Computer Sundries	247.50	200.00	47.50	200.00
E145093 · Internet Provider Costs	760.99	140.00	620.99	300.00
E145094 · Plant & Equipment Purchase Non-	0.00			300.00
E145095 · Furniture & Equipment Purchase	31.81	26,000.00	-25,968.19	26,000.00
E145101 · Consumable Stores	0.00	150.00	-150.00	200.00
E145105 · Publications & Brochures	0.00	150.00	-150.00	200.00
E145107 · Subscriptions	0.00	100.00	-100.00	100.00
E145111 · Plans	0.00	400.00	-400.00	400.00
E145113 · Emergency Services	500.00	800.00	-300.00	800.00
E145115 · Misc Services Expenses	0.00			2,000.00
E145117 · Electricity	523.64			
E145121 · Insurance - Public Liability	1,820.00	2,500.00	-680.00	2,500.00
E145123 · Insurance - Property (ISR)	0.00	200.00	-200.00	200.00
E145127 · Insurance - Other	0.00			1,000.00
E145204 · Fences/Walls (Sumps in Road Res	0.00			1,000.00
E145205 · Recreation Reserves Mtce	0.00			2,000.00
E145222 · Depreciation Fumiture	0.00	1,333.36	-1,333.36	2,000.00
Total E145 · Administration	188,408.62	472,070.36	-283,661.74	685,600.00
Total E14 · OTHER PROPERTY & SERVICES.	188,408.62	472,070.36	-283,661.74	685,600.00
Total Expense	219,137.62	556,070.36	-336,932.74	797,100.00
ome	537,218.95	146,617.64	390,601.31	257,990.00

APPENDIX ITEM 9.2: Income & Expenditure Statement by Nature and Type for the month ending 29 February 2008

9:30 AM 05/03/08

Net Income

Tamala Park Regional Council Income Statement by Nature and Type July 2007 through February 2008

	Jul '2007 - Feb 2008	YTD Budget	\$ Over Budget	Annual Budget
Expenses				
Depreciation	0.00	-1,333.36	1,333.36	-2,000.00
Employee Costs	-144,728.52	-141,397.00	-3,331.52	-215,350.00
Insurance	-1,820.00	-2,700.00	880.00	-3,700.00
Materials & Contracts MTC	0.00	-800.00	800.00	-5,800.00
Materials & Contracts Other	-5,649.32	-83,490.00	77,840.68	-101,750.00
Other	-31,059.78	-84,000.00	52,940.22	-111,500.00
Professional/Consultant Fees	-35,880.00	-242,350.00	206,470.00	-357,000.00
Total Expenses	-219,137.62	-556,070.36	336,932.74	-797,100.00
Revenue				
Interest Earnings	750,712.45	702,688.00	48,024.45	1,055,090.00
Other Revenue	5,644.12			
Total Revenue	756,356.57	702,688.00	53,668.57	1,055,090.00
TAL	537,218.95	146,617.64	390,601.31	257,990.00

APPENDIX ITEM 9.2: Balance Sheet for the month ending 29 February 2008

9:25 AM	
05/03/08	

Tamala Park Regional Council Balance Sheet As of February 29, 2008

	Feb 29, 2008	Jun 30, 2007	\$ Change
ASSETS			
Current Assets			
Current/Savings			
A01100 · Cash at Bank			
A01101 · Unrestricted Municipal Bank	-1,752.55	2,417.32	-4,169.87
A01102 · Unrestricted Short Term Investm	81,909.82	132,289.67	-50,379.85
A01106 · Fixed Term Deposit_BankWest	16,990,107.23	16,542,280.67	447,826.56
Total A01100 · Cash at Bank	17,070,264.50	16,676,987.66	393,276.84
Total Current/Savings	17,070,264.50	16,676,987.66	393,276.84
Accounts Receivable			
A01120 · ACCOUNTS RECEIVABLE			
A011201 · Accrued Interest	0.00	2,969.34	-2,969.34
A01120 · ACCOUNTS RECEIVABLE - Other	5,489.06	0.00	5,489.06
Total A01120 · ACCOUNTS RECEIVABLE	5,489.06	2,969.34	2,519.72
Total Accounts Receivable	5,489.06	2,969.34	2,519.72
Other Current Assets			
A01105 · Petty Cash and Cash on Hand	30.00	0.00	30.00
A01180 · Accommodation Bond - CoS	1,000.00	0.00	1,000.00
Total Other Current Assets	1,030.00	0.00	1,030.00
Total Current Assets	17,076,783.56	16,679,957.00	396,826.56
Fixed Assets			
A0154 · Furniture & Equipment			
A01541 · Accumulated Depn - F&E	-83.00	-83.00	0.00
A01542 · At Cost			
E168200 · Additiions - 2007-08			
E168203 · Computer Equipment	5,731.14	3,190.27	2,540.87
E168204 · Printers Photocopiers Scanners	6,821.73	0.00	6,821.73
E168205 · Furniture & Equipment	136.36	0.00	136.36
E168206 · Floor Coverings	2,050.00	0.00	2,050.00
Total E168200 · Additiions - 2007-08	14,739.23	3,190.27	11,548.96
A01542 · At Cost - Other	3,190.27	0.00	3,190.27
Total A01542 · At Cost	17,929.50	3,190.27	14,739.23
Total A0154 · Furniture & Equipment	17,846.50	3,107.27	14,739.23
Total Fixed Assets	17,846.50	3,107.27	14,739.23
TOTAL ASSETS	17,094,630.06	16,683,064.27	411,565.79

LIABILITIES

Current Liabilities Accounts Payable 9:25 AM 05/03/08

Tamala Park Regional Council Balance Sheet As of February 29, 2008

	Feb 29, 2008	Jun 30, 2007	\$ Change
L01215 · SUNDRY CREDITORS	0.00	440.00	-440.00
Total Accounts Payable	0.00	440.00	-440.00
Other Current Liabilities			
2100 · Payroll Liabilities			
L2001 · PAYG Deductions	4,866.00	1,164.00	3,702.00
L2002 · Superannuation Contributions	38.62	0.00	38.62
Total 2100 · Payroll Liabilities	4,904.62	1,164.00	3,740.62
2200 · Tax Payable	-1,065.59	-1,693.68	628.09
L0122 · Employee Entitlements			
L01227 · Accrued Wages	0.00	4,581.87	-4,581.87
Total L0122 · Employee Entitlements	0.00	4,581.87	-4,581.87
L01229 · Prov for Audit Fees	0.00	5,000.00	-5,000.00
L2300 · Distrib Due to Participants			
L2301 · TVP Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2302 · CP Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2303 · TC Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2304 · CJ Equity/Surplus Dist	0.00	20,000.00	-20,000.00
L2305 · CW Equity/Surplus Dist	0.00	20,000.00	-20,000.00
L2306 · TV Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2307 · CS Equity/Surplus Dist	0.00	40,000.00	-40,000.00
Total L2300 · Distrib Due to Participants	0.00	120,000.00	-120,000.00
Total Other Current Liabilities	3,839.03	129,052.19	-125,213.16
Total Current Liabilities	3,839.03	129,492.19	-125,653.16
TOTAL LIABILITIES	3,839.03	129,492.19	-125,653.16
NET ASSETS	17,090,791.03	16,553,572.08	537,218.95
EQUITY			
3900 · *Retained Earnings	332,132.91	0.00	332,132.91
L019001 · TVP Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019002 · CP Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019003 · TC Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019004 · CJ Contributed Equity	2,703,573.19	2,703,573.19	0.00
L019005 · CW Contributed Equity	2,703,573.19	2,703,573.19	0.00
L019006 · TV Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019007 · CS Contributed Equity	5,407,146.39	5,407,146.39	0.00
Net Income	537,218.95	332,132.91	205,086.04
TOTAL EQUITY	17,090,791.03	16,553,572.08	537,218.95

APPENDIX ITEM 9.2: Monthly Statement of Financial Activity for the month ending 31 March 2008

TAMALA PARK REGIONAL COUNCIL

MONTHLY STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 31 MARCH 2008

TABLE OF CONTENTS

Statement of Financial Activity	2
Notes to and Forming Part of the Statement	3 to 6

Supplementary Information - Detailed Income Statement - Balance Sheet

TAMALA PARK REGIONAL COUNCIL STATEMENT OF FINANCIAL ACTIVITY FOR THE PERIOD 1 JULY 2007 TO 31 MARCH 2008

	Operating	NOTE	¥ 2007 TO 31 M/ 31 March 2007 Actual \$	31 March 2007 Y-T-D Budget \$	2007/08 Revised Budget \$	Variances Budget to Actual Y-T-D %
	Revenues/Sources	1,2				
	Interest Earnings		768,691	702,688	1,055,089	9.39%
	Other Revenue		5,644	0	0	155.00%
		-	774,335	702,688	1,055,089	
	(Expenses)/(Applications)	1,2				
	Employee Costs		(160,769)	(158,298)	(215,350)	1.56%
	Professional/Consulting Fees		(35,880)	(268,100)	(357,000)	(86.62%)
	Materials & Contracts		(10,098)	(62,515)	(75,750)	(83.85%)
	Depreciation		0	(1,500)	(2,000)	(100.00%)
	Insurance		(2,741)	(2,700)	(3,700)	1.52%
	Other Expenditure	_	(31,840) (241,328)	(84,000) (577,113)	(117,300) (771,100)	(62.10%)
	Adjustments for Non-Cash (Revenue) and Expenditure		(,)	((
	Depreciation on Assets		0	1,500	2,000	(2000.00%)
	Capital Revenue and (Expenditure)		U	1,000	2,000	(2000.0070)
	Purchase Furniture and Equipment	3	(17,865)	(26,000)	(26,000)	0.00%
	Contributed Equity	6	(120,000)	(120,000)	(120,000)	0.00%
DD	Net Current Assets July 1 B/Fwd	7	16,670,465	16,676,987	16,676,987	(0.04%)
	Net Current Assets Year to Date	7	17,065,607	16,658,062	16,816,976	

This statement is to be read in conjunction with the accompanying notes.

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 31 MARCH 2008

1. SIGNIFICANT ACCOUNTING POLICIES

The significant accounting policies which have been adopted in the preparation of this statement of financial activity are:

(a) Basis of Accounting

This statement has been prepared in accordance with applicable Australian Accounting Standards, other mandatory professional reporting requirements and the Local Government Act 1995 (as amended) and accompanying regulations (as amended).

(b) The Local Government Reporting Entity

All Funds through which the Council controls resources to carry on its functions have been included in this statement.

In the process of reporting on the local government as a single unit, all transactions and balances between those funds (for example, loans and transfers between Funds) have been eliminated.

(c) Rounding Off Figures

All figures shown in this statement, other than a rate in the dollar, are rounded to the nearest dollar.

(d) Rates, Grants, Donations and Other Contributions

Rates, grants, donations and other contributions are recognised as revenues when the local government obtains control over the assets comprising the contributions. Control over assets acquired from rates is obtained at the commencement of the rating period or, where earlier, upon receipt of the rates.

(e) Goods and Services Tax

In accordance with recommended practice, revenues, expenses and assets capitalised are stated net of any GST recoverable. Receivables and payables are stated inclusive of applicable GST.

(f) Fixed Assets

Property, plant and equipment and infrastructure assets are brought to account at cost or fair value less, where applicable, any accumulated depreciation or amortisation and any accumulated impairment balances.

(g) Depreciation of Non-Current Assets

All non-current assets having a limited useful life are systematically depreciated over their useful lives in a manner which reflects the consumption of the future economic benefits embodied in those assets.

Depreciation is recognised on a straight-line basis, using rates which are reviewed each reporting period. Major depreciation periods are:

Furniture and Equipment	4 to 10 years
Plant and Equipment	5 to 15 years
Infrastructure	30 to 50 years

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 31 MARCH 2008

2. STATEMENT OF OBJECTIVE

The Regional Council has a specific regional purpose which is:

a) To undertake, in accordance with the objectives, the rezoning, subdivision, development marketing and sale of land comprising the developable portion of Lot 118 Mindarie; and

b) To carry out and do all other acts and things which are reasonably necessary for the bringing into effect of the matters referred to in paragraph a).

The objectives of the Regional Council are:

- 1. To develop and improve the value of the land;
- 2. To maximise, and with prudent risk parameters, the financial return to the Participants;
- 3. To balance economic, social and environmental issues; and
- To produce a quality development demonstrating the best urban design and development practice.

3. ACQUISITION OF ASSETS	31 March 2007 Actual \$	2007/08 Revised Budget \$
The following assets have been acquired during the period under review:	-	
By Program		

Furniture and Equipment	17,865 17,865	26,000 26,000
By Class		
Furniture and Equipment	<u> </u>	26,000 26,000

4. DISPOSALS OF ASSETS

There has been no disposal of assets in the period under review. No assets have been budgeted for disposal in this financial year.

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2007 TO 31 MARCH 2008

5. INFORMATION ON BORROWINGS

No borrowings have been made in the period under review. No borrowings are budgeted for the 2007-08 financial year.

6. CONTRIBUTED EQUITY

The amount of Contributed Equity is \$16,221,439 at 31 March 2008.

7. NET CURRENT ASSETS Composition of Estimated Net Current Asset Position	31 March 2007 Actual \$	Brought Forward 1-Jul \$
CURRENT ASSETS		
Cash - Unrestricted Cash - Restricted Receivables Inventories	17,064,097 1,000 5,489 0 17,070,586	16,676,988 0 4,663 0 16,681,651
LESS: CURRENT LIABILITIES		
Payables and Provisions	(4,979)	(11,186)
	17,065,607	16,670,465
Less: Cash - Restricted/Committed	(1,000)	0
NET CURRENT ASSET POSITION	17,064,607	16,670,465

APPENDIX ITEM 9.2: Income & Expenditure Statement by Program for the month ending 31 March 2008

7:24 AM	
03/04/08	

Tamala Park Regional Council Income Statement Budget Performance July 2007 through March 2008

	Jul '2007 - Mar 2008	YTD Budget	\$ Over Budget	Annual Budget
Income				
103 · GENERAL PURPOSE FUNDING				
1032 · Other GPF				
1032020 · Contributions	5,489.06			
1032030 · Interest on Investment	768,691.27	702,688.00	66,003.27	1,055,090.00
Total 1032 · Other GPF	774,180.33	702,688.00	71,492.33	1,055,090.00
			-	
Total 103 · GENERAL PURPOSE FUNDING	774,180.33	702,688.00	71,492.33	1,055,090.00
114 · OTHER PROPERTY & SERVICES				
1145 · Administration				
I145010 · Reimbursements	155.06			
Total 1145 · Administration	155.06			
Total I14 · OTHER PROPERTY & SERVICES	155.06			
Total Income	774,335.39	702,688.00	71,647.39	1,055,090.00
Gross Profit	774,335.39	702,688.00	71,647.39	1,055,090.00
Expense				
E04 · GOVERNANCE.				
E041 · Membership				
E041005 · Mayoral Allowance	0.00	9,000.00	-9,000.00	12,000.00
E041010 · Deputy Mayor Allowance	0.00	2,250.00	-2,250.00	3,000.00
E041015 · Elected Members Remuner		2,200.00	-2,250.00	5,000.00
E041013 · Composite Allowance	30,729.00	68,250.00	-37,521.00	91,000.00
Total E041015 · Elected Members Ren		68,250.00	-37,521.00	91,000.00
Total E041015 · Elected Members Ren	at 30,729.00	66,250.00	-37,521.00	91,000.00
E041020 · Conference Expenses	0.00	4,500.00	-4,500.00	4,500.00
E041030 · Other Costs	0.00	4,000.00	-4,500.00	1,000.00
Total E041 · Membership	30,729.00	84,000.00	-53,271.00	111,500.00
Total E041 Membership	50,725.00	04,000.00	-55,271.00	111,000.00
Total E04 · GOVERNANCE.	30,729.00	84,000.00	-53,271.00	111,500.00
E14 · OTHER PROPERTY & SERVICES.				
E145 · Administration				
E145005 · Salaries - Basic Costs	140,776.91	138,747.00	2,029.91	190,299.00
E145007 · Salaries Occ. Superannuati		12,449.00	626.49	17,089.00
E145009 · Salaries WALGS Superanne	2,384.60	2,302.00	82.60	3,162.00
E145015 · Insurance W/comp.	4,176.00	3,600.00	576.00	3,600.00
E145019 - Staff Training & Dev.	436.36	1,200.00	-763.64	1,200.00
E145025 - Other Accom & Property Co	4,197.45	19,000.00	-14,802.55	28,000.00
E145027 · Advertising General	0.00	3,200.00	-3,200.00	3,700.00
E145029 · Advertising Public/Statutor	y 3,494.55	5,600.00	-2,105.45	5,600.00
E145031 · Graphics Consumables	0.00	2,000.00	-2,000.00	2,000.00
E145033 · Photocopying	160.27			
E145037 · Postage, Courier & Freight	0.00	700.00	-700.00	1,000.00
E145041 · Signage/Decals	95.00			1,500.00
E145043 · Stationery	75.81	450.00	-374.19	600.00
E145045 · Other Admin Expenses	0.00	4,500.00	-4,500.00	6,000.00
E145047 · Office Telephones & Faxes	906.30			
E145053 · Bank Charges	246.08	225.00	21.08	300.00
(2) A set of the s				

7:24 AM 03/04/08

Tamala Park Regional Council Income Statement Budget Performance July 2007 through March 2008

Ju	'2007 - Mar 2008	YTD Budget	\$ Over Budget	Annual Budget
E145055 · Credit Charges	0.00	100.00	-100.00	100.00
E145057 · Audit Fees	0.00	5,500.00	-5,500.00	5,500.00
E145059 · Membership Fees	0.00	2,400.00	-2,400.00	2,400.00
E145061 · Legal Expenses	0.00	9,500.00	-9,500.00	10,000.00
E145063 · Conveyancing Expenses	0.00	500.00	-500.00	500.00
E145069 · Valuation Fees	0.00	24,000.00	-24,000.00	24,000.00
E145071 · Other Professional Fees	4,600.00	100.00	4,500.00	1,000.00
E145075 · Promotions	0.00	4,000.00	-4,000.00	4,000.00
E145077 · Business Hospitality Expens	50.45	3,000.00	-2,949.55	3,000.00
E145079 · Consultancy	28,930.00	237,000.00	-208,070.00	325,000.00
E145081 · Professional Retainer	0.00	1,500.00	-1,500.00	1,500.00
E145083 · Research	0.00	3,000.00	-3,000.00	3,000.00
E145087 · Computer Software Mtce	1,580.91	750.00	830.91	750.00
E145089 · Computer Software Purchase	0.00	1,600.00	-1,600.00	1,600.00
E145091 · Computer Sundries	247.50	200.00	47.50	200.00
E145092 · Data Communication Links	200.00			
E145093 · Internet Provider Costs	1,132.81	140.00	992.81	300.00
E145094 · Plant & Equipment Purchase	0.00			300.00
E145095 · Furniture & Equipment Purch	31.81	26,000.00	-25,968.19	26,000.00
E145101 · Consumable Stores	0.00	150.00	-150.00	200.00
E145105 · Publications & Brochures	0.00	200.00	-200.00	200.00
E145107 · Subscriptions	0.00	100.00	-100.00	100.00
E145111 · Plans	0.00	400.00	-400.00	400.00
E145113 · Emergency Services	500.00	800.00	-300.00	800.00
E145115 · Misc Services Expenses	0.00			2,000.00
E145117 · Electricity	640.00			
E145121 · Insurance - Public Liability	1,820.00	2,500.00	-680.00	2,500.00
E145123 - Insurance - Property (ISR)	0.00	200.00	-200.00	200.00
E145127 · Insurance - Other	840.55			1,000.00
E145204 · Fences/Walls (Sumps in Roa	0.00			1,000.00
E145205 · Recreation Reserves Mtce	0.00			2,000.00
E145222 · Depreciation Furniture	0.00	1,500.02	-1,500.02	2,000.00
Total E145 · Administration	210,598.85	519,113.02	-308,514.17	685,600.00
Total E14 · OTHER PROPERTY & SERVICES.	210,598.85	519,113.02	-308,514.17	685,600.00
Total Expense	241,327.85	603,113.02	-361,785.17	797,100.00
et Income	533,007.54	99,574.98	433,432.56	257,990.00

APPENDIX ITEM 9.2: Income & Expenditure Statement by Nature and Type for the month ending 31 March 2008

7:28 AM 03/04/08

Tamala Park Regional Council Income Statement by Nature and Type July 2007 through March 2008

	Jul '2007 - Mar 2008	YTD Budget	\$ Over Budget	Annual Budget
Expenses				-
Depreciation	0.00	-1,500.02	1,500.02	-2,000.00
Employee Costs	-160,769.36	-158,298.00	-2,471.36	-215,350.00
Insurance	-2,740.55	-2,700.00	-40.55	-3,700.00
Materials & Contracts MTC	0.00	-800.00	800.00	-5,800.00
Materials & Contracts Other	-10,097.65	-87,715.00	77,617.35	-101,750.00
Other	-31,840.29	-84,000.00	52,159.71	-111,500.00
Professional/Consultant Fees	-35,880.00	-268,100.00	232,220.00	-357,000.00
Total Expenses	-241,327.85	-603,113.02	361,785.17	-797,100.00
Revenue				
Interest Earnings	768,691.27	702,688.00	66,003.27	1,055,090.00
Other Revenue	5,644.12			
Total Revenue	774,335.39	702,688.00	71,647.39	1,055,090.00
TAL	533,007.54	99,574.98	433,432.56	257,990.00

APPENDIX ITEM 9.2: Balance Sheet for the month ending 31 March 2008

7:32 AM
03/04/08

Tamala Park Regional Council Balance Sheet As of March 31, 2008

	Mar 31, 2008	Jun 30, 2007	\$ Change
ASSETS			
Current Assets			
Current/Savings			
A01100 · Cash at Bank			
A01101 · Unrestricted Municipal Bank	934.38	2,417.32	-1,482.94
A01102 · Unrestricted Short Term Investm	73,025.76	132,289.67	-59,263.91
A01106 · Fixed Term Deposit_BankWest	16,990,107.23	16,542,280.67	447,826.56
Total A01100 · Cash at Bank	17,064,067.37	16,676,987.66	387,079.71
Total Current/Savings	17,064,067.37	16,676,987.66	387,079.71
Accounts Receivable			
A01120 · ACCOUNTS RECEIVABLE			
A011201 · Accrued Interest	0.00	2,969.34	-2,969.34
A01120 · ACCOUNTS RECEIVABLE - Other	5,489.06	0.00	5,489.06
Total A01120 · ACCOUNTS RECEIVABLE	5,489.06	2,969.34	2,519.72
Total Accounts Receivable	5,489.06	2,969.34	2,519.72
Other Current Assets			
A01105 · Petty Cash and Cash on Hand	30.00	0.00	30.00
A01180 · Accommodation Bond - CoS	1,000.00	0.00	1,000.00
Total Other Current Assets	1,030.00	0.00	1,030.00
Total Current Assets	17,070,586.43	16,679,957.00	390,629.43
Fixed Assets			
A0154 · Furniture & Equipment			
A01541 · Accumulated Depn - F&E	-83.00	-83.00	0.00
A01542 · At Cost			
E168200 · Additions - 2007-08			
E168203 · Computer Equipment	8,857.14	3,190.27	5,666.87
E168204 · Printers Photocopiers Scanners	6,821.73	0.00	6,821.73
E168205 · Furniture & Equipment	136.36	0.00	136.36
E168206 · Floor Coverings Total E168200 · Additiions - 2007-08	2,050.00	0.00 3,190.27	2,050.00
	1000 -		
A01542 · At Cost - Other	3,190.27	0.00	3,190.27
Total A01542 · At Cost	21,055.50	3,190.27	17,865.23
Total A0154 · Furniture & Equipment	20,972.50	3,107.27	17,865.23
Total Fixed Assets	20,972.50	3,107.27	17,865.23
TOTAL ASSETS	17,091,558.93	16,683,064.27	408,494.66
LIABILITIES			
Current Liabilities			
Accounts Payable			
L01215 · SUNDRY CREDITORS	1,700.00	440.00	1,260.00
Total Accounts Payable	1,700.00	440.00	1,260.00
Other Current Liabilities			

7:32 AM 03/04/08

Tamala Park Regional Council Balance Sheet As of March 31, 2008

	Mar 31, 2008	Jun 30, 2007	\$ Change
2100 · Payroll Liabilities			
L2001 · PAYG Deductions	5,270.00	1,164.00	4,106.00
Total 2100 · Payroll Liabilities	5,270.00	1,164.00	4,106.00
2200 · Tax Payable	-1,990.69	-1,693.68	-297.01
L0122 · Employee Entitlements			
L01227 · Accrued Wages	0.00	4,581.87	-4,581.87
Total L0122 · Employee Entitlements	0.00	4,581.87	-4,581.87
L01229 · Prov for Audit Fees	0.00	5,000.00	-5,000.00
L2300 · Distrib Due to Participants			
L2301 · TVP Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2302 · CP Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2303 · TC Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2304 · CJ Equity/Surplus Dist	0.00	20,000.00	-20,000.00
L2305 · CW Equity/Surplus Dist	0.00	20,000.00	-20,000.00
L2306 · TV Equity/Surplus Dist	0.00	10,000.00	-10,000.00
L2307 · CS Equity/Surplus Dist	0.00	40,000.00	-40,000.00
Total L2300 · Distrib Due to Participants	0.00	120,000.00	-120,000.00
Total Other Current Liabilities	3,279.31	129,052.19	-125,772.88
Total Current Liabilities	4,979.31	129,492.19	-124,512.88
TOTAL LIABILITIES	4,979.31	129,492.19	-124,512.88
NET ASSETS	17,086,579.62	16,553,572.08	533,007.54
EQUITY			
3900 · *Retained Earnings	332,132.91	0.00	332,132.91
L019001 · TVP Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019002 · CP Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019003 · TC Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019004 · CJ Contributed Equity	2,703,573.19	2,703,573.19	0.00
L019005 · CW Contributed Equity	2,703,573.19	2,703,573.19	0.00
L019006 · TV Contributed Equity	1,351,786.60	1,351,786.60	0.00
L019007 · CS Contributed Equity	5,407,146.39	5,407,146.39	0.00
Net Income	533,007.54	332,132.91	200,874.63
TOTAL EQUITY	17,086,579.62	16,553,572.08	533,007.54

APPENDIX ITEM 9.3: Cheque Detail for Month Ending 29 February 2008

-			11		ary 2008	11	
+	Туре	Num	Date	Name	Account	Paid Amount	Original Amount
t	Cheque	61	04/02/2008	Westpac Bank	A01101 - Unrestricted Municipal Bank		-22.0
-	-						
+				Westpac	E145053 · Bank Charges E145053 · Bank Charges	-13.00	13.0
+				Westpac Westpac	E145053 · Bank Charges	-5.50	5.5
ro	AL	сь. 				-22.00	22.0
1	Bill Pmt -Cheque	Debit	07/02/2008	Withers, Simon	A01101 · Unrestricted Municipal Bank		-850.0
+	Bill		31/01/2008		E041018 - Composite Allowance	-850.00	850.0
TOT						-850.00	850.0
T							
+	Bill Pmt -Cheque	Debit	07/02/2008	Jacob, Albert	A01101 · Unrestricted Municipal Bank		-850.0
	Bill		31/01/2008		E041018 - Composite Allowance	-850.00	850.00
						-850.00	850.00
+	Dill Dart Ob	Det	07000000	Diskard Tree			-
+	Bill Pmt -Cheque	Debit	07/02/2008	Pickard, Troy	A01101 · Unrestricted Municipal Bank		-2,250.00
	Bill		31/01/2008		E041018 - Composite Allowance	-2,250.00	2,500.00
ro	AL					-2,250.00	2,500.00
+	Bill Pmt -Cheque	Debit	07/02/2008	Collins, Paul	A01101 - Unrestricted Municipal Bank		-850.00
+	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
ro	AL					-850.00	850.00
							1
1	Bill Pmt -Cheque	62	07/02/2008	Italiano, John	A01101 · Unrestricted Municipal Bank		-850.00
+	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
TOT						-850.00	850.00
t	Bill Pmt -Cheque	Debit	07/02/2008	Vaughan, Trevor	A01101 · Unrestricted Municipal Bank		-850.00
	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
TOT						-850.00	850.00
+	Bill Pmt -Cheque	Debit	07/02/2008	Roberts, Tracey	A01101 · Unrestricted Municipal Bank		-850.00
	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	1,037.50
TOT	TAL					-850.00	1,037.50
-	Bill Pmt -Cheque	55	07/02/2008	Evangel, Eleni	A01101 - Unrestricted Municipal Bank		-850.00
+	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
TOT	AL					-850.00	850.00
t	Bill Pmt -Cheque	56	07/02/2008	Stewart, Bill	A01101 · Unrestricted Municipal Bank		-850.00
+	Bill		31/01/2008		E04049 Composite Allemanes	-850.00	850.00
	TAL		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
T							
+	Bill Pmt -Cheque	57	07/02/2008	Catania, Nick	A01101 · Unrestricted Municipal Bank		-850.00
F	Bill		31/01/2008		E041018 - Composite Allowance	-850.00	850.00
TO1	Bill TAL		31/01/2008		E041018 · Composite Allowance	-850.00	850.00
T	1						000.00
+	Bill Pmt -Cheque	58	07/02/2008	Smithson, Bob	A01101 · Unrestricted Municipal Bank		-850.00
t	- ar me - oneque		01/02/2000	statistic sol			-0.30.01
10	Bill		31/01/2008		E041018 · Composite Allowance	-850.00	850.0

Page 1 of 4

Bill Pri Bill Pri Bil	Type mt -Cheque mt -Cheque mt -Cheque	Num Debit Debit Debit Debit Debit Debit Debit Debit S9 S9	Date 07/02/2008 31/01/2008 31/01/2008 31/01/2008 31/01/2008 31/01/2008 12/02/2008 12/02/2008	Name Name Name City of Stirling	Account Account Account Account Account A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance E041018 · Composite Allowance E041018 · Composite Allowance	Paid Amount -850.00 -850.00 -850.00 -850.00 -850.00 -187.50 -188.5	Original Amount 850.0 -\$50.0 850.0 850.0 1,037.5 1,037.5 -250.0 2,500.0
Bill Pri Bill Pri Bil	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008 07/02/2008 31/01/2008	Roberts, Tracey Pickard, Troy	E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance E041018 · Composite Allowance	-850.00 -850.00 -187.50 -187.50 -187.50 -250.00	-850.0 850.0 850.0 1,037.5 1,037.5 1,037.5 2,50.0 2,500.0
OTAL Bill Pri Bill OTAL Bill Pri Bill OTAL Bill OTAL Bill OTAL Bill OTAL Bill OTAL Chequ Chequ Liabilit OTAL Pay Cl D Liabilit OTAL Liabilit Liabilit	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008 07/02/2008 31/01/2008	Roberts, Tracey Pickard, Troy	E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance E041018 · Composite Allowance	-850.00 -187.50 -187.50 -187.50 -250.00	850.0 850.0 -187.5 1,037.5 1,037.5 -259.0 2,500.0
OTAL Bill Pri Bill OTAL Bill Pri Bill OTAL Bill OTAL Bill OTAL Bill OTAL Bill OTAL Chequ Chequ Liabilit OTAL Pay Cl D Liabilit OTAL Liabilit Liabilit	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008 07/02/2008 31/01/2008	Roberts, Tracey Pickard, Troy	E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance E041018 · Composite Allowance	-850.00 -187.50 -187.50 -187.50 -250.00	850.0 850.0 -187.5 1,037.5 1,037.5 -259.0 2,500.0
OTAL Bill Pr Bill OTAL Bill Pr Bill OTAL Bill CTAL Bill	mt -Cheque	Debit	07/02/2008 31/01/2008 07/02/2008 31/01/2008	Pickard, Troy	A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance A01101 · Unrestricted Municipal Bank E041018 · Composite Allowance	-850.00 -187.50 -187.50 -187.50 -250.00	-187.5 -187.5 1,037.5 1,037.5 -250.6 2,500.6
Bill Pri Bill OTAL Bill Pri Bill OTAL Bill Pri Bill OTAL Chequ Chequ DTAL DTAL DTAL DTAL DTAL DTAL DTAL DTAL	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008	Pickard, Troy	E041018 - Composite Allowance A01101 - Unrestricted Municipal Bank E041018 - Composite Allowance	-187.50 -187.50 -250.00	-187. 1,037. 1,037. -250. 2,500.
Bill Pri Bill Pri Bill Pri Bill Pri Bill Pri Chequ Ch	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008	Pickard, Troy	E041018 - Composite Allowance A01101 - Unrestricted Municipal Bank E041018 - Composite Allowance	-187.50	1,037.5 1,037.5 -250.0 2,500.0
Bill Pri Bill Pri Bill Pri Bill Pri Bill Pri Chequ Ch	mt -Cheque	Debit	31/01/2008 07/02/2008 31/01/2008	Pickard, Troy	E041018 - Composite Allowance A01101 - Unrestricted Municipal Bank E041018 - Composite Allowance	-187.50	1,037. 1,037. -250. 2,500.
OTAL Bill Pri Bill OTAL Chequ OTAL Pay Cl	ue		07/02/2008 31/01/2008		A01101 - Unrestricted Municipal Bank E041018 - Composite Allowance	-187.50	1,037. -250. 2,500.
OTAL OTAL OTAL OTAL OTAL OTAL OTAL OTAL	ue		31/01/2008		E041018 · Composite Allowance	-250.00	-250. 2,500.
OTAL Chequ OTAL Pay Cl	ue		31/01/2008		E041018 · Composite Allowance		2,500.
OTAL Chequ OTAL Pay Cl Liabilit Pay Cl		59		City of Stirling			
OTAL Chequ OTAL Pay Cl Liabilit Pay Cl		59		City of Stirling			
Cheque		59	12/02/2008	City of Stirling		-250.00	2,500.
OTAL Pay Cl		59	12/02/2008	City of Stirling			
OTAL Pay Cl					A01101 · Unrestricted Municipal Bank		-55.
Pay Cl	:heque						
Pay Cl	heque				E145077 · Business Hospitality Expenses 2200 · Tax Payable	-50.45	50. 5.
Pay Cl	heque				2200 · Tax Payable	-55.50	55.
Liabilit OTAL Pay Cl	heque						
OTAL Pay Cl			14/02/2008	Kylie Brock	A01101 · Unrestricted Municipal Bank		-1,085.
OTAL Pay Cl					E145005 · Salaries - Basic Costs	-1,287.36	1,287.
OTAL Pay Cl		-		C	L2002 · Superannuation Contributions	115.86	-115.
OTAL Pay Cl					L2001 · PAYG Deductions	202.00	-202.
Pay Cl	ty Cheque		14/02/2008	WALGSP	L2002 · Superannuation Contributions	-115.86	652.
Liability						-1,085.36	1,621.
	heque		14/02/2008	Rod A Constantine	A01101 · Unrestricted Municipal Bank		0.1
					E145005 · Salaries - Basic Costs	-5,961.44	5,961,4
					L2002 · Superannuation Contributions	536.53	-536.
					L2002 · Superannuation Contributions	5,961.44	-5,961.4
					2100 · Payroll Liabilities	119.23	-119.
OTAL	ty Cheque	-	14/02/2008	WALGSP	2100 · Payroll Liabilities	-119.23 -536.53	119.
				WALGSP	L2002 · Superannuation Contributions	-536.53	652. 115.
Liabili	ity Cheque		14/02/2008	WALGSP	A01101 · Unrestricted Municipal Bank		-6,733.
				WALGSP	L2002 · Superannuation Contributions	-5,961.44	5,961.
Pay Cl			14/02/2008		E145009 · Salaries WALGS Superannuation	-119.23	119.
Pay Cl			14/02/2008		E145007 · Salaries Occ. Superannuation	-115.86	115.
Pay Cl OTAL	heque		14/02/2008		E145007 · Salaries Occ. Superannuation	-536.53	536. 6,733.
11							
Bill Pr	mt -Cheque	Debit	14/02/2008	Amcom	A01101 · Unrestricted Municipal Bank		-364.
Bill	-	650821-670433	14/02/2008		E145093 · Internet Provider Costs	-135.45	135.
					E145093 · Internet Provider Costs	-51.95	51.
					E145093 · Internet Provider Costs	-71.82	71.
		+			E145093 · Internet Provider Costs 2200 · Tax Payable	-71.82 -33.11	71.0
OTAL						-33.11 -364.15	33.
Bill Pr	mt Chomia	Cheque 60	14/02/2008	City of Stirling	A01101 · Unrestricted Municipal Bank		-2,807.
Bill	mt -Cheque	Invoice 1 February	14/02/2008		E145025 · Other Accom & Property Costs	-1,119.27	1,119.
	int -oneque	involce i rebitiar			E145117 · Electricity A01180 · Accommodation Bond - CoS	-523.64	523. 1,000.

1:55 PM 29/03/07

Tamala Park Regional Council Cheque Detail

Page 2 of 4

	Туре	Num	Date	Name	Account	Paid Amount	Original Amount
Ι					2200 · Tax Payable	-164.29	164.3
ro'	TAL					-2,807.20	2,807.3
1	Bill Pmt -Cheque	Debit	14/02/2008	Dell	A01101 · Unrestricted Municipal Bank		-2,699.4
+	BIII	Online 20530249	14/02/2008		E145095 · Furniture & Equipment Purchase	-2,454.00	2,454.0
t					2200 · Tax Payable	-245.40	245.
0	TAL					-2,699.40	2,699
+	Bill Pmt -Cheque	Debit	14/02/2008	Haines Norton	A01101 - Unrestricted Municipal Bank		-440.
t	Bill	Inv 2008-307017	14/02/2008	0	E145071 · Other Professional Fees	-400.00	400.
T					2200 · Tax Payable	-40.00	40.
ro'	TAL					-440.00	440.
1	Bill Pmt -Cheque	Debit	14/02/2008	Kyocera Mita	A01101 · Unrestricted Municipal Bank		-66.
+	Bill	Inv: 2830082016	14/02/2008		E145033 · Photocopying	-60.19	60
t	Dill	Inv. 2030002016	14/02/2006		2200 · Tax Payable	-6.02	6.
ro	TAL					-66.21	66
+	Bill Pmt -Cheque	Dahit	14/02/2008	R A Constantine	Adddd - Havesbieted Musisinal Bask		
+	Bill Pmt -Crieque	Debit	14/02/2008	R A Constantine	A01101 · Unrestricted Municipal Bank		-34.
-	Bill	Target 375700650	14/02/2008		E145095 · Furniture & Equipment Purchase	-31.81	31.
	TAL				2200 · Tax Payable	-3.18 -34.99	34
Ť						-04.00	
+	Bill Pmt -Cheque	Debit	26/02/2008	Australian Taxation Office	A01101 · Unrestricted Municipal Bank		-3,805.
	Bill	December BAS	31/12/2007		L2001 · PAYG Deductions	-3,805.00	7,924.
						-3,805.00	7,924.
+	Pay Cheque		28/02/2008	Kylie Brock	A01101 · Unrestricted Municipal Bank		-1,085.
1				-			
+			-		E145005 · Salaries - Basic Costs	-1,287.36	1,287.
+					L2002 · Superannuation Contributions L2001 · PAYG Deductions	202.00	-115.
	Liability Cheque	60	28/02/2008	WALGSP	L2002 · Superannuation Contributions	-115.86	652.
TO	TAL					-1,085.36	1,621.
+	Pay Cheque		28/02/2008	Rod A Constantine	A01101 · Unrestricted Municipal Bank		0.
T							
+					E145005 · Salaries - Basic Costs	-5,961.44	5,961.
+	-				L2002 · Superannuation Contributions L2002 · Superannuation Contributions	536.53 5,961.44	-536.
t					2100 · Payroll Liabilities	119.23	-119.
	Liability Cheque	60	28/02/2008	WALGSP	2100 · Payroll Liabilities	-119.23	119.
TO.	TAL			WALGSP	L2002 · Superannuation Contributions	-536.53	652
T						0.00	
+	Cheque	Cheque No61	28/02/2008	Petty Cash	A01101 · Unrestricted Municipal Bank		-30.
+	-				A01105 · Petty Cash and Cash on Hand	-30.00	30.
ro	TAL					-30.00	30.
+	Liability Cheque	60	28/02/2008	WALGSP	A01101 · Unrestricted Municipal Bank		-6,733
1	Liability Cheque	00	20/02/2008	MALGOF	AVITUT - Unrestricted Municipal Bank		
1				WALGSP	L2002 · Superannuation Contributions	-5,961.44	5,961.
+	Pay Cheque Pay Cheque		28/02/2008 28/02/2008		E145009 · Salaries WALGS Superannuation E145007 · Salaries Occ. Superannuation	-119.23	119.
+	Pay Cheque		28/02/2008		E145007 · Salaries Occ. Superannuation E145007 · Salaries Occ. Superannuation	-536.53	536.
_	TAL					-6.733.06	6,733

Tamala Park Regional Council Cheque Detail

Page 3 of 4

1:55 PM 29/03/07

	1:55 PM 29/03/07			Cheq	Regional Council ue Detail _{uary} 2008		
-	Туре	Num	Date	Name	Account	Paid Amount	Original Amount
-	Bill Pmt -Cheque	Debit	28/02/2008	Amcom	A01101 · Unrestricted Municipal Bank		-79.00
	Bill	Inv 692227	28/02/2008		E145093 · Internet Provider Costs	-71.82	71.82
					2200 - Tax Payable	-7.18	7.18
TOT	TAL		0			-79.00	79.00
-	Bill Pmt -Cheque	Debit	28/02/2008	Koltasz Smith	A01101 · Unrestricted Municipal Bank		-2,475.00
	Bill	Invoice 218205	28/02/2008		E145079 - Consultancy	-2,250.00	2,250.00
					2200 - Tax Payable	-225.00	225.00
TOT	TAL					-2,475.00	2,475.00
	Bill Pmt -Cheque	Debit	28/02/2008	Teistra	A01101 · Unrestricted Municipal Bank		-97.36
+	Bill	A792 042 971-9	28/02/2008		E145047 · Office Telephones & Faxes	-88.51	88.51
T					2200 · Tax Payable	-8.85	8.85
TOT	TAL					-97.36	97.36
	Bill Pmt -Cheque	Debit	28/02/2008	R A Constantine	A01101 · Unrestricted Municipal Bank		-29.99
	Bill	Officeworks Reim	1b 28/02/2008		E145043 · Stationery	-27.26	27.26
					2200 - Tax Payable	-2.73	2.73
TOT	TAL					-29.99	29.99

Tamala Park Regional Council

Page 4 of 4

APPENDIX ITEM 9.3: Cheque Detail for Month Ending 31 March 2008

Cheque Detail March 2008 Type Num Date Name Account Paid Amount Original Amount									
-	Туре	Num	Date	Name	Account	Paid Amount	Original Amount		
┝	Pay Cheque		13/03/2008	Kylie Brock	A01101 · Unrestricted Municipal Bank		-1,085.3		
t	r uy eneque		lastartoo	Ityne Broon			1,000,0		
					E145005 · Salaries - Basic Costs	-1,287.36	1,287.3		
+				-	L2002 · Superannuation Contributions	115.86	-115.8		
+		-	13/03/2008	WALGSP	L2001 · PAYG Deductions L2002 · Superannuation Contributions	202.00	-202.0		
TOT	Liability Cheque		13/03/2008	WALGSP	L2002 · Superannuation Contributions	-1,085.36	1,660.5		
Ť							1,000.0		
1	Pay Cheque		13/03/2008	Rod A Constantine	A01101 · Unrestricted Municipal Bank		0.0		
+		-			E145005 · Salaries - Basic Costs	-5.961.44	5,961.4		
t					L2002 · Superannuation Contributions	536,53	-536.5		
t					L2002 · Superannuation Contributions	5,961.44	-5,961.4		
					2100 - Payroll Liabilities	119.23	-119.2		
	Liability Cheque		13/03/2008	WALGSP	2100 - Payroll Liabilities	-119.23	119.2		
+				WALGSP	L2002 · Superannuation Contributions	-536.53	691.0		
+	Liability Cheque		27/03/2008	WALGSP	2100 - Payroll Liabilities	-80.61	119.3		
+			++	WALGSP	L2002 · Superannuation Contributions L2002 · Superannuation Contributions	-652.39	652.3		
TOT	AL			WALGOP	L2002 · Superannuation Contributions	-052.39	1,578.4		
Ť						- 1,000.00	1,0702		
	Liability Cheque		13/03/2008	WALGSP	A01101 · Unrestricted Municipal Bank		-6,771.0		
+									
+	Device		1000000	WALGSP	L2002 · Superannuation Contributions	-5,961.44	5,961.4		
+	Pay Cheque Pay Cheque		13/03/2008	-	E145009 - Salaries WALGS Superannuation E145007 - Salaries Occ. Superannuation	-119.23 -115.86	119.3		
t	Pay Cheque		13/03/2008		E145007 · Salaries Occ. Superannuation	-536.53	536.5		
OT		-	10/00/2000		L 195007 Salares Occ. Superannaalon	-6.733.06	6,733.0		
Ť									
+	Pay Cheque		27/03/2008	Kylie Brock	A01101 - Unrestricted Municipal Bank		-1,085.3		
+					E145005 · Salaries - Basic Costs	-1,287.36	1,287.3		
T					L2002 · Superannuation Contributions	115.86	-115.8		
					L2001 · PAYG Deductions	202.00	-202.0		
	Liability Cheque		27/03/2008	WALGSP	2100 · Payroll Liabilities	-38.62	119.3		
TOT	AL					-1,008.12	1,088.7		
+	Pay Cheque		27/03/2008	Rod A Constantine	A01101 · Unrestricted Municipal Bank		0.0		
t	r uy oneque		111001000	ited A constantine					
					E145005 · Salaries - Basic Costs	-5,961.44	5,961.4		
					E145007 · Salaries Occ. Superannuation	-536.53	536.5		
					L2002 · Superannuation Contributions	536.53	-536.5		
+		_			L2002 · Superannuation Contributions	5,961.44	-5,961.4		
+			-		E145009 · Salaries WALGS Superannuation	-119.23	119.2		
TOT	AL				2100 · Payroll Liabilities	0.00	-119.2		
Ť									
+	Liability Cheque		27/03/2008	WALGSP	A01101 · Unrestricted Municipal Bank		-6,733.0		
+				WALGSP	L2002 · Superannuation Contributions	-5,961.44	5,961.4		
+	Pay Cheque		13/03/2008	WALGOP	E145009 · Salaries WALGS Superannuation	-5,961.44	5,961.4		
t	Pay Cheque		27/03/2008		E145007 · Salaries Occ. Superannuation	-199.64	115.8		
t	Pay Cheque		13/03/2008		E145007 · Salaries Occ. Superannuation	-533.16	536.5		
					E145009 · Salaries WALGS Superannuation	-199.84	119.2		
TOT	AL					-6.932.90	6,852.2		
+	Bill Pmt -Cheque	Debit	13/03/2008	LGIS Workcare	A01101 · Unrestricted Municipal Bank		-88.0		
1	Bill	106210	13/03/2008		E145015 · Insurance W/comp.	-80.00	80.0		
					2200 · Tax Payable	-8.00	8.0		
TOT	AL					-88.00	88.0		

Page 1 of 2

	Туре	Num	Date		Name	Account	Paid Amount	Original Amount
	Bill	Dec07, Jan08, Ma	ar 13/03/2008			E145047 · Office Telephones & Faxes	-73.50	73.5
		_				E145047 - Office Telephones & Faxes	-94.53	94.5
	1					E145047 · Office Telephones & Faxes	-95.25	95.2
	1		0			2200 · Tax Payable	-26.33	26.3
TOT	FAL						-289.61	289.6
	Bill Pmt -Cheque	Debit	25/03/2008	L	GIS Insurance Broking	A01101 · Unrestricted Municipal Bank		-924.60
-	Bill	136031	25/03/2008			E145127 · Insurance - Other	-258.63	258.65
-	Can	130031	20/00/2000	++		2200 · Tax Payable	-25.86	25.8
+	Bill	136032	25/03/2008	++		E145127 · Insurance - Other	-581.92	581.9
+		130032	20/00/2000	H		2200 · Tax Payable	-58.19	58.1
TO	ΓAL		-	++		2200 Tax Payable	-924.60	924.6
				Ħ			-324.00	324.0
	Bill Pmt -Cheque	Debit	27/03/2008	A	mcom	A01101 - Unrestricted Municipal Bank		-79.0
-								
-	BIII	Invoice 710788	27/03/2008	11		E145093 - Internet Provider Costs	-71.82	71.8
						2200 · Tax Payable	-7.18	7.1
TOT	TAL		-	$\left \right $			-79.00	79.0
	Bill Pmt -Cheque	Debit	27/03/2008	c	ity of Stirling	A01101 · Unrestricted Municipal Bank		-8,305.00
-		1		\square				
+	Bill	Invoice 9488	27/03/2008	++		E145095 · Furniture & Equipment Purchase	-3,126.00	3,126.0
-			-			E145092 · Data Communication Links	-200.00	200.0
+		++		\vdash		E145025 · Other Accom & Property Costs	-2,824.00	2,824.0
+		++		\square		E145087 · Computer Software Mice	-1,100.00	1,100.0
+						E145093 · Internet Provider Costs	-300.00	300.0
						2200 · Tax Payable	-755.00	755.0
TOT	TAL			+			-8,305.00	8,305.0
+	Bill Pmt -Cheque	Debit	27/03/2008	ĸ	yocera Mita	A01101 · Unrestricted Municipal Bank		-88.3
-	BIII		0.07/02/0000	\square		E445022 Dhahaamilan	-80.32	80.33
+	BIN	Invoice 28300913	821/03/2008	++		E145033 · Photocopying	-80.32	80.3
				\vdash		2200 · Tax Payable		
10	FAL						-88.35	88.3
	Bill Pmt -Cheque	63	13/03/2008	c	ity of Stirling	A01101 · Unrestricted Municipal Bank		-401.6
+	Bill	March 08 Invoice	13/03/2008	++		E145025 Olher Assem & Breneth Code	-248.73	248.7
+	Dill	Invation do Involce	13/03/2008	+		E145025 · Other Accom & Property Costs		
+		++	-	+		E145117 · Electricity	-116.36	116.3
1	FA1		0	++		2200 · Tax Payable		
	TAL						-401.60	401.6
	Cheque	65	31/03/2008	v	Vestpac Bank	A01101 - Unrestricted Municipal Bank		-24.3
-								
+					Vestpac	E145053 · Bank Charges	-13.00	13.00
+			-		Vestpac	E145053 · Bank Charges	-5.75	5.7
+			-		Vestpac	E145053 - Bank Charges	-5.50	5.5
				V	Vestpac	E145053 - Bank Charges	-0.08	0.08
TOT	FAL						-24.33	24.3

1:55 PM 29/03/07

Tamala Park Regional Council Cheque Detail March 2008

Page 2 of 2

APPENDIX ITEM 9.5: Tender Invitation & Brief for Structure Planning Lot 9504 and 10.8 hectares government land corner Neerabup Road and Mitchell Fwy



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008

CONTACT DETAILS Further assistance regarding this requirement may be obtained from: Tamala Park Regional Council Phone: 9245 1368 Email: mail@tamalapark.wa.gov.au

LODGEMENT OF TENDERS/QUOTATION: TENDERS MUST BE CONTAINED IN A PLAIN ENVELOPE MARKED AS FOLLOWS:

TENDER NUMBER: (18.121.624) - 1/2008 FOR THE PROVISION OF CONSULTANCY SERVICES FOR STRUCTURE PLANNING FOR PT LOT 9504 AND SURROUNDS AT TAMALA PARK CLOSING DATE: 4.00PM, 1 MAY 2008

> Tenders may be hand delivered (PREFERRED) or posted to: Tamala Park Regional Council Room 3 – Scarborough Civic Centre 173 Gildercliffe Street SCARBOROUGH WA 6019

Tenders received after the time specified for closing will not be accepted.

This Request for Tenders is comprised of various parts:

PART 1	General Information and Conditions for Tendering
PART 2	The Brief
PART 3	Form of Tender (Response Format)
PART 4A	Annexure to AS4122-2000
PART 4B	Special Conditions of Contract
PART 5	Standards Australia General Conditions of Contract for Engagement of Consultants (AS4122-2000), separate document – respondents to obtain Standards Australia or association sources
	NR. Only Day 2 of this many set for four day down and is to be some lated and referenced to

NB: Only Part 3 of this request for tender document is to be completed and returned to Tamala Park Regional Council. The balance of documentation is to be retained by the respondent.

PART 1 - General Information and Conditions for Tendering

SCOPE OF INVITATION	.1
INTENT	. 1
Award of Contract	. 1
TERMINATION OF CONTRACT	. 1
RESPONSIBILITY OF TENDERER	. 1
COUNCIL'S CONTACT OFFICERS	.2
CONTACT WITH COUNCIL'S OFFICERS	. 2
COMMUNICATION	.2
Further Information and Clarification	. 2
CANVASSING OF COUNCILLORS AND STAFF	. 2
COSTS OF TENDER	.2
TENDER DOCUMENTS	.3
PART 1 – GENERAL INFORMATION AND CONDITIONS FOR TENDERING	. 3
Part 2 – The Brief	. 3
MINOR ADJUSTMENT TO BRIEF	. 3
SUB-CONSULTANTS	. 3
Part 3 – Form of Tender (Response Format)	. 3
PART 4A – AS 4122-2000 GENERAL CONDITIONS OF CONTRACT & ANNEXURE A & B	. 3
Part 4B – Special Conditions of Contract	. 3
CONDITIONS FOR TENDERING - GENERAL	.3
CONFIDENTIALITY	. 4
CORRECTING DETAILS – FORM OF TENDER	. 4
Validation of Tender	. 4
OWNERSHIP OF TENDERS	. 4
PUBLIC OPENING	. 4
WITHDRAWAL OF TENDERS	. 5
TENDERERS TO INFORM THEMSELVES	.5
TENDERED RATES	.5
Addition to Tendered Rates	. 5
Price basis	. 6
GOODS AND SERVICES TAXATION	. 6
VARIATION TO TENDERED RATES	. 6
INCLUSION IN TENDERED RATES	. 6
INSURANCE COVER	. 6
Overtime	. 6
SUBMITTING A TENDER	.6
ADDRESSING OFFER ENVELOPE	.7
Australia Post/Couriers	. 7
FACSIMILE	. 7
RESPONSIBILITY FOR LODGING AN OFFER	
TABLE OF CONTENTS PAGE 1 OF 4 PAGE	3

SIGNED AND SEALED	7
LATE TENDERS	7
ALTERNATIVE TENDERS	8
VARIATION TO CONDITIONS	
FIRMS STANDARD CONDITIONS OF CONTRACT	
VARIATION TO BRIEF	8
EVALUATION PROCESS AND SELECTION CRITERIA	8
SELECTION CRITERIA	9
ACCEPTANCE OF TENDER	9
In House Bid	
BASIS OF CONTRACT AWARD	9
NOTIFICATION	10
SIGNING THE CONTRACT	10
FORMAL INSTRUMENT OF AGREEMENT	11

PART 2 - The Brief

INTRODUCTION	1
PROJECT PROPOSAL	1
BACKGROUND	1
ESTABLISHMENT OF THE TAMALA PARK REGIONAL COUNCIL (TPRC)	2
PLANNING AUDIT – LOT 17 – TRANSITIONING TO LOT 118 – TRANSITIONIN 9504 MINDARIE	
BUSH FOREVER POLICY	3
NEGOTIATED PLANNING SOLUTION - LOCAL AUTHORITY OWNERS AND W	APC3
MINDARIE REGIONAL COUNCIL	4
FUTURE OF COMPLETED LANDFILL & WASTE MANAGEMENT FACILITY OPER/	ATED BY MRC 4
COASTAL CONSERVATION RESERVE	4
NEERABUP NATIONAL PARK	5
PREVIOUS STRUCTURE PLAN 2000	5
PREVIOUS STRUCTURE PLAN 2006	5
ENQUIRY BY DESIGN WORKSHOP 2007	6
CITY OF WANNEROO	6
METROPOLITAN REGION SCHEME	7
STATE PLANNING POLICIES	8
THE BRIEF	9
Арргоасн	9
STUDIES IN PROGRESS	25
REQUIREMENTS	25
STRUCTURE PLAN	
COMMUNITY CONSULTATION STRATEGY.	
STAGING & TIMING	
TABLE OF CONTENTS	PAGE 2 OF 4 PAGES

IMPLEMENTATION	
SUBMISSION OF REPORTS	
PROJECT MANAGEMENT	
FEES	27
PAYMENT	27
CONDITIONS OF AGREEMENT	
MATRIX	27

PART 3 - Form of Tender (Response Format)

FORM OF TENDER	.1
INFORMATION REQUIRED TO BE SUBMITTED WITH TENDERS	.1
Addenda	. 1
FINANCIAL ABILITY AND RESOURCES	. 1
OTHER AGREEMENTS	. 1
QUALIFICATIONS	
QUALITY ASSURANCE	
SCHEDULE OF RATES	. 2
SOLE TRADER OR SUBSIDIARY	. 2
SUB-CONSULTANTS	
Work Program	
DETAILS OF THE TENDERER	.3
FIXED LUMP SUM PRICE BREAKDOWN	
TENDERED HOURLY RATES FOR SUPPLEMENTARY WORKS	
COMPLIANCE WITH CONDITIONS OF CONTRACT	.6
SETTLEMENT DISCOUNT	.6
CHECK LIST FOR TENDERERS	.6

PART 4A - Annexure to AS4122-2000

AS4122-2000 AND ANNEXURES	l
ORDER OF PRECEDENCE	I
ANNEXURES	1
ANNEXURE TO THE AUSTRALIAN STANDARD GENERAL CONDITIONS	

PART 4B - Special Conditions of Contract

ļ
1 1 1 1

TABLE OF CONTENTS

PAGE 3 OF 4 PAGES

GOODS OR SERVICES	1
LEGALITY OF AGREEMENT	1
PURCHASE ORDER	2
GOODS AND SERVICES TAXATION	2
SCHEDULE	2
THE BRIEF	2
WORDS SINGULAR/PLURAL/GENDER	2
AGREED RATES	2
INCLUSION IN QUOTED RATES	2
COMMENCEMENT OF AGREEMENT	2
COMPLETION OF AGREEMENT	3
CONSULTANT DEEMED INFORMED	3
PROVISION OF SERVICE	3
RELATIONSHIP OF PARTIES	3
SALE, ASSIGNMENT AND SUBLETTING	3
VARIATION OF AGREEMENT TERMS	3
WORK TO SATISFACTION OF COUNCIL	3
DETERMINATION	4
BANKRUPTCY	4
DEFAULT BY CONSULTANT	4
DAMAGES RECOVERABLE FROM CONSULTANT	4
DEFAULT BY COUNCIL	4
ENTITLEMENT TO FEES ON TERMINATION	5
DUTIES AND ROLE OF COUNCIL	5
AGREEMENT SUPERVISOR	5
AGREEMENT SUPERVISOR'S/SUPERINTENDENT'S REPRESENTATIVE	5
DUTIES OF THE CONSULTANT	5
CONFIDENTIALITY AND PUBLICITY	5
DOCUMENTS	6
OWNERSHIP OF DOCUMENTS	6
RETURN OF DOCUMENTS	6
PECUNIARY INTEREST AND CONFLICT OF INTEREST	6
STAFF, SUB-CONTRACTOR'S AND TRADES	6
OTHER SUB-CONTRACTORS	6
PAYMENT	6
TIME FOR PAYMENT	7
GLOSSARY	
GLOSSARY	1
	_

TABLE OF CONTENTS

PAGE 4 OF 4 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

PART 1

GENERAL INFORMATION and CONDITIONS FOR TENDERING

SCOPE OF INVITATION

 The Tamala Park Regional Council (TPRC) invites suitably qualified consultants to submit Tenders on the Form of Tender (Response Format) for the provision of Consultancy Services for Structure Planning of Pt Lot 9504 and surrounding land at Tamala Park, as described in Part two (2) the Brief.

INTENT

1.1 The intent of this invitation is for the successful Tenderer(s) to provide Consultancy Services for Structure Planning of Pt Lot 9504 and surrounding land at Tamala Park for the TPRC, complete in every detail of the **Documents**.

AWARD OF CONTRACT

- 1.2 All contracts awarded by the TPRC shall be on the following basis:
 - Frequent reviews shall be performed to ensure the consultant(s) have, in the opinion of the TPRC, provided satisfactory service, and the quality of goods provided is not lower than that specified or the contract may be terminated. Reviews will be conducted at not less than 6 monthly intervals from the commencement date of the contract to:
 - Assess the performance of the successful Tenderer(s) for conformity with:
 - The Conditions of Contract; and
 - The Brief and Contract Specification;
 - Review the contracted rates to ensure they continue to remain comparable or better than the "Perth Market".

TERMINATION OF CONTRACT

1.3 Either party can terminate the contract at a review time providing that not less than **60 days** notice in writing has been provided (other circumstances for termination of a contract are described in the Conditions of Contract).

RESPONSIBILITY OF TENDERER

- 1.4 It is the responsibility of each Tenderer to:
 - Assess the nature of the work required for the provision of the consultancy services required.
 - Allocate adequate time for achieving the objectives of the Brief.
 - Schedule work to be complete within nominated times.
 - Appoint suitable personnel to satisfactorily provide goods or services.
 - Provide suitable equipment to satisfactorily provide goods or services.
- 1.5 TPRC consultants may be excluded from consideration if any conflict of interest is considered to be excessive. During the term of the contract, the consultant(s) must make the TPRC aware of any additional engagement which might be deemed to constitute a conflict of interest in writing within one week of (and preferably prior to acceptance of the additional engagement). Where the conflict is deemed to be excessive, the consultant may be required to refuse the engagement or terminate their contract with the TPRC. Where a contract is terminated with the TPRC because of a conflict of interest, any work

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 1 OF 12 PAGES

or study in progress shall be required to be completed at no cost to the TPRC in lieu of notice, and any outstanding retainer payment shall be refunded to the TPRC.

COUNCIL'S CONTACT OFFICERS

- 2. Enquiries regarding this Tender invitation are to be directed to:
 - · Rod Constantine; or
 - Kylie Jeffs

CONTACT WITH COUNCIL'S OFFICERS

2.1 To ensure consistency and fairness to all consultants the TPRC requires that all information communicated to a Tenderer be distributed equally to all.

COMMUNICATION

- All requests for further information from Tenderers are to be communicated in writing either by mail or facsimile to Council's Contact Officer.
 - 3.1 During the period from the date of the invitation to Tender until closure of the Tender no communication on any matter in relation to the Tender will be regarded as a communication on behalf of TPRC unless it is in writing or followed up in writing and is distributed to all Tenderers.
 - 3.1.1 Tenderers are not to contact Council's Contact Officer during the period from closing date and time until TPRC has awarded the Contract.
 - 3.2 Any attempt in the opinion of the TPRC by a Tenderer to influence the decision of the TPRC in a public forum, or privately with a Councillor or an employee will be treated as "Canvassing" (*refer also to Clause (3.4*)).

FURTHER INFORMATION AND CLARIFICATION

3.3 Should the TPRC require further information or clarification on any component of a Tender, an authorised Officer of the TPRC will make contact in writing.

CANVASSING OF COUNCILLORS AND STAFF

- 3.4 Unless specifically provided elsewhere in this invitation for Tenders, if the Tenderer personally or by agent:
 - Canvasses any Councillor or Council employee; or
 - Attempts directly or indirectly to provide further information relating to the Tender to any Councillor at any meeting of the Council or a Council Committee prior to the notification of the outcome of this Tender by the Council,

such Tender WILL BE EXCLUDED from being considered for acceptance.

COSTS OF TENDER

.

4. It is TPRC's intention in issuing this invitation to proceed to enter into a Contract. However, under no circumstances will TPRC make any payment to any party for any costs in relation to the Tender process whether such costs are incurred in preparing and submitting a Tender or otherwise.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 2 OF 12 PAGES

TENDER DOCUMENTS

5. The Tender documents consist of the following parts:

PART 1 - GENERAL INFORMATION AND CONDITIONS FOR TENDERING

5.1 This part contains information about the Tender and Conditions for Submitting a Tender.

PART 2 - THE BRIEF

5.2 The detailed requirements of the TPRC concerning this invitation are described in Part 2 the Brief.

MINOR ADJUSTMENT TO BRIEF

5.2.1 The TPRC reserves the right, in consultation with the successful Tenderer, to make minor adjustments to the detailed Brief prior to commencement of the contract.

SUB-CONSULTANTS

- 5.2.2 Details of all proposed sub-consultants to be used during the Contract are to be included in the Tenderer's proposal attached to the Form of Tender (Response Format).
- PART 3 FORM OF TENDER (RESPONSE FORMAT)
- 5.3 The Form of Tender (Response Format) is a most important part of the Tender documents. Part 3 contains sections, which must be completed by Tenderers and returned to the TPRC Tender Box as a submitted Tender including;
 - Information required to be submitted with the Tender;
 - Details of the Tenderer;
 - The Form of Tender (Response Format);
 - List of referees; and,
 - Schedule of prices and rates.

PART 4A - AS 4122-2000 GENERAL CONDITIONS OF CONTRACT & ANNEXURE A & B

5.4 This part details the proposed agreement between TPRC and the successful Tenderer for the provision of Consultancy Services for Structure Planning for Pt Lot 9504 and Surrounds at Tamala Park. This part is a separate document and is to be read by all Tenderers prior to submitting a Tender. Copies of AS4122-2000 will not be supplied to Tenderers and should be obtained independently by Tender respondents.

PART 4B - SPECIAL CONDITIONS OF CONTRACT

5.5 This part details the Special Conditions of Contract between TPRC and the successful Tenderer for the contract for the Provision of Consultancy Services for Structure Planning for Pt Lot 9504 and Surrounds at Tamala Park.

CONDITIONS FOR TENDERING – GENERAL

 All Tenders are to remain valid until TPRC makes a decision on awarding a Contract not accepting any Tenders or any other outcome.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 3 OF 12 PAGES

CONFIDENTIALITY

- 6.1 The identity and number of consultants invited to Tender shall not be disclosed to any other party (subject to the *Freedom of Information Legislation*).
- 6.2 Following the opening of Tenders no information received shall be disclosed (subject to the *Freedom of Information Legislation*).

CORRECTING DETAILS - FORM OF TENDER

- 6.3 Details entered in the Form of Tender shall not be overwritten or "liquid paper" used to correct and/or make adjustments. All corrections and/or alterations to be made by a consultant shall be made in the following manner:
 - Neatly cross out the figure (details) to be adjusted with a single diagonal line; and,
 - Write/type the figure (details) that is to be evaluated by the TPRC.
 - 6.3.1 Each correction and/or alteration must be initialled by the firm's authorised signatory (eg *Owner, Principal, CEO or Director*).
 - 6.3.2 Corrections and/or alterations not conforming to the above conditions will be considered as an Alternative Tender and evaluated accordingly.

VALIDATION OF TENDER

- 6.4 For a Tender to be considered a "Valid Tender" by the TPRC, the Form of Tender must be Sealed (with the Company's official Seal) <u>or</u> signed and witnessed by authorised company officers:
 - Owner/Director; or
 - Principal; or
 - CEO; or
 - Company Secretary; or
 - Managing Director.

OWNERSHIP OF TENDERS

6.5 All documents, materials, articles and information submitted by a Tenderer, as part of or in support of a Tender shall become upon submission the absolute property of the TPRC. And will not be returned to the Tenderer at the conclusion of the Tender process PROVIDED that the Tenderer shall be entitled to retain copyright and other intellectual property rights therein, unless otherwise provided by the Contract. *The Tenderer owns the intellectual property rights to the Tender until it is accepted.*

PUBLIC OPENING

- 6.6 Tenders received in the Tender Box by the advertised closing time and date will be opened publicly. Members of the public are entitled to be present at Tender openings, *Local Government (Functions & General) Regulation 16(3)(b).*
 - 6.6.1 When Tenders are opened details of the Tenders (other than the consideration sought in the Tender) are to be immediately recorded in a register to be known as the Tender Register, *Local Government (Functions & General) Regulation* 16(3)(c) and 17.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 4 OF 12 PAGES

- 6.7 The CEO is responsible for keeping the Tender Register and making it available for public inspections, *Local Government (Functions & General) Regulation 17(1).* The Tender Register is to include for each invitation to Tender the amount of the consideration or a summary of the amount of the consideration sought in the Tender accepted by the local government, *Local Government (Functions & General) Regulation 17(3).*
 - 6.7.1 The TPRC will check the accuracy of the recording of Tendered details. Any anomalies found between the original details submitted (Form of Tender) and details recorded will be noted with a corrected version of the Register being created. The Tender Register will be available for public inspection within a reasonable time of the date/time of closing the Tender at the TPRC's premises.

WITHDRAWAL OF TENDERS

6.8 A Tenderer may withdraw a Tender at any time after the completion of 60 days from the Tender closing time and date unless otherwise agreed.

TENDERERS TO INFORM THEMSELVES

- 7. Tenderers by submitting a Tender are deemed to have:
 - Examined and understood all Tender documentation and information made available and in writing for the purpose of Tendering.
 - Examined and understood all further information obtainable by making reasonable inquiries relevant to the risks, contingencies and other circumstances having an effect on their Tender.
 - Satisfied themselves that their Tender is correct and sufficient in every aspect including the Tendered rates.
 - 7.1 Tendered rates are deemed to cover the cost of complying with all parts of the Tender documents and all matters relevant for the proper performance and completion of the Contract.
 - 7.2 Tenderers are required to acquaint themselves with all conditions and matters relating to this Tender prior to preparing and/or submitting a Tender.
 - 7.3 If a Tenderer has any doubts regarding the meaning of any portion of the Tender documents, then clarification should be sought in writing from TPRC via TPRC's Contact Officer prior to preparing and submitting a Tender.
 - 7.4 Should there be any matter of principle or remaining doubt, which the Tenderer considers not adequately covered or described in the Tender documents then these matters should be addressed, signed and submitted as alternative Tender and attached to the Form of Tender.
 - 7.5 The TPRC accepts no responsibility for any error made by a Tenderer.

TENDERED RATES

8. Tendered prices and rates are deemed to include ALL applicable profit margins, overheads, levies, duties, taxes, charges, disbursements, printing and travel.

ADDITION TO TENDERED RATES

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 5 OF 12 PAGES

8.1 Any additional charges not specifically stated in the submitted Tender will not be regarded or permitted as a charge against any transaction under any Agreement resulting from this invitation to Tender.

PRICE BASIS

8.2 The TPRC is to receive a lump sum quoted price, which will remain fixed for the duration of the Contract.

GOODS AND SERVICES TAXATION

8.3 In calculating the submitted rates Tenderers are deemed to have costed all relevant taxes into the prices the subject of the Contract unless specifically stated in the Form of **Tender**, with relevant cause for non-inclusion of relevant tax liabilities.

VARIATION TO TENDERED RATES

8.4 TPRC following the advertised closing time and date will not accept variations to the Tendered rates.

INCLUSION IN TENDERED RATES

- 8.5 Inclusion or an allowance is to be made by consultants in their Tendered rates for the following:
 - Safety and Health all requirements of WorkSafe (WA) Occupational Safety and Health Act 1984.
 - Superannuation/long service leave.
 - Employee superannuation.
 - Portability of long service leave.
 - · All other employee costs and allowances.
 - All union requirements, costs and allowances if applicable.

INSURANCE COVER

- Professional liability.
- General umbrella liability (*including public liability*) insurance covering all of a consultant's risk and Contract work insurance.
- Workers Compensation cover in accordance with WA legislation.

OVERTIME

 All allowances and costs necessary for all overtime, weekends, public holidays, rostered days off and staff leave.

SUBMITTING A TENDER

- All Tenders to be eligible for evaluation are to be deposited in the TENDER BOX (before the advertised closing time), located in the Scarborough Civic Centre (Room 3), 173 Gildercliffe Street, Scarborough. Hours of business are 9.00am to 5.00pm Monday to Friday (public holidays excepted).
 - 9.1 Tenders shall only be accepted for evaluation if submitted on the TPRC's Form of Tender of these TENDER documents (*also refer to "Alternative Tenders" clauses*).

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 6 OF 12 PAGES

ADDRESSING OFFER ENVELOPE

- 9.2 The envelope containing a Tender must be:
 - Sealed;
 - Clearly marked as follows:

Tenders MUS	<u>T</u> be enclosed in a plain envelope endors	sed as follows:
FOR THE	CHIEF EXECUTIVE OFFICER TENDER NUMBER: (18.121.624) - 1/200 PROVISION OF CONSULTANCY SERV NG FOR PT LOT 9504 AND SURROUNI	ICES FOR
	nders may be hand delivered or posted Tender Box	
	Tamala Park Regional Council	
Tenderers are encouraged to hand deliver Tender Documents	Room 3 – Scarborough Civic Centre 173 Gildercliffe Street, SCARBOROUGH WA 6019	Electronically transmitted Tenders will not be accepted for evaluation

- CLOSING DATE: THURSDAY 1 MAY 2008 AT 4PM
- TENDER TO BE <u>DEPOSITED</u> IN THE TENDER BOX BEFORE THE ABOVE CLOSING DATE/TIME.

AUSTRALIA POST/COURIERS

9.3 Offers to be eligible for evaluation submitted via Australia Post/Couriers must be received by the TPRC **BEFORE** 3.55pm (WA Standard Time) on the advertised closing date in the Tender box. Envelopes/Courier satchels must be addressed as above.

FACSIMILE

9.4 The TPRC shall NOT accept Tenders submitted by facsimile or other electronic means, for evaluation.

RESPONSIBILITY FOR LODGING AN OFFER

9.5 The responsibility for submitting a Tender before the advertised closing time and date in the correct manner rests with the consultant.

SIGNED AND SEALED

9.6 All documentation submitted or attached to a Tender is to be signed by the consultant and/or common seal affixed.

LATE TENDERS

- 9.7 Tenders submitted after the advertised time and date for the closing of this Tender will be rejected.
 - THE TPRC WILL NOT ACCEPT OR EVALUATE LATE TENDERS UNDER ANY CIRCUMSTANCE.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 7 OF 12 PAGES

ALTERNATIVE TENDERS

- 10. The term "Alternative Tender" within this Tender document shall mean:
 - Offers submitted and identified by a consultant as an Alternative Tender.
 - Tenders submitted subject to conditions differing to those detailed in the Tender documents.
 - Tenders NOT submitted using the TPRC's Form of Tender.
 - 10.1 Submitted Alternative Tenders are to be fully described by a consultant separately on attachments to the Form of Tender.
 - 10.2 The TPRC may in its absolute discretion accept or reject any part or parts of *any* alternative Tender.
 - 10.3 The TPRC at its discretion may reject any Alternative Tender from being evaluated as *non-conforming*.
 - 10.4 Alternative Tenders will only be considered after the evaluation of all compliant Tenders. An Alternative Tender may well provide the best overall outcome for the TPRC.

VARIATION TO CONDITIONS

10.5 If a Tender is submitted on any conditions that differ in any way from the conditions stated on this invitation the differences must be clearly stated on separate pages attached to the Form of Tender.

FIRMS STANDARD CONDITIONS OF CONTRACT

- 10.6 If a consultant includes their own standard conditions of trading, contract, purchasing or any similar, the conditions may, at TPRC's discretion:
 - Be ignored.
 - Be accepted by the TPRC as a requirement to vary the Conditions of Contract.
 - Be disregarded as non-conforming.
- 10.7 The TPRC will regard the submission of a Tender as an acceptance of the adequacy and reasonableness of the Tender documents unless the submitted Tender specifically and clearly states the area considered unreasonable or inadequate as a separate attachment to the Form of Tender.

VARIATION TO BRIEF

.

10.8 The TPRC may consider a Tender, which purports to vary the Brief only if the Tender is accompanied by a full and accurate written description of the way in which the Brief is varied attached as a separate document to the Form of Tender and marked alternative Tender.

EVALUATION PROCESS AND SELECTION CRITERIA

 All Tenders will be assessed as either being conforming or non-conforming with these Conditions for Tendering. Conforming Tenders will be evaluated upon the selection criteria (as detailed below) and the details provided in each Tender submission.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 8 OF 12 PAGES

11.1 As part of the evaluation process the TPRC may require Tenderers to make a personal presentation at an interview or may contact Tenderers for further information if deemed necessary.

SELECTION CRITERIA

- 11.2 A weighted selection criteria system will be used as part of the Tender assessment process. A prime consideration will be that the Tender, in the TPRC's opinion, represents the best value for money.
 - 11.2.1 The selection criteria includes the following:
 - The prices/rates Tendered.
 - Clearly demonstrates an understanding of the TPRC's requirements.
 - Demonstrated experience, capacity and resources of the Tenderer in the administration of similar contracts.
 - Qualifications and experience of the Tenderer.
 - Demonstrated financial capacity of the Tenderer to undertake and complete the contract.
 - Approach and methodology proposed.
 - Appreciation of the tasks and the TPRC's expectations.
 - Demonstrated ability to supply and deliver services within nominated time frames.
 - Compliance with the Brief.
 - Compliance with the Conditions for Tendering and submission of all required information (as detailed in Part 3).
 - Tenderers preparedness to accept and comply with the Conditions of Contract.
- 11.3 The criterions identified above are not in any order and may not necessarily be given equal weight. Many factors including the responses given by Tenderers to the TPRC's requirements as detailed in the Tender documents shall contribute to the assessment of each criterion and evaluation of Tenders received. In considering received Tenders, TPRC may take into account any matter which is not prohibited by law and which TPRC reasonably considers to be relevant.

ACCEPTANCE OF TENDER

- 12. The TPRC is not bound to accept the lowest submitted Tendered sum or any Tender.
 - 12.1 The right not to accept any of the submitted Tenders is reserved by TPRC.

IN HOUSE BID

12.2 This Tender is not subject to an "in-house" bid.

BASIS OF CONTRACT AWARD

- 12.3 A contract is anticipated being awarded by TPRC to a single Tenderer for all of the services listed in the Form of Tender. The TPRC, in awarding contracts from this Tender, reserve the right to award contracts to any number of Tenderers (Panel of Contractors).
 - 12.3.1 The TPRC is not bound to accept the lowest Tender and may reject any or all Tenders submitted.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 9 OF 12 PAGES

NOTIFICATION

- 12.4 No Tender is to be deemed accepted until the TPRC has notified the successful consultant in writing.
- 12.5 All valid Tenders both successful and unsuccessful will be notified in writing by the TPRC of the Tender outcome within ten working days of the contract being awarded by the TPRC. Late Tenders will not receive any notification.

SIGNING THE CONTRACT

- 12.6 The Agreement is to be signed by the successful Tenderer within 5 working days from the date of TPRC's written notification.
 - 12.6.1 The successful Tenderer shall provide copies of all indemnity requirements detailed in the Tender documents, prior to or at the same time as signing or sealing the *Formal Instrument of Agreement*.
- 12.7 Should the Agreement not be formally signed by the successful Tenderer within 5 working days TPRC may consider the Tender to be null and void at its discretion.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 10 OF 12 PAGES

EXAMPLE ONLY FORMAL INSTRUMENT OF AGREEMENT	
FORMAL INSTRUMENT OF AGREEMENT	
THIS AGREEMENT made thisday of Tw	vo Thousand and Eight.
BETWEEN ('the Consultant')	
Trading as (insert as applicable)	
of (insert address)	~
Ph: Fax: ACN: ABN:	
AND ('the Principal') TAMALA PARK REGIONAL COUNCIL Room 3 – Scarborough Civic Centre 173 Gildercliffe Street SCARBOROUGH WA 6019 Ph: (08) 9245 1368	

It is agreed that this FORMAL INSTRUMENT OF AGREEMENT and the documentation comprising Part 1, 2 & 3 (completed) of this document and other documents specified below shall together constitute the contract between the parties.

Other Documents: Letter of acceptance and purchase order

WITNESS that:

1. The Contractor has submitted an offer for the Provision of Consultancy Services for the Structure Planning of Land described herein as the Tamala Park Development for the Tamala Park Regional Council and that the:

Commencement date of contract is:	Date of signing of Agreement
Completion date of Agreement is:	18 months from the signing of the
	Agreement or other such date (as may be agreed between the parties at the signing of this Agreement)
Contracted rates	Fixed for the Period of the Contract

- The Tamala Park Regional Council has accepted the consultant's offer at the quoted values submitted subject to the conditions specified in this Agreement to the fair spirit intent and meaning of the Agreement.
- 3. The consultant agrees to provide consultancy services for the structure planning of the Tamala Park land for a fee of \$XXXX including GST as detailed on the Tamala Park Regional Council Purchase Order issued to the consultant during the period of the Agreement, in conformity with the detailed requirements and the conditions described herein.
- 4. The TPRC covenants with the consultant that it will pay in accordance with conditions of contract services supplied by the consultant where such goods or services are acceptable to the TPRC and of the quality described in the documents.

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008 PAGE 11 OF 12 PAGES

[Request for Tenders	
	EXAMPLE ONLY	
EXECUTED BY THE PARTIES		
SIGNED BY:	CONSULTANT	
IN THE PRESENCE OF:	WITNESS	
OR		
The Company COMMON SEAL was a resolution of the Board of Directors	affixed in accordance with its Articles of Association pursua in the presence of:	nt to
Director:		
Printed Name:		
Director/Secretary:		
Printed Name:		

AND

BY THE TAMALA PARK REGIONAL COUNCIL:

Chairman

Chief Executive Officer

END OF PART 1

PART 1 – GENERAL INFORMATION & CONDITIONS FOR TENDERING TENDER NUMBER (18.121.624) – 1/2008

PAGE 12 OF 12 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION


TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

PART 2

THE BRIEF

INTRODUCTION

PROJECT PROPOSAL



Appendices and plans are featured on the CD contained with this tender document

 The project is to prepare a Structure Plan for the urban development of approximately 180 hectares of land comprising Pt Lot 9504 and some adjacent land (approx 10.8 hectares) owned by State Agencies. The inclusion of the State land has been notionally agreed and is awaiting formal agreement.

The Tamala Park Regional Council (TPRC) has been formed by the 7 landowners of Lot 9504 Tamala Park. Those landowners are the Municipalities of Cambridge, Joondalup, Perth, Stirling, Victoria Park, Vincent and Wanneroo.

The Structure Planning is to be achieved in accordance with this Brief and in specific regard to the Purpose for which the TPRC was formed: namely;

- To develop and improve the value of the land;
- To maximise, within prudent risk parameters, the financial return to the participants;
- To balance economic, social and environmental issues; and
- To produce a quality development demonstrating the best urban design and development practice.

BACKGROUND

The land subject of this proposal is the land shown as the 'subject site' in the plan below:



PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 1 OF 28 PAGES

 Lot 9504 Mindarie is part of a larger parcel of 432 hectares (previously Lot 17 Mindarie) acquired by local governments in 1983.

Appendices and plans are featured on the CD contained with this tender document

The local governments which acquired Lot 17 Mindarie were:

- City of Stirling
- City of Wanneroo (now, after restructure, the City of Joondalup & City of Wanneroo)
- City of Perth (now, after restructure, the City of Perth and the Towns of Cambridge, Victoria Park & Vincent)

Plan 1

Original landholding - Lot 17 Mindarie (not included on CD)

Since acquisition, land has been provided for the road reserve of Connolly Drive and for part of Neerabup Road.

Following subdivision for road reserves, Lot 17 became Lot 118 Mindarie.

Plan 2 Lot 118 Mindarie – 432 hectares

In 2006, as part of a Negotiated Planning Solution (NPS) over Bush Forever policy, the landowners ceded 90 hectares of land to the WAPC forming Lot 9505 (the ceded portion) and Lot 9504 the residual portion.

A portion of Lot 9504 – 151.7 hectares is leased to the Mindarie Regional Council to operate a refuse landfill and the balance of land comprising 168 hectares is available for development.

Plan 3

Lot 9504 & 9505 showing part 9504 leased to MRC – also shows MRS zones

Under the Metropolitan Region Scheme (MRS) Lot 9504 is partially zoned *Regional Open Space*, part *Public Utility* and the balance *Urban* or *Deferred Urban*.

ESTABLISHMENT OF THE TAMALA PARK REGIONAL COUNCIL (TPRC)

3. In March 2006 the 7 local authority owners of Lots 9504 and 9505 established the TPRC for the purpose of coordinating the urban development of that portion of Lot 9504 zoned *Residential* and *Deferred Urban*.

The purpose, objectives and equity arrangements between the participants of the TPRC are set out in an Establishment Agreement approved by the Minister for Local Government.

Appendix 1 TPRC Establishment Agreement

PLANNING AUDIT – LOT 17 – TRANSITIONING TO LOT 118 – TRANSITIONING TO LOT 9505 & 9504 MINDARIE

- This document traces the progressive planning for Lot 17 Mindarie through different planning initiatives and particularly the following:
 - Corridor plan
 - System 6 report
 - North West Corridor Structure Plan 1992

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 2 OF 28 PAGES

MRS amendment 942/33A

MRS amendment 992/33 (Clarkson/Butler)

Appendices and plans are featured on the CD contained with this tender document

The planning audit was prepared by Whelans in 1999.

Appendix 2 Town Planning Audit, November 1999

BUSH FOREVER POLICY

5. Bushplan – from 1996 proposed the incorporation of a large part of Lot 118 Mindarie as bushland.

Plan 4 Bushplan 1996 Proposals for Lot 118 Mindarie

Bush Forever (previously Bushplan) 1999 defined Bush Forever conservation areas 322, 323 and 383 affecting Lot 118 Mindarie.

Conservation area 323 reduced the component of already zoned *Urban* land west of Marmion Avenue from 60 hectares to 30 hectares.

Plan 5 Bush Forever Plan 322 Bush Forever Plan 323 Bush Forever Plan 383

NEGOTIATED PLANNING SOLUTION - LOCAL AUTHORITY OWNERS AND WAPC

 In November 2006 a Negotiated Planning Solution (NPS) set out the terms of agreement defining land to be reserved under the Government Bush Forever policy. Key points of the agreement were:

West of Marmion Avenue

- 22 hectares of zoned Residential land to be given up free of cost;
- 10 hectares of zoned Residential land to be subject of a compensation payment to owners by WAPC;
- Residual developable land not to be subject to any further environmental assessment; and
 Public open space requirement for the residual developable land west of Marmion Avenue to be 5% only in recognition of an adjacent 90 hectares being ceded/transferred to the Crown Estate as public open space/Bush Forever

East of Marmion Avenue

- Land zoned POS under the MRS to be transferred to the Crown at a future time for normal compensation;
- As an alternative to payment of compensation for land transferred the local authority owners and the WAPC to consider exchange of nominated land as set out in the NPS;
- The local authority landowners to have priority rights to acquire certain land adjacent to Lot 9504 near the junction of Neerabup Road and the Mitchell Freeway;
- The WAPC to consider an adjustment to the boundary of public open space zonings if structure planning should define a more logical boundary for the POS/urban zone. The potential adjustment as defined on plans encompasses an area of 18 hectares.

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 3 OF 28 PAGES

Plan 6 Lot 118 Land Areas and Government Land (Areas 19 & 11) covered by the 2006 NPS

Appendices and plans are featured on the CD contained with this tender document

Appendix 3 Negotiated Planning Solution Document and Plans 2006

MINDARIE REGIONAL COUNCIL

- 7. The local authority owners are now participants of 2 Regional Councils:
 - TPRC is concerned with the development of urban and deferred urban land; and
 - MRC is concerned with the operation of a waste management facility including a refuse landfill.

The MRC has a lease of land of 151 hectares of land expiring 2032. The MRC is required to maintain a buffer of 500m from any active landfill to any urban, commercial or industrial development. The required MRC buffer currently extends over the boundary of the MRC lease into and encompassing approximately 40 hectares of the *Urban Deferred* land to be developed by the TPRC.

Matters relevant to the Tamala Park urban development contained in the MRC lease are:

- 1. A provision that the local authority owners may require the MRC to manage its operation so that no buffer requirement affects the urban deferred land;
- 2. The MRC is to remediate the landfill following closure of landfill cells; and
- Good neighbour provisions have been included in the MRC lease to effectively provide that the MRC and TPRC must work together to protect both of the 'businesses' operated by the local authority owners of Lot 9504.

Appendix 4 Lease of Land to MRC

FUTURE OF COMPLETED LANDFILL & WASTE MANAGEMENT FACILITY OPERATED BY MRC

MRC may complete landfill operations prior to 2032 (potentially prior to 2015).

MRC may continue use of part of the land for its administrative office, a transfer station and other refuse management related activities.

An area of 55.33 hectares of the total leased land will eventually be available for some form of leisure/recreation use. The land is not subject of Bush Forever reservation.

The proximity of the closed landfill to the Tamala Park urban development has been seen as a major opportunity for the provision of leisure/recreation or other services and will need to be considered in conjunction with the Structure Plan for the urban and deferred urban land within Lot 9504.

Plan 7

Bush Forever Protection Area 323 – Defining an Excluded 55 hectares potentially available for recreation/leisure use

COASTAL CONSERVATION RESERVE

9. MRS Amendment 992/33 and MRS Amendment 942/33A have completed consolidation of a coastal conservation reserve of approximately 298 hectares between Mindarie Keys and

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 4 OF 28 PAGES

Burns Beach. The coastal conservation reserve has a major impact upon the proposed Tamala Park development.

Appendices and plans are featured on the CD contained with this tender document

The City of Wanneroo has proposals for an extension of beachfront leisure facilities south of Mindarie Keys. The City of Joondalup has approved a major beachfront leisure facility at the north-western extremity of the Burns Beach development.

WAPC is committed to develop a management plan for the coastal conservation reserve in conjunction with the Department of Environment and the Department of Conversation and Land Management and with involvement of local stakeholders.

Major issues for the TPRC include:

- Interface of the residential land west of Marmion Avenue with the coastal conservation reserve;
- Access to beach facilities;
- · Connection of Long Beach Promenade from Mindarie Keys to Marmion Avenue; and
- Access from the Tamala Park Development (TPD) west of Marmion Avenue to the Clarkson Commercial Centre and the Clarkson Rail & Bus Station.

Plan 8

Coastal Conservation Reserve including Bush Forever Protection Area 322

NEERABUP NATIONAL PARK

10. Part of Neerabup National Park lies west of the Mitchell Freeway and provides leisure opportunities for enjoyment of natural bushland preserved under the State Government Bush Forever policy.

Interface of the TPD along the southern border of land east of Connolly Drive provides unique opportunities to enjoy the natural bush setting and take advantage of bushland views.

PREVIOUS STRUCTURE PLAN 2000

11. A comprehensive Structure Plan was undertaken over the whole of Lot 118. The Structure Plan incorporated valuable information about the site and its potential. The Structure Plan was completed and supported by a financial feasibility analysis and was submitted to both the City of Wanneroo and the WAPC and received some advertising prior to being withdrawn as it coincided with the refinement stages of the WA State Government Bush Forever conservation plan and other planning policies.

Appendix 5A Planning Group Structure Plan, May 2000

Appendix 5B Planning Group Feasibility Study, 2000

PREVIOUS STRUCTURE PLAN 2006

12. Following the establishment of the TPRC in March 2006 a draft Structure Plan was prepared for a 30 hectare parcel of Residential zoned land west of Marmion Avenue to provide the possibility of an early start to land development. Once the draft was completed the issues associated with the provision of public facilities and transport and pedestrian movement and the general requirements of the City of Wanneroo Smart Growth Policy together with preliminary feedback on the draft plan suggested that structure planning should encompass

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 5 OF 28 PAGES

the whole of the residential and deferred urban land under the control of the joint owner participants of the TPRC.

Appendices and plans are featured on the CD contained with this tender document

Appendix 6 Whelans Structure Plan 2006

ENQUIRY BY DESIGN WORKSHOP 2007

 Following the draft Structure Plan 2006, an Enquiry by Design Workshop was conducted in January 2007. The facilitator for the Workshop was Estill & Associates (Linton Pike) supported by planning consultants Koltasz Smith (Larry Smith & Lee Rodda).

The Workshop included Government and community stakeholders together with landowners. Reported from the Workshop were produced and distributed to attendees. One of the reports was generated as the 'development brief' for the project. This report is entitled '*EBD Workshop Report Volume 1*' and contains essential information forming the nucleus of this development brief. Schedules reflecting strategies, values and priorities contained in this report have undergone some modification after consideration by the TPRC and are shown in Part 2, Section 17 of this tender invitation.

Respondents are encouraged to study the Enquiry by Design Workshop reports in detail as they contain the essential requirements that the TPRC is seeking in the form of outcomes from structure planning for the Tamala Park land.

Plan 9

Conceptual Design Plan from EBD Workshop 2007 Conceptual Design Plan (Emerging Themes)

Appendix 7 <u>EBD Workshop Reports Volume 1</u> <u>EBD Workshop Reports Volume 2</u>

CITY OF WANNEROO

14. The subject land is located within the district of City of Wanneroo, just 700m north of the boundary of City of Joondalup.

The City of Joondalup and City of Wanneroo have communities of interest in common through the provision of regional services and the shared borders with the coastal conservation reserve and Neerabup National Park.

The Structure Plan will be assessed by the City of Wanneroo through the City of Wanneroo Smart Growth Strategy and Smart Growth assessment tool and the Structure Plan and proposals must have regard for the City of Wanneroo Smart Growth Strategy, the City of Wanneroo Strategic Plan and the City of Wanneroo District Planning Scheme.

City of Wanneroo smart growth is predicated upon the following 6 principles:

- · Lifestyle and housing choice
- Effective use of land and infrastructure
- · Long term health of the environment
- Identity, equity and inclusiveness
- Long term economic health
- · People and government

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 6 OF 28 PAGES

The City of Wanneroo Strategic Plan emphasises the following vision and mission statements:

Appendices and plans are featured on the CD contained with this tender document

Vision

The City of Wanneroo, the centre for creative and sustainable growth, delivering strong, vibrant and connected communities.

Mission

Through strategic partnerships and effective leadership, we will provide spaces, places and services that:

- Build on our natural resources and cultural heritage
- Create distinct and vibrant village communities
- Enhance lifestyle choices
- · Foster economic prosperity
- · Encourage citizen and stakeholder participation in governance and development decisions

It is critical for respondents to note that the brief for structure planning for this project has been organised to coincide with the principles contained in the City of Wanneroo Smart Growth Strategy.

The City of Wanneroo District Planning Scheme No 2 sets out specific requirements in relation to Structure Plans. These requirements will need to be incorporated in the Structure Plan prepared for the TPRC.

Appendix 8 Employment Policy

Appendix 9 City of Wanneroo Smart Growth Strategy

Appendix 10 City of Wanneroo Smart Growth Assessment Tool

Web URL: City of Wanneroo District Planning Scheme No 2 http://www.wanneroo.wa.gov.au/upload/Wanneroo-Internet/933B29FC1E214430A5C054E88E00C4BB.pdf

Respondents should also refer to the following strategies available on the City of Wanneroo website:

- Community Development Strategy
- Economic Development Strategy
- Local Environment Strategy
- Local Housing Strategy

METROPOLITAN REGION SCHEME

15. In addition to the general provisions and zonings contained in the scheme specific reference must be made to Amendments 942/33A and MRS Amendment 992/33. MRS Amendment 942/33A created an urban zone of part of the TPD land west of Marmion Avenue.

MRS Amendment 992/33 - Clarkson/Butler

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 7 OF 28 PAGES

Amendment 992/33 is important in reference to the following:

Appendices and plans are featured on the CD contained with this tender document

- The creation of a road reserve for Neerabup
 - Road fixing the location of this major east/west distributor;
- Creation of deferred urban zoning for the TPD land east of Marmion Avenue and of adjacent State Government land. The deferred urban zoning is subject of conditions requiring:
 - A comprehensive flora study
 - A stiglobolitc fauna study
 - A prohibition to lifting the deferred urban zoning on any part of the land that is required as a buffer to satisfy licence conditions for the MRC to operate a refuse landfill on part Lot 9504 Mindarie
- Reports prepared in reference to the proposed amendment 992/33 and in particular:-
 - Neerabup Road study WAPC 1997
 - Flora study Alan Tingay & Associates 1999

Appendix 11

Environmental Review - Alan Tingay & Associates, 1999

Appendix 12

Minister for Environment Statement 629, stipulating conditions relative to lifting deferred urban zoning

STATE PLANNING POLICIES

- 16. There are a series of State planning policies and strategies which will be relevant to planning and provision of facilities within the TPD. It is expected that respondents will be familiar with established policies and strategies, which will include:
 - Network TPRC: Community Planning Strategy for Perth and Peel 2004 for positioning TPRC in juxtaposition with the Joondalup and Alkimos Regional important activity centres.
 - Liveable Neighbourhoods: A Western Australian Government Sustainable Cities Initiative, Edition 3.

A new planning policy has been prepared in draft relating to developer contributions for infrastructure. This policy sets out principles that will apply for the provision of infrastructure in new and established areas and builds on policies adopted by the WAPC 1997 – planning bulletin 18 *Developer Contributions for Infrastructure* and on draft model provisions for local government schemes – 2000, planning bulletin 41 *Draft Model Text Provisions for Development Contributions*.

Respondents are expected to become familiar with the current draft policy and, in particular, to factor the draft policy provisions into structure planning. The draft policy sets out formula for contributions and also allows for voluntary agreements to be made between developers and local authorities.

Appendix 13

Draft State Planning Policy – Developer Contributions for Infrastructure

Appendix 14

<u>Contributions to Community Infrastructure Report – Urban Development Institute of Australia (WA Division), WA Local Government Association, Department for Planning & Infrastructure, September 2006</u>

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 8 OF 28 PAGES

THE BRIEF

APPROACH

17. This project is to embrace, within reasonable parameters, design, infrastructure solutions, environmental and sustainability issues through all stages of the project from concept planning to the completion of public infrastructure and public buildings, residential and mixed use buildings and promotion and support for social economic viability of the establishing community at TPRC.

Specific attention is to be given to the potential future use of the closed MRC landfill and a surrounding area comprising, in the aggregate, 57 hectares, which is not restricted by Bush Forever nor reserved for future Regional Open Space.

This area of land has the potential for a recreation/leisure or public utility use that integrates and compliments the proposed urban development at Tamala Park. The TPRC and MRC have agreed to a joint study on possible future uses for this land. It is expected that the study will proceed in the same time frame as structure planning and the structure planning will need to link to, and have regard for the outcomes of the study.

In addition to general concepts of Smart Growth the TPRC has explored a number of concepts that it will consider to distinguish the TPD as a best example of an urban development; subject to:

- Practical inclusion with secure technology;
- · Practical inclusion from a time perspective;
- · Practical inclusion from a project cost benefit analysis;
- Practical benefit from a long term estate cost benefit analysis; and
- Satisfying the TPRC of Wanneroo Smart Growth Policy.

These concepts include items such as:

- Provision of a 2.5 hectare solar roof grid as part of an energy generation project for the estate;
- Utilisation of part of the MRC completed landfill for a solar concentrator and other power generation to augment power generation for the TPD;
- Utilising power generated for estate projects such as LED lighting and street signage systems, a small electric tramway for estate people and goods movement with potential to connect the rail station through an east west greenway to Mindarie Keys;
- Estate water harvesting supported by engineered and natural storage systems, with some water treatment for secondary uses; and
- Commercial provision of conduits and optical fibre for entertainment and services provision including entertainment, and maintenance, medical, retail, shopping, security and other services consistent with the principles set down for the TPD.

Respondents should include in their responses comment on concepts that might satisfy criteria listed in paragraph 17 above and give identity and recognition for planning excellence to the TPD.

The Brief for structure planning is to have regard for the TPD brief volume 1, April 2007 document in total, which appears as Appendix 15 hereto.

Specific values and principles espoused in the TPD brief volume 1 April 2007 as amended by the TPRC in February 2008 follow the Smart Growth principles set out by City of Wanneroo under the following headings:

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 9 OF 28 PAGES

- · Lifestyle and housing choice
- Effective use of land and infrastructure
- Long term health of the environment
- Identity, equity and inclusiveness
- Long term economic health
- People and government

The principles are expanded to create context and indicate priorities in the schedules which follow with principles 1-6.

Appendices and plans are featured on the

CD contained with this tender document

Appendix 15 <u>Tamala Park Development Brief Volume 1</u> (This link is a duplicate of the link in Part 13)

Appendix 16 Schedules - Principles 1 to 6 (as amended) Also contained in Part 13 of this written brief

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 10 OF 28 PAGES

5.1 PRINCIPLE 1 : LIFES	TYLE & HOUSING CHOICE				
SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
1a) Promote a range of lot aizes to catter for different iffestyle choices.	 Provide for a range of densities to facilitate the development of a range of housing styles. 	The provision of a broader range of housing types to better reflect the broader demographic and improve affordability.	does not cater for the changes in lifestyle and household structure that have occurred	Through the mechanisms of the Structure Plan and subdivision processes, provide for a broad mix of densities and too stares that will facilitate construction of a more appropriate range of housing styles for both owner and rental occupation.	Mandatory
	 Detter integrate housing styles so as to facilitate greater lifestyle choices. 	The need to better integrate a range of housing styles into mainstream residential areas so as to facilitate greater lifestyle choices.	Current practices in provision of alternative housing forms through differing density tends to the solation of higher density sites into enclaves separated from mainstream residential lost. The practice of isolation of higher density housing forms in turn leads to at least some level of social isolation and stigmetisation. Changing household structure over time together with changing lifestyle results in considerable housing mobility as needs change. Housing mobility requirements beyond the standard 4D2 have typically required re-location to often other suburban locations resulting in social dislocation.	Provide mixed density residential cells wherein group, townhouse and apartment sites of varying density are incorporated within the mainstream residential fabric.	Mandatory
1b) Promote a range of affordable) housing types in appropriate locations to meat current and future market demands.	1.3 Provide for housing stock that is adaptable over time to changes in household structure & size.	The provision of greater flexibility in lot and housing opportunities to facilitate life cycle housing and improved affordability.	Household mobility as a consequence of changing household structure while a boon to the real state industry is highly wasteful of both land and materials resources and a significant contributor to global warming as consequence of the energy used in producing many mainstream building materials. The concept of life cycle housing seeks to enable flexibility in housing design by the addition or subintertion, as the case may be, of additional rooms as household see and structure changes with time. Accordingly, it also facilitates greater afford/ability through reducing the initial cost of housing construction, deferring the need for extra floorspace to later years. The concept of housing flexibility and life cycle housing was practiced in early periods of Perify's housing market but, jargely as a consequence of the exit of architest involvement and the relatively low cost structures in the mass housing market, has been largely fromatien by the current noised market.	Through the mechanisms of the Structure Plan process facilitate opportunities for life cycle housing in concert with project builders and the architectural profession.	Desirable

Part 2 – The Brief Tender Number (18.121.624) – 1/2008

PAGE 11 OF 28 PAGES

Request for Tenders

PRINCIPLE 1 : LIFESTYLI	E & HOUSING CHOICE - cor	nťd			
SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
	1.4 Provide opportunities for inter-generational housing.	The provision of lot and housing opportunities for those housing market sectors which seek multiple generational accommodation.	The concept of inter-generational housing has wide application but is rarely considered in the mainstream housing market. The concept assumes the occupation of a single projectly or generations additional to the primary couple and dependent households. While frequently multi -generational occupation is associated with cultural and social norms, the occupat is particularly relevant into case of accommodating the addry and the disabled within the broader family environment while maintaining the relative privacy of each generation.	Provide and identify lots suitable for inter- generational housing opportunities within the mainstream residential fabric.	Desirable
	 Provide greater opportunities and choice of housing for people with disabilities. 	The opportunities for housing for people with disabilities is frequently limited to housing agencies, additional accommodation in the form of a granny flat or retro- fitting of exiting dwellings which provides only a partial solution, particularly in the case of the elderly.	The choices in housing available to people with disabilities are very limited. The range of housing choices can be significantly expanded at little additional cost by the adoption of the liniversal Adaptability requiring all new dwellings to consider the primary structural elements of universal access in housing design and construction. Foremost amongst these is increasing the width of door frames within all dwellings to account wheelchair access. In design and construction where conversion of any existing dwelling for wheelchair and disabled access because practical and feasible. The principle applies equally to housing of the aged white the community with home and community community.	Encourage Universal Adaptability in the design and construction of new dwellings.	Desirable
	 Evaluate alternative mechanisms for improving housing affordability. 	The opportunities for improved affordability arising from alternative funding and ownership mechanisms need also to be investigated.	While better targeting of housing styles and choices will assist considerably in improving housing alfordability, there still remains a need to investigate and evaluate other mechanisms that can assist in turther improving housing affordability. Two principle mechanisms remain to be addressed being funding and ownership. Atternative funding mechanisms may include shared equity financing, community funding or ent / buy arrangements. Atternative ownership models may include greater use of strata tilling techniques or community title as means of reducing in particular road and servicing costs.	Evaluate and Incorporate as appropriate alternative methods of land ownership and housing funding so as to further Improve overall housing affordability.	Mandatory
1c) Provide a variety of quality lifestyle options.	 Integrate the surrounding green spaces into the overall planning for Tamals Park having regard for regional recreational requirements. 	development of significant recreational facilities utilising	The North West Corridor is largely devoid of significant regional recreational facilities for both residents and visitors. The lamade Park locality is well serviced by major transport routes and public transport which would support the development of a major regional recreational locus. Significant opportunities costs within the NHC site and forsehore reserves to plan and develop major recreational facilities, both public and commercial, to service the broader Corridor. The MRC site provides the opportunity to incorporate regional parks. The arcentation of control regions and the service of the North ⁴ in association with beach access and beachfront tourist facilities and affractions.	Engage with the MRC and WAPC to secure integrated planning for the future development of the MRC site and foreshore reserves with the object of developing a major recreational and tourist focus for the NW Corridor.	Mandatory

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 12 OF 28 PAGES

GGS Strategies	Criterion	Value	Discussion	Principle	Primacy
	 Provide greater diversity and more innovative design in green spaces. 	green spaces needs to better reflect purpose and location and provide supporting amenities that promote a	The planning and development of Green Spaces generally within residential estates has, of recent, tended to concentrate more on issues of "beautification" of an estate and particularly entry roads often to the exclusion of butter located and planned open spaces that serve the readents. Additionally, concerns in respect of on sping maintenance costs have typically resulted in concentrations of open pace to fewer, but larger areas of open space to the exclusion of local / corme parts. The location and design of open spaces models to revert to community based parameters. The location and design of open spaces models to revert to community based parameters. The location and design of open spaces models to revert to community, while also developing a greater sense of local identity and place. The provision of a greater variety of better targeted open spaces and parks does not need to impact on longer torm maintenance considerations if those youn spaces are well designed and incorporte maternals choices that better suit their application and considerations of valere management and on-oping meintenance.	well designed parks and open spaces that better suit the needs of residents	Mandatory

Part 2 – The Brief Tender Number (18.121.624) – 1/2008

PAGE 13 OF 28 PAGES

Request for Tenders

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
2a) Supporting commercial and residential developments that support community facilities, commercial facilities, and public transport systems.	2.1 Develop a significant mixed use node based on the Clarkson Train Station.	The development of significant mixed use node within the eastern portion of the site based around the Clarkson Train Station offering enhanced employment and residential opportunities.	In addition to the Principles developed in Table 5.1 relative to housing and density, there is the opportunity to develop a mixed use certer based on and around the Clarison Train Staton. Planning within the adjoining Somerly Estate has provided for a higher density residential hub in the locate of the Terminal but Ittle commercial or employment. The castern portion of the Tamala Park site provides the opportunity to develop a commercial, employment and residential index due setter capitalising nor only on the train Staton but also the broader regional locational characteristics of the site. The location comprises significant remnark vegetation and particularly Turit vegotiand and requires innovative design approaches in order to achieve a relative location of the remnant by equations. Consideration will also need to given to caiming of Neurolup location, location is norder to advise the site and the Terminal environs.	Expand on the opportunities presented by the Clarkon Transit Terminal through the development of mixed uses a commercial, employment and residential node in the eastern portion of the site, incorporating, as far as practical, retention of the remnant Tuart woodland vegetation and strong cross-linkages between the site and the Terminal environs.	Highly Desirable
	2.2 Consider men interobio bomin based business apportunities as an expansion of the Carlson District Centre,	The presidential of the Clarkson Detriet Centre to the immediate north of the site provides opportunities for location of expanded home employment: opportunities in suitable areas such as the Clarkson Rail Station presinct east of along Neerblup Road that may create a connection and synergy to the Clarkson Commercial Centre that may offerwise not be acceptable in the Clarkson Commercial Centre that may offerwise not be acceptable in the devision and related to the clarkson Commercial to the Clarkson Commercial Centre that may offerwise not be acceptable in the devision and right be encouraged trivials solely resident focused might be encouraged trivials out the devisionment with support of appropriate guidelines.	The Clarkee Diricht Control comprises a dignificant retail and commodul mode to the immonitation onth of the star. Buoght pagnated from Tanaba Park by hearbang, Boa, Ihe location of the Control provides the opportunity to consider companying the bioseler concept of the Darkit's control into the opportunity to consider organizing the bioseler concept of the Darkit's control into a constrained and common constraints of the provide location with a constraint of a constrained commercial area but of a scale beyond that acceptable within a protontinanity residential area. Specifically, the opportunity may work for an innovable "the / you'd exclave for small businesses, thede-and professionals in a residential based setting internatifying and use in the Tanaba Park land adjacent to the Clarkson Station and Clarkson district centre precincts.	Expand on the Expanding presented by of the Clarkson District Centre through the development of a residentially based "live / work" enclave adjoining the District Centre.	Highly Desirable
2b) Optimising the use of infrastructure and assets.	 Establish a major community node within Tamala Park. 	Planning for Tamala Park needs to incorporate a substantive mixed use focus incorporating education, retail, community and cultural facilities.	Section 6 sublice design concepts for Tarvala Park including the need for a strong earch- sect green link through the scie, to corporating the Destrict School. The school school the located at the north-oceann corner of the control part of the development, at the junction of Normahous Road and Cornelly Differ with part of the school parkicht. School parkic Listons, parking areas and movement systems should be designed for intense optimal use with consideration to obtaining maximum benefit from design that promotes security, energy generation, reuse and efficiency. The cost week links day provides the opportunity for developing a major force to Tarvaha Park comprising retail, commanyly and cultural spaces supports by hyber density housing checks to create a thrinky and vitame core to the owner.	As part of strong east – west green link, develop a major focal point to Tamala Park incorporating retail, commercial, educational and community facilities and services supported by higher density housing cholces.	Highly Desirable

Part 2 - The Brief Tender Number (18.121.624) - 1/2008 PAGE 14 OF 28 PAGES

		For maximum impact of transit oriented design and creation of the east-west link as a major pedestrian movement and recreation route, barriers created by the regional road system must be overcome. Public transport connecting east-west will support this outcome if the key issue of non-restricted movement to the Clarison Roll Station can be achieved.	underpass connection at	Mandatory
2.4 Adaptive use of community facilities.	The cost of provision and maintenance of Community facilities requires a more flexible, multi-use approach.		building forms for community and cultural facilities that provide greater flexibility and adaptability to changing	Desirable

Part 2 – The Brief Tender Number (18.121.624) – 1/2008

PAGE 15 OF 28 PAGES

Request for Tenders

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy		
	2.5 Assess services and infrastructure on a whole of life basis to minimise on- going maintenance costs.	There is a need to evaluate the provision of services and infrastructure from a whole of life perspective to ensure that selection and evaluation processes fully consider longer term maintenance and replacement issues.	The need to evaluate service and infrastructure provision on a whole of life basis has two dimensions. Firstly, there is the need to evaluate infrastructure from the perspective of whole of life costs to ensure that on-poing maintenance requirements are not an un-due financial burden relative to alternative approaches which though possibly having higher istabilistic nocity, have a low consigning maintenance and replacement cost. Secondly, and becoming of increasing importance, consideration needs to be given to the infrastructure options that display longer term adaptability to more sustainable operations either through modification or expansion through improved technologies.	Investigate servicing and infrastructure choices on the basis of both whole of life costs and adaptability to longer term Improvements to sustainability.	Desirable		
 Revitalising areas to meet changing community needs. 		Not relevant to Tamala Park					
2d) Effectively planning for the development of future infrastructure. [Refer Note 2]		Additional to the need for more adaptive approaches to community facility provision is the need to ensure that there is the capability within the infrastructre network to accommodate technological advances and new technologies.	Principle 2.5 above addresses the need to evaluate infrastructure from the perspective of its adaptability to emerging ustainability technologies. Additionally, there is the need in design of the overall infrastructure and services network to make allowance emerging and new technologies that may have significant longer term benefits. Potentially, the greatest advances to technology are likely to be in the areas of communications, local power generation and watere management. Planning for emerging technologies will have a number of dimensions from the simple provision of "space" within the network to the consideration of interim servicing arrangement pending variability and vibibility of improved technologies.	Ensure that the services and infrastructure network within Tamala Park is capable of accommodating and embracing significant new technologies.	Mandatory		
2e) Promoting urban design that is responsive to the needs of the community.		R	efer Tables 5.1 & 5.3 for Values and Principles which also address this Strategy.				

Part 2 – The Brief Tender Number (18.121.624) – 1/2008 PAGE 16 OF 28 PAGES

5G5 Strategies	Criterion	Value	Discussion	Principle	Primacy
3a) Conserving and enhancing local biodiversity	3.1 Ensure an environmentally sensitive and responsive development that enhances biodiversity.	Minimising the disturbance to the natural environment through working with the landform and maximising the retention of natural site features and remnant vegetation through open spaces and innovative integration of vegetation into the developed form.	Recent subdivisional practice has resulted in extensive earthworks and retaining which results in large areas of natural vegetation being cleared to make way for housing and parks. This places an increasing strain on iccal biodiversity. The topography of Tamaia Park is gently undukting with several high points that if integrated well, will maximise views to the coast and aurounds. The majority of surrounding urban developments now provide Yernaced text, providing flat building sites. While there are potential benefits to building of such practice, it is evident from observation of surrounding developments that the extensive use of retaining valie is having a significant adverse impact on the streetscape. It is considered preforable that cartinvorks minimize disturbance of those elements of the natural environment worthy of retention while maximising the characteristics of the landform where appropriate.	Earthworking of the site needs to be sensitive to the natural characteristics of the site environment, enhancing the landform and integrating appropriate areas of remnant vegetation into the future urban development.	Highly Desirable
			innovative design, there is an opportunity to integrate areas of value into the urban development ensuring the retention of these natural features.		
3b) Encourage community participation in local bushcare efforts	3.2 Encourage strong resident and visitor interaction bush and parkland to build a sense of environmental identity that celebrates the location and natural attributes.		The future community of Tamaia Park will have a large influence on the use and appearance of surrounding bush land. Tamala Park borders major future regional open space to the scoth, bush Foreer sites to the west and the Neenbung National Park to the east, all of which should be integrated with future urban development. Opportunities exist or engage the community in respect to planning, any necessary remediation work associated with these surrounding bush land areas and in conserving / protecting the environmental qualky. It is considered that through the preservation and conservation of these areas, and more specifically community engagement and participation, that the location and its resident community will develop a street of environmental district.	Promote community involvement in the planning and management of local bushland and open space areas.	Highly Desirable
3c) Promote more efficient use of water, energy and ulter resources. 31) Developing intograted water management virtuelgies to increase water efficiency	3.3 The development should seek high levels of elf-subainability in respect of both water and energy consumption.	of the development through reduced consumption of valuable natural resources by integrating responsible resource management in urban development; showing	costs, direct and indirect financial and environmental, escalate. There are several methods that can be employed in minimising water use including dual / triple water systems,	Minimise total water requirements for Tamala Park through the Implementation of best practice water sensitive design, greywater and stormwater recovery and re-use systems and the application of Xeriscage application of Xeriscage and public open spaces. Engage the architectural profession and project builders in the design and development of more suitainghe internetive and more sustainable building resources and	Mandatory

Part 2 - The Brief Tender Number (18.121.624) - 1/2008

PAGE 17 OF 28 PAGES

Request for Tenders

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
			There is a need in this respect to again engage the architectural protession in concert with project home builders to develop more sustainable heaving options that, in turn, will also better it the buildness and environment. Methane fuelled power generation from the MRC site provides the opportunity and basis upon which additional alternative energy sources can be developed over time to as to are improving splitcarly and with which provide opportunities for local coopenation of power to be feel back hits the grid. Additionally, active and passive solar design should be provided to all new diveilings and any commercial buildings.	Minimise net power demand from Tamala Park through active co- generation technologies and the application of active and passive solar design in all construction.	Mandatory
3d) Encouraging sustainable waste nanagement options and mproving resource ecovery	and minimisation of short and long term waste	The need to promote sustainable use of resources through resource recovery and re-use options together with the need to reduce the management costs and environmental impacts of the overall waste stream.	With a strong sustainability agenda adopted for the development of Tamala Park it is important to consider the use of resources and management of vaste products as result of undan development. While various resource returnery melliodiologies are being employed by the MRC, there is a need to investigate and employ technologies that reduce the townshold waste stream and better manage the commercial vaste steam, particularly during construction phases. Opportunities on-site n-use of dominatic waste steam apticularly during composing need to be integrated into residential design. Addibungly, an imagrade program with the MRC for on-site collection and recycling of building works needs to be developed.	Engage the MRC to prepare a Local Waste Management Plan for Tamala Park providing for integration of on-site re-use of domestic wrate into reaidential design and the on-site recovery and recycling of building waste.	Mandatory
alternative transport	3.5 The provision of effective transport choices to reduce overall car dependency.	The need to reduce overall dependency on the private motor vehicle through a broad based approach addressing housing and employment choice and location and alternative forms of transport.	A continuing rapid expansion of suburbs within the City of Wanneroa, as well as a relatively low level of local employment, is leading to high private vehicle ownership and elgendence within the City. While Tamaha Park englys a storng transport links and infrastructure within the immediate surrounds of the site there is an increasing need to promote a variety of attenuity to transport choices, both at a local and regional level, reducing energy consumption. In the first instance, there is a need for the urban structure itself to reduce the need for rowerment outside of Tamaha Park by the application of Ingiber density housing choices at transit and community nodes; maximising local employment opportunities; developing a series of integrated and walkable mellibourhoods that are easy to marking teo Indoor by bicycle and the provision of a safe and pleasant inter-connected pedestrian and cyclist network. Clearly, there will always remain a need for residents to move outside Tamaha Park and encouragement Hurough various incentive mechanisms of alternative transport options including communal vehicles and a community bus providing connections to local community and cultural nodes.	Provide a range of housing and employment choices to minimise the need for movement autiside of Tamala Park. Provide a pleasant and integrated pedestrian and cyclist network linking integrated and walkable neighbourhoods. Investigate, implement and where appropriate provide incentives through the mechanism of the Structure Planning process for the provision of alternative local transport	Mandatory
environmental and	material and energy	The need to express environmental responsibility and to ensure retention of social and economic value in	There is a world-wide movement to recognise and respond in a positive way to reduce energy availability and the impact of energy and material use within the environment.	options. Adopt guidelines such as Green Star ratings and a whole-of-life cost and energy assessments for all	Mandatory

PART 2 - THE BRIEF TENDER NUMBER (18.121.624) - 1/2008

of residential buildings and whole-of-life energy material and maintenance utilisation factors for assessment of the value of public infrastructure.		lifestyle i	nd design and built form.			built	
---	--	-------------	---------------------------	--	--	-------	--

Part 2 - The Brief Tender Number (18.121.624) - 1/2008

PAGE 19 OF 28 PAGES

Request for Tenders

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
4a) Valuing social and cultural diversity with the social diversity coherences and civic participation. 4f) Encouraging and supporting equity for all community members.	 Torola Dark should only reflect and human identify on and identify and integrate all cultures into the community. 	To recognize and office; the diversity of the current and forecarded demographics in all aspects of community development and neighbourhood design.	New trends in infrain development have placed more emphasis on the importance of memoryading and providing opportunities, for realistic tests to become model in their mightiourhood. Cover participation can be encouraged through the development of a socially and culturally reponsive environment, where all members of the community are engaged in the planning and development process. It is desirable in the context of the community of interest: the development process. The context of the community of transite planning of the context of the on-poing planning of Tamala Park that a "community of Wanneron and prospective readents. 19:5% of people long within the Caty of Wanneron speak other languages compared to 19:5% of the Peth Metopolitan Region. It is evident that the development must be responsive to the needs of other cultures, and in doing so, not segregating the demographic but rather promoting social cohesiveness.	Develop a "commanty of betweet" to Tomala Part as an on-going methanism for engaging members of the community in the decision making processes. Through the mechanisms of the source part of the source part of the source part of the source part of the source part community meeting places within each neighbourhood, encouraging interaction between all members of the community.	Desirable
4c) Encouraging inter- connectedness between neighbourhoods.	4.2 A well defined, high quality, sustainable public realm consisting of a series of linked community hubs.	The need to provide an integrated urban environment that encourages local links between neighbourhoods and associated resources (e.g. community facilities, commercial uses, recreational facilities).	Considering the context of the Tamala Park site, it is important to integrate future development with the surrounding built form and existing infrastructure. It is recognised that future residencis will be surrounding community and commercial facilities as well as existing furnaix nodes (Clarkeen Train Station). Therefore, it is important to ensure sale and efficient inlarge settivene invalue Start and the surrounding area. At the local level, there should be a neighbourhood focus, with individual neighbourhoods built around activity centres, with efficient linkages between each. These linkages should catef for alterative modes of transport including cycling and walking.	Through the mechanisms of the structure planning process, provide safe and efficient linkages between existing and future neighbourhood centres and activity nodes.	Mandatory
40) Promoting distinctive and attractive communities.	4.3 A development that has a sense of place and uniqueness based on the natural attributes and quality of the built form.	To create a sense of identity for the future community.	Table 5.3 identifies Principles for the Long Term Health of the Environment and more specifically, the need to work with the physical and floral attributes of the exiting environment to so to develop a sense of identity and ownership of the environment within Tamala Park. These measures together with consideration of appropriate built form design guidelines for public places and spaces will generate a unique urban environment with a high level of housing indica. More importantly, the Values and Principles established within these Tables will serve to create an identity for Tamala Park unique within its regional acting.	Design guidelines should be developed to ensure a distinctive and well- defined built form for commercial, mixed use and residential precincts to support the leveraging of the development on the natural physical attributes of the site and surrounds.	Mandatory
4e) Promoting community safety.	secure environment, including the design of	The need to provide safe urban environments for all members of the community to live, work and recreate in.	Crime prevention through environmental design (CPTED) is a multi-disciplinary approach to deterning criminal behavior, CPTED strategies rely upon the ability to influence offender decisions that preceder criminal acts. Research into infinite control behavior shows that the decision to offend or nat to offend is more influenced by cases to the perceived risk of being cought than by cues to reveard or ease of entry. Consistent with this research, CPTED based strategies emphases enhancing the perceived risk of dedection and apprehension. These strategies emphases that the perceived risk of dedection and apprehension. These strategies entry inclusive are commonly integrated in loading utilitäntes and it is suggissed that these principles be applied to the future development of Tamela Park to enhance community strategies and security.	CPTED principles to be incorporated into the design and planning for Tamala Park.	Mandatory

Part 2 - The Brief Tender Number (18.121.624) - 1/2008 PAGE 20 OF 28 PAGES

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
			Load softy is also an important consideration in promoting the overall ageds of community safety. Roads, particularly through this design, influence the perceived safety of road users, including moterials, cyclists and polestiams. Marrien Areaus this bear identified as a major constraint, especiably for inture eastwest movement through the Tamala Park site. Currently, it acts as the major north-south roate for the region, due to the Mitchell Freeway terminating at Hodges Drive (gharmed to be excluded to Bums Beach Road by 2008). Ways in which to improve road softy as a result of this main arterial must be investigated to as to integrate the development (e.g. couplet) on bits Ades of Marxion Avenue. Neerabup. Road and Conrolly Drive present similar constraints though not as significant as Neuron Avenue.	Investigate and where appropriate implement options for reducing the impact of Marmion Avenue, Neerabup Road and Connolly Drive on the development site.	
4g) Promoting the conservation and appreciation of heritage sites	4.5 Recognise and conserve identified Aboriginal Heritage sites.	The need to protect recognised Aboriginal and European Heritage sites and educate people regarding their importance through interpretation and integration within the landscape.	There is a major Aburgipal Hertage site to the immediate south of Tamale Jark, which is boarder belowers how adjust take and the weaking MRC site. Tailguous consultation would be desirable in the future planning for Tamale Park to integrate the site into the context of the broader environment as well the opportunity for integration of interpretive facilities into the broader open spaces plenning of the location. No sites of European Hertage remain.	Investigate the possibilities to develop interpretative mechanisms and facilities in the appreciation of Aboriginal Heritage sites.	Desirable
(II) Promoting the provision of community facilities and services that meet the needs of the community	4.6 To provide commanity facilities and services that are integrated within the neighbourtood and are accessible to all members of the community.	The need to respond to the current trends and forecasted demographic in the provision of essential community facilities and services.	Table 5.2 has identified Principles for the provision and adaptability of community based facilities and Table 5.1 has identified the need for far greater choice in housing to as to present in greater housing access within Tarvala Park for demographic groups frequently excluded by lack of opportunity within more mainstream developments. While these principles provide for the accommodation and inclusion of more marginalised groups into the community, they do not provide for the any care needs these or other groups into the community, they do not provide for the any care needs these or other groups into the disable if for no other reason than by their integration into children. The group for groups and the disable if for no other reason than by their integration into children frequent (GiuCC), opportunities may process the for low cost core programs to develop within the residential have their there than reliance upon Local / covernment to thusmass to provide relevant facilities.	Through the structure planning process provide opportunities for alternative models of care for children, the disabled as provided within the residential base of Tamala Park.	Desirable

Part 2 – The Brief Tender Number (18.121.624) – 1/2008

PAGE 21 OF 28 PAGES

Request for Tenders

SGS Strategies	Criterion	Value	Discussion	Principle	Primacy
Sar) Building on local industry strengths and opportunities. Sf) Encouraging workforce participation and local employment placement.	5.1 Provision of home and local employment opportunities.	There is a compelling need to provide for and promote a broad range of local employment opportunities within Tamsib Park to reduce overall car dependency and achieve groater sustainability on both a local and regional scale.	Approximately 75% of the resident workforce commates outside of the City of Wanneroo to work resulting in significantly higher levels of vehicle ownership; significant demands on the transport and read network and pressures on treaspite choices as a consequence of othen long commuting times. The underprovation of local employment apportunities also discriminates against those seeking part-time employment and places greater demand on services such as child care. Planning and housing design for Tamala Park needs to provide greater opportunities for bibli local and housing design for Tamala Park needs to provide greater opportunities and solution of the Carkson Tama that has been the norm in developing areas. Table 5.2 his outlined Principles for the accommodation of the / work enterprises as an extension of the Carkson Train Station. Additionally, Table 5.2 identifies local opportunities and around the Carkson Train Station. Additionally, Table 5.2 identifies local opportunities and around the Carkson Train Station. Additionally, Table 5.2 identifies local opportunities area and provide and the source and the source and the source and the Carkson train Station. Additionally, Table 5.2 identifies local opportunities and around the Carkson Train Station. Additionally Table 5.2 identifies local opportunities and around the Carkson Train Station.	Through the structure planning process and engagement of project builders, expand opportunities and principles for home-based employment.	Mandatory
			Expansion of home based employment opportunities need also to be addressed through broadening of the range of acceptable activities, engagement with the project builders to include home employment areas within housing design and consideration of "as of right" home based enterprise principles		
5b) Promoting investment consistent with strategic vision.	5.2 Provide for the emerging business needs of the region.	The need to establish regional business networks that support primary and secondary industries within the region and consolidate future commercial growth.	In the long term, Neershup will become the major strategic industrial area to sovice opercted industrial and denama in the northwest region. A constant to the future success of this industrial site is the current lack of a major east-west transport links. Neershup Road is proposed to connect from Mermion Avenue through to Trym Drive, which will act as the main cast-west transport link. There is a need to seek the construction of Neurebup Road at an early date to facilitate east-west transport link to establish and identification and indicate the facilitate procurrent and supply within the local region.	Engage the Government and Main Roads WA to bring forward the construction of Neerabup Road through to Flynn Drive to support the establishment of local employment opportunities.	Desirable
Sc) Advocating the provision and enhancement of communications infrastructure.	5.3 An interconnected community providing residents and business owners / operators with leading high speed and reliable communications infrastructure.	The need to ensure provision and adaptability of modern communications systems and infrastructure to facilitate and promote the establishment of local business and employment.	In order for a community to transition into the new economy, certain critical elements need to be in place. Economic development within Tamala Park will be at a severe disadvanage if tritical conomic infordantures is clifter taking or indequete. A range of services and technologies that provide consumers with high-speed data connections will be essential in encouraging and facilitating future employment and business development within Tamala Park.	Provide high level and flexible communications infrastructure to Tamala Park employment and business opportunities.	Mandatory
5d) Promoting business assistance and support networks.	5.4 Pacilitate and encourage the early development of local business within Tamala Park.	To provide appropriate assistance and incentives for the development of small businesses and establish a local support network that allows for industry and professional development opportunities.	The Principles identified in Tables 5.2 and 5.5 provide a range of locational opportunities within Tamaia Park for small to medium size businesses. Left to their own devices, the uplake of these opportunities is likely to occur at a pace slover than that of housing occupation. It is desirable that population and employment locate conjunctly so that the values of the broader approach outlined for Tamaia Park are achieved from an early date. To this end it would be desirable to develop non-financial strategies and incentives for business to locate / relocate to Tamaia Park.	Actively pursue and instigate non-financial strategies and incentives for commercial entities to locate / relocate in Tamala Park.	Desirable

Part 2 - The Brief Tender Number (18.121.624) - 1/2008 PAGE 22 OF 28 PAGES

5G5 Strategies	Criterion	Value	Discussion	Principle	Primacy
5e) Promoting lifelong Iearning and targeted Industry training.	5.5 Facilitate opportunities for the community to develop skills to assist the future growth of local commercial areas.		commercial entities that, to varying levels will require human resource support. Additionally,	regional training providers to map the future training requirements of the	Desirable
Sg) By protecting and promoting agricultural and productive primary industries.			Not relevant to Tamala Park		

Part 2 – The Brief Tender Number (18.121.624) – 1/2008 PAGE 23 OF 28 PAGES

Request for Tenders

5.6 PRINCIPLE 6: PEOPL	E & GOVERNMENT						
SGS Strategies	Criterion	Value	Discussion	Principle	Primacy		
Sa) Promoting inclusive decision making.	on-going planning and development of Tamala Park and its environs. 6.2 Engage the community	There is a need to continue to engage stakeholders and the community in the on- going planning an development of Tarnala Park both at structure planning level and subsequently in the design and development of public facilities and spaces.	The Enquiry By Design Workshop of January 2007 has demonstrated the value of engaging stakeholders and the community in the broader structure planning process. The January Workshop comprised primarily stakeholders from Government and Local Government. Three is an need to extend the EBD process to also engage community and industry participants. The EBD process should also be extended during detail processes. The incorporate the planning and development of public facilities and spaces so that they better reflect the needs of users.	Extend the EBD Workshop process during the structure planing process and design and development processes for public facilities and spaces so as to maximise the outcomes of the Principles identified for Tamala Park and extend ownership of the plans and proposals to the broader community.	Mandatory		
ib) Encouraging aartnerships that address he changing needs of the ommunity.	Not relevant to Tamala Park						
sc) Creating a commitment to the future of the region.	6.3 Maximise the financial return to the TPRC members.	The returns from the development of Tamala Park will be a significant source of future investment income for the participant Local Authorities.	The development of Tamala Park will provide a significant source of revenue for the participating Local Authorities, enabling them to further invest in the future of their respective communities. It is therefore most important that the structure planning and development process maximise the return to the participants within the context of the TRRC Charter not only in gross terms but also temporally.	The overall and temporal return to TPRC Member Councils be maximised within the context of the TPRC Charter.	Mandatory		
5d) Supporting the City's internal community, our staff.	Not relevant to Tamala Park						

Part 2 – The Brief Tender Number (18.121.624) – 1/2008 PAGE 24 OF 28 PAGES

In general, Smart Growth principles and State planning policies, philosophies and guidelines and the expression of these policies in 'liveable neighbourhoods' should be taken into account in structure planning for Lot 9504.

Appendices and plans are featured on the CD contained with this tender document

Without derogating from the general requirement to have regard for the policies mentioned above, matters which have been identified for specific consideration or which present specific opportunities are as follows:

- 1. City of Wanneroo cycleways and crossings plan, 2002;
- 2. Interface with public open space and Bush Forever conservation areas;
- 3. Coordination of planning with the adjacent MRC operation;
- 4. Access to reserves, the Clarkson Commercial Centre and Clarkson Bus & Rail Station;
- East/west access through the entire TPD connecting the beach as an amenity to the Clarkson Rail Station;
- Possible future use of the whole or part of the closed MRC landfill for leisure, recreation or other community purpose;
- 7. Provision of schools;
- 8. Multi-use of facilities; and
- 9. Emphasis on transit-oriented design having regard for the proximity of the Clarkson rail and bus station and the surrounding arterial road barriers.

STUDIES IN PROGRESS

The TPRC has commissioned the following studies relative to the Brief. An update on progress of the studies will be provided at the briefing for tender respondents to be given on 14 April 2008 (see Part 2 (24 – The Matrix):

- Aboriginal Heritage Study (desktop study and preliminary archaeological and ethnographic consultations completed);
- Flora and fauna study to satisfy a condition of MRS 992/33; and
- Water balance study for the Tamala Park development commissioned CSIRO.

Appendix 17 Aboriginal Heritage Study

REQUIREMENTS

STRUCTURE PLAN

 A Structure Plan that will reflect the requirements of the Brief and will fulfil the requirements of the TPRC, the City of Wanneroo and the WAPC with respect to statutory inclusions and the statutory approval process.

Implementation of the Plan must be practical and economically viable and be supported by implementation strategies.

In particular the Structure Plan is to address the principles and priorities referred to in the **Brief** – Part 2, Section 17.

A report setting out alternatives considered, rejected and the basis for preference of recommended alternatives. The Structure Plan should make particular reference to the following.

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 25 OF 28 PAGES

COMMUNITY CONSULTATION STRATEGY

18.1 A Strategy and Plan is required to test community response to proposals and also to fulfil local planning and WAPC requirements. A website for community interaction is to be considered as part of the consultation process. The consultation is to include particular assessment of community support for design and proposals relating to energy and water conservation, energy production and conservation in building materials and design, transport and movement systems and initiatives for developing community identity and cohesiveness. The TPRC is to be involved in the development of the consultation program.

STAGING & TIMING

18.2 A staging and timing program including statutory approvals and for implementation of the Structure Plan. The staging and timing program should be capable of being monitored through a series of performance criteria.

A briefing of the TPRC will be required within one month of appointment of a respondent to outline the approach and staging proposed to complete the Structure Plan.

IMPLEMENTATION

18.3 A governance approach to provide for the best methods for implementation and approval of proposals including changes to existing laws, policies and guidelines of regulatory or support agencies in order to achieve the objectives of the Plan.

A Communication and Marketing Plan to promote a unique identity for the TPRC development and to promote the unique values of the development in the marketplace.

SUBMISSION OF REPORTS

19. Five (5) copies of the final reports and five (5) copies of all maps, plans, illustrations, 3D view cones to be provided demonstrating vies from vantage points to the ocean to surrounding bushland features and south to the MRC completed landfill. An unbound master copy of the report is also required for further production as necessary. Electronic output of maps and text in both an Adobe and read-write format is also required and is to be provided in a format acceptable to the TPRC (to be pre-agreed with the TPRC).

The ownership and copyright of any information or material generated during the course of the study shall be vested in the TPRC. The consultancy, its employees and agents shall not use any information for any purpose other than for the Council and the assignment without prior written approval of the Council.

PROJECT MANAGEMENT

- 20. The TPRC will provide:
 - Project support through the TPRC administrative office including directions and governance during the development of the Structure Plan.
 - Project reference group (operation and composition yet to be determined) incorporating representatives of key stakeholder groups.

The TPRC requires the project to be completed within 18 months of appointment of the successful Tenderer.

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 26 OF 28 PAGES

FEES

21. The TPRC seeks offers for a project approached in a thorough manner and produced professionally. The fee for consultant services agreed between the TPRC and the consultants is to cover all costs associated with the project.

An hourly rate schedule for any supplementary work required in subsequent stages of the project is also to be provided (to be valid for 2 years from completion).

PAYMENT

22. The TPRC will pay the accepted fee in the form of progress payments. Consultants are requested to propose a payment schedule based on the completion of agreed milestones (to be specified). Such payment is on the proviso that an invoice detailing work completed certifies that all work has been satisfactorily completed.

CONDITIONS OF AGREEMENT

23. Formal monthly performance meetings will be held with the successful tenderer. The successful tenderer is required to arrange these meetings, and provide detailed monthly progress reports. The successful tenderer will also be required to take and distribute minutes.

Meetings, workshops and presentations will be required of the consultant team during the course of the project and the project team must allow for these within their submission. Frequency and details of requirements will be determined with the successful tenderer.

The TPRC reserves the right to amend or review the scope of work at any time.

If at any time the TPRC deems that the work is not suitable the TPRC reserves the right to cancel the contract.

MATRIX

- 24. A Tender matrix will be used to score Tender responses. Selection criteria are listed below:
 - The prices/rates tendered.
 - Clearly demonstrates an understanding of the TPRC's requirements.
 - Demonstrated experience, capacity and resources of the Tenderer in the administration of similar Contracts.
 - Qualifications and experience of the Tenderer.
 - Demonstrated financial capacity of the Tenderer to undertake and complete the Contract.
 - Approach and methodology proposed.
 - Appreciation of the tasks and the TPRC's expectations.
 - Demonstrated ability to supply and deliver services within nominated time frames.
 - Compliance with the Brief.
 - Compliance with the Conditions for Tendering and submission of all required information (as detailed in Part 3).
 - Tenderers preparedness to accept and comply with the Conditions of Contract.

An evaluation matrix in the form below will be used as the evaluation criteria for Tender responses.

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 27 OF 28 PAGES

Description of Evaluation Criteria	Points Available	Weighting		
Prices/rates Tendered	10			
Approach & Methodology proposed	10	1		
Qualifications, experience and credibility of the Tenderer	10			
Appreciation of the Tasks required and of the TPRC expectations	10	(not available pre-evaluation)		
Demonstrated capacity to supply and deliver services within a nominated timeframe	10			
Demonstrated experience capacity and resources in the supply and administration of similar contracts	10			
Compliance with the requirements of the (invitation) to Tender and submission of all required information	10			
Preparedness to accept and comply with the provisions of contract	10			

The method of awarding points will not be disclosed to respondents. The allocation of points and the scoring within the evaluation matrix will be submitted to TPRC auditors Macri & Partners for independent certification that the process has passed relevant standards of probity.

Evaluation Process

- 1. Tender responses will be compiled into a matrix in reference to the essential requirements set out in paragraph 19 in Part 2.
- 2. An assessment of compliance with essential requirements will be undertaken by the TPRC office.
- The compliance table and compliance assessment together with responses from prospective Tenderers will be made available to a Committee comprising the CEO of the TPRC, together with (some) CEO's or CEO nominees of participant Councils who will make recommendations in relation to Tender responses to the TPRC.
- 4. The "CEO Committee" may seek advice from officers employed by participant Councils.

Briefing for Potential Respondents on Respondents Requirements in Reference to the Structure Plan Brief

A briefing covering the Structure Plan documentation and general requirements will be held at the City of Stirling administration centre (Parmelia Room), 25 Cedric Street, Stirling on 14 April 2008.

Intending respondents will be able to ask questions relating to the documentation and project at the briefing. TPRC Council members may be present at the briefing.

END OF PART 2

PART 2 – THE BRIEF TENDER NUMBER (18.121.624) – 1/2008 PAGE 28 OF 28 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

PART 3

FORM OF TENDER Including the Response Format

Tamala Park Regional Council Room 3 – Scarborough Civic Centre 173 Gildercliffe Street SCARBOROUGH WA 6019

FORM OF TENDER

1. The Form of Tender must be completed by the Tenderer and lodged in the TPRC's Tender Box as a submitted Tender. The Form of Tender comprises of the following pages 1 to 7 inclusive.

INFORMATION REQUIRED TO BE SUBMITTED WITH TENDERS

2. The following details must be included with Tenders:

The respondents:

- Approach to the project
- Assessment of essential elements in achieving project requirements
- Draft time and staging program for work
- Community consultation proposals
- Proposals for managing the project

ADDENDA

2.1 Acknowledgment of all addenda issued during the Tender period is to be submitted by Tenderers with their Tender.

FINANCIAL ABILITY AND RESOURCES

- 2.2 A statement detailing the financial ability and resources of the Tenderer is required to be submitted with their Tender.
 - Authorisation from the Tenderer for the TPRC to conduct inquiries with their bank or accountant may be included in the submitted Tender in lieu of a financial statement.

OTHER AGREEMENTS

2.3 Tenderers are to submit details on other Agreements, current or likely to commence during the course of this Agreement. Details shall include commencement and completion dates.

QUALIFICATIONS

- 2.4 Particulars of all employees intended being involved with the performance of the Agreement including:
 - Names;
 - Qualifications;
 - Details of experience and achievements in completing similar work; and
 - Years of service with the company.

QUALITY ASSURANCE

2.5 Tenderers are to submit details of status of their Quality Assurance systems, policies or procedures.

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 1 OF 7 PAGES

	bes your organisation have any quality assurance or ality assurance systems? If so, state below:	Yes	No
lf ha	you propose to sub-contract does your sub-consultant ve a "third party" quality management system in place?	Yes	No
SL	upply evidence or details of your quality assurance stems and where relevant, your sub-consultants, in an		hment ided?
	achment.	Yes	No

2.6 Tenderers must submit with their Tender, a list of referees, contact names and phone numbers and past clients (other than the TPRC) for whom similar supplies have been satisfactorily provided.

Referees	Contact Name	Contact Number

SCHEDULE OF RATES

2.7 The Tenderer is to submit on the Form of Tender a schedule of Hourly Rates.

SOLE TRADER OR SUBSIDIARY

- 2.8 The Tenderer is to disclose any affiliations with other companies in their submitted Tender including responses to the following:
 - Is Tenderer a "Sole Trader"?
 - Is the Tenderer a subsidiary of another company and if so provide details and name of the company?
 - Is there a current association, or has there been an association in the previous 3 years with another business involved in the same or similar type of business as this invitation and if so provide details.

SUB-CONSULTANTS

2.9 Details of all sub-consultants proposed being used during the Agreement must be attached to the Form of Tender.

WORK PROGRAM

- 2.10 The Tenderer shall submit a program showing the following:
 - Date for commencing the project;
 - Detailed work program; and
 - Completion Date.

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 2 OF 7 PAGES

DETAILS OF THE TENDERER

3. The details requested in this part are intended to enable the TPRC to assess the Tenderer's ability to supply the services the subject of this Tender, and to ensure that TPRC enters into an Agreement with the correct party in the correct way. The details provided shall form part of the Tender and contract and ONLY the relevant sections are required to be completed fully and accurately. Should there be insufficient space please attach required information and number all pages to this Schedule.

METHOD OF TRADING

Company	YES / NO
(Delete whichever is not applicable)	
Sole Trader	YES / NO
(Delete whichever is not applicable)	
Partnership	YES / NO
(Delete whichever is not applicable)	

DETAILS OF TENDERER

Registered Name of Company

.....

Trading Name of Company (if different to registered name)

.....

Postal Address of Company

Street Address of Company (if different to postal address)

.....

Details of Directors / Secretary (Include full names, addresses, and position - *i.e. director or secretary* - and *operational title* - *eg Managing Director, Chief Executive Officer* - as applicable).

SOLE TRADER

Last Name

Other Names

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 3 OF 7 PAGES

Tel	lephone Number: F	acsimile Number:	
Мо	bile Phone Number:		
Partnershi	р		
Pa	rtner 1		
Su	rname		
Giv	Given Names		
Pa	Partner 2		
Su	rname		
Giv	ven Names		
(Att	(Attach additional sheets if more than 2 parties are involved)		
Tra	Trading Names (if different to Partner's names)		
Tel	lephone Number: F	acsimile Number:	
Мо	bile Phone Number:		

Communications

Phone number for orders Normal Hours
Facsimile
Mobile Phone
Phone number for orders After Hours

Number of Years in Business

How many years has the Tenderer been in business under its present business name?

Other Business/Financial Interests

In what other types of business has the Tenderer a financial interest?

.....

.....

.....

.....

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 4 OF 7 PAGES

I/We acknowledge by the signing and/or sealing and submitting this Form of Tender that all details required to be provided by the consultant not endorsed on or attached to this Tender, may be rejected without the merits of the Tender being considered.

This Tender is to remain open for acceptance by the TPRC until a contract has been awarded, or until the consultant provides notice that the Tender has been withdrawn.

Until the contract is prepared and executed, this document together with your written acceptance thereof, is to constitute a binding agreement between us.

I/We understand the TPRC is not bound to accept the lowest or any Tender, and will not pay any expenses incurred by me/us in the preparation and submission of this Tender.

I/We will, within five (5) days from the date of notification of acceptance of this Tender, execute a contract with the TPRC in the terms contained within the Tender documents.

I/We having examined all the Tender documents including addenda supplied for the purpose of quoting, hereby agree to provide Consultancy Services for Structure Planning for Pt Lot 9504 and Surrounds at Tamala Park, Tender No: (18.121.624) - 1/2008.

I/We acknowledge that the Tenderer is to supply, and deliver ALL materials, machinery, equipment, and labour as necessary for the contract for the provision of Consultancy Services for the Structure Planning for Pt Lot 9504 and Surrounds at Tamala Park for the Tamala Park Regional Council and at rates listed below:

FIXED LUMP SUM PRICE BREAKDOWN (PRICES ARE TO INCLUDE GST)

DESCRIPTION OF WORK (AS PER THE BRIEF)		
Please submit a breakdown of costs and payment schedule (based on completion of key milestones)		
	\$	
	\$	
	\$	
	\$	
TOTAL FIXED LUMP SUM PRICE (INC GST)	\$	

TENDERED HOURLY RATES FOR SUPPLEMENTARY WORKS (PRICES ARE TO INCLUDE GST)

POSITION TITLE	HOURLY RATE (GST INC)
	\$
	\$
	\$
	\$

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 5 OF 7 PAGES

NOTE:

- Tenderers are to ensure that corrections and/or alterations made to the above Schedule of Rates conform to the requirement of the Conditions for Tendering.
- The definition for "Alternative Tender" is contained in the Conditions for Tendering.

Items exempt goods and services tax

.....

COMPLIANCE WITH CONDITIONS OF CONTRACT

Consultants/contractors are required to indicate their agreement to comply with the Contractual Conditions of this Request for Tender.

The Contractual Conditions of this Request for Tender are hereby agreed and understood. Strike out the response, which is not applicable:

YES / NO

If "NO", please provide further details in the table provided.

Clause Reference Number	Contractual Condition	Comments

SETTLEMENT DISCOUNT

The% discount from invoiced amounts for payments made within days.

CHECK LIST FOR TENDERERS

To assist in submitting a complete and valid Tender, the following checklist is provided.

•	Have submitted all information required by the Tamala Park Regional Council.	
•	Have adequately addressed each part of the Selection Criteria.	
•	Have read and understood the Brief.	
•	Have completed this Form of Tender, cross-referenced and attached any schedules or additional information.	
•	Have read and understood the proposed CONTRACT and Conditions of Contract	
٠	Has an authorised representative of the consultant signed the Form of Tender and all attachments.	
٠	Have fully described any alternatives to the Tender documents, signed and attached these separately to the Form of Tender.	
•	Have submitted in accordance with directions provided in the Conditions for Tendering and the Form of Tender.	

PART 3 – FORM OF TENDER TENDER NUMBER (18.121.624) – 1/2008 PAGE 6 OF 7 PAGES

Request for Te	nders
Name of TENDERER	Phone:
Print Contact Name:	_ Facsimile No:
Mobile Phone No:	_
Dated this day of	
A.B.N	
AUTHORISED SIGNATURE	
Printed Name: Position Held (Title - Must be <i>Owner, Principal, CEO or L</i>	
Signature of Witness:	Date:
OR	
The Company COMMON SEAL was affixed in accordance with its Articles of Association pursuant to a resolution the Board of Directors in the presence of	
Director	
Printed Name:	
Director/Secretary	
Printed Name:	
END PART 3	

PART 3 - FORM OF TENDER TENDER NUMBER (18.121.624) - 1/2008 PAGE 7 OF 7 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

PART 4A - AS4122-2000

AUSTRALIAN STANDARD GENERAL CONDITIONS OF CONTRACT FOR APPOINTMENT OF CONSULTANTS AND ANNEXURES

AS4122-2000 AND ANNEXURES

1 This part details the Australian Standard *General Conditions of Contract for Engagement of Consultants* (AS4122-2000) and Special Conditions between Tamala Park Regional Council and the successful Tenderer awarded the agreement for the provision of Consulting Services for Structure Planning for Pt Lot 9504 and Surrounds of Tamala Park.

ORDER OF PRECEDENCE

- 1.1 The Australian Standard *General Conditions of Contract for Engagement of Consultants* (AS4122-2000) is a separate document and is to be read by all Tenderers prior to submitting a Tender.
 - 1.1.1 Annexure to the Australian Standard *General Conditions of Contract for Engagement of Consultants* (AS4122-2000), Part A, is contained in this part.
- 1.2 In the circumstance of a conflict between the conditions contained in AS4122-2000 and the Special Conditions take precedence.

ANNEXURES

2 This part of the document is based on Standards Australia Ltd copyrighted material.

The full Australian Standard *General Conditions of Contract for Engagement of Consultants* (AS4122-2000) is obtainable from SAI Global:

Phone: 131 242 Email: <u>sales@saiglobal.com</u> Web: <u>www.saiglobal.com/shop</u>

PART 4A - AS4122-2000 & ANNEXURES TENDER NUMBER (18.121.624) - 1/2008 PAGE 1 OF 5 PAGES

ANNEXURE to the Australian Standard General Conditions
of Contract for Engagement of Consultants

† Delete as appropriate

PART A

AS4122-2000

Clause 1	ltem 1	The <i>Brief</i> : is comprised in the following documents:	The Client's request for quotes for the appointment of the provision of Consulting Services for Structure Planning for Pt Lot 9504 and Surrounds of Tamala Park
1	2a	The Client or Principal is:	Tamala Park Regional Council ABN 77 069 468 271
	2b	The <i>Client</i> or Principal's address is:	Tamala Park Regional Council Room 3, Scarborough Civic Centre 173 Gildercliffe Street SCARBOROUGH WA 6019
1	3a	The consultant is:	To be advised (TBA)
			ACNABN
	Зb	The consultant's address is:	To be Advised (TBA)
1	4	The law applicable is that of the State or Territory of:	State of Western Australia
2	5	The Contract documents are:	 These General Conditions of Contract AS4122-2000. The Tamala Park Regional Council's special conditions. The Brief being the documents stated in Item 1. Brief, plans and drawings provided from time to time. Fee proposal (including the consultant's submission). Purchase Orders duly authorised & issued to the consultant. Correspondence to and from both parties in specific reference to the contract. Others
3b	6a	If required by Clause 3(b), the consultant shall submit a <i>Program</i> for carrying out the <i>Services</i> :	† Yes/† No

PART 4A – AS4122-2000 & ANNEXURES TENDER NUMBER (18.121.624) – 1/2008

PAGE 2 OF 5 PAGES

		Request for Te	nders			
3b	6b	If yes, the <i>Program</i> shall be in the following form:	The Program is to be consistent with the Brief to the consultant and the expected outcome from the Brief including the services to be rendered by the consultant and to have enough flexibilit to change within a reasonable extent a instructed in writing by the Client or it representative.			
Зb	6c	If yes, the Program shall be in the following time:	With Tender.			
3g	7	Key personnel:	Refer Part 4 (Fee Proposal) Tendered hourly rates As per Clause 3.3 of Part 1 of the Special Conditions.			
4f	8	Fees and charges to satisfy <i>Legislative Requirements</i> payable by the <i>consultant</i> .				
6.1	9	The <i>Client's</i> representative is:	Rod Constantine Chief Executive Officer Tamala Park Regional Council			
6.2	10	The <i>consultant's</i> representative is:	ТВА			
8.1	11	Intellectual Property Rights- Alternative applying:	Refer clause 6.4, Part 1 Specia Conditions			
8.1	12	If Alternative 2 applies, the additional fee payable to the <i>consultant</i> to vest the <i>Intellectual</i> <i>Property Right</i> in or relating to the <i>Contract Material</i> in the <i>Client</i> .				
8.2	13	Additional Purpose for which Contract Material may be used:				
9.1	14	The consultant's liability is limited as follows:	In accordance with Item 15(a) an 15(b).			
10.1	15a	Amount of professional indemnity insurance shall not be less than:	\$2,000,000 (2 million)			
10.1	15b	The period for which professional indemnity insurance shall be maintained is:	5 (five) years after the date of completion of the <i>Services</i>			
10.2	16	The amount of public liability insurance shall not be less than:	\$10,000,000 (10 million)			
'ART 4A –	AS4122-2	000 & ANNEXURES	PAGE 3 OF 5 PAGE			

PART 4A - AS4122-2000 & ANNEXURES TENDER NUMBER (18.121.624) - 1/2008

13.1	17	Claims for payment shall be made:	Monthly
13.2	18a	The consultant's fee shall be determined as follows:	As per fee proposal/schedule of hourly rates
13.2	18b	The expenses and disbursements to be reimbursed to the consultant shall be:	
13.3	19	The times and place for payment shall be:	No later than:
			 a) 30 days after the date of submission of a claim for payment. b) Place of Payment – Room 3, Scarborough Civic Centre, 173 Gildercliffe Street, Scarborough WA 6019.
13.4	20	The rate of interest on overdue payments is:	No interest shall be accrued towards an overdue payment.
14.1	21	The deemed frustration date if Services are not completed:	As per clause 4, Part 1 Special Conditions
15	22	Arbitration and <i>Expert</i> Determination:	
15.3	22a	Person to nominate an arbitrator or <i>Expert</i> :	(If no-one stated, the Chairperson for the time being of the Chapter of the Institute of Arbitrators & Mediators Australia in the State or Territory in <i>Item</i> 4);
15.3	22b	Rules for arbitration:	(If nothing stated, rules 5–18 of the Rules of The Institute of Arbitrators & Mediators Australia for the Conduct of Commercial Arbitrations);
15.4	22c	Rules for expert determination:	(If nothing stated, the Guidelines for Expert Determination of the Australian Commercial Dispute Centre).

PART 4A - AS4122-2000 & ANNEXURES TENDER NUMBER (18.121.624) - 1/2008

ANNEXURE to the Australian Standard General Conditions of Contract for Engagement of Consultants

PART B

DELETIONS, AMENDMENTS AND ADDITIONS

1. The following Clauses or parts of Clauses have been deleted from the General Conditions in AS 4122-2000:

Clause 8.1 (Item 12), Clause 8.2 (Item 13) and Clause 14.1 (Item 21)

 The following Clauses have been amended and differ from the corresponding Clauses in AS4122-2000:

Not Applicable

3. The following Clauses have been added to those of AS 4122-2000:

Not Applicable

END PART 4A

PART 4A - AS4122-2000 & ANNEXURES TENDER NUMBER (18.121.624) - 1/2008 PAGE 5 OF 5 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

PART 4B

SPECIAL CONDITIONS OF CONTRACT

SPECIAL CONDITIONS

1. The following special conditions are to be read in conjunction with AS4122 General Conditions of Contract for Engagement of Consultants.

ORDER OF PRECEDENCE

1.1 In the circumstance of a conflict between these Special Conditions and the conditions contained in AS4122, these Special Conditions take precedence.

NATURE OF CONTRACT

1.2 Any portion of work not expressly described or shown in the documents reasonably and obviously inferred or necessary for the satisfactory completion and performance of the work shall be supplied or completed by the consultant without adjustment to the rates or the value on a purchase.

AGREEMENT DOCUMENTATION

- 2. 'Agreement Documentation' means the:
 - Instrument of Agreement (detailed in this Agreement);
 - Tamala Park Regional Council's special conditions;
 - The Brief;
 - · Consultant's fee proposal (including the consultant submission);
 - AS4122 2000 and annexures;
 - Purchase orders duly authorised and issued to the consultant; and
 - · Correspondence to or from both parties.

COUNCIL

 'Council' or 'TPRC' means the Corporation of the Tamala Park Regional Council and its duly authorised representatives.

DOCUMENTS

 'Documents' means all material regardless of form produced or used by the consultant, which are relevant to the supply of goods and/or services including writings, computer, files, data, estimates, information and workings.

GOODS OR SERVICES

 'Goods or Services' means the provision of material items, or labour, or a combination of both in the same manner as described in the Local Government Act 1995 Section 3.57 and Local Government (Functions and General) Regulation 1996 and Part 4 – Conditions of Agreement.

LEGALITY OF AGREEMENT

- 6. In the event of any authority determining that any part of this Agreement renders it void, unenforceable, or illegal then that part shall be severed to the extent necessary to ensure that the remainder of the contract remains operative.
 - 6.1 No provision of the Agreement shall be construed against the TPRC on the basis that TPRC prepared the Agreement.

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 1 OF 7 PAGES

PURCHASE ORDER

7. 'Purchase Order' means the formal document issued by the TPRC, designating the provision of goods and/or services to be supplied by the consultant.

GOODS AND SERVICES TAXATION

- 8. The prices quoted are to be inclusive of any applicable goods and services taxation.
 - 8.1 Consultant is deemed to have costed all relevant taxes into the contracted sum unless specifically stated in the Fee Proposal with relevant cause for non-inclusion of relevant tax liabilities.
 - 8.1.1. Purchase order issued to the consultant will show:
 - Line item value exclusive of GST;
 - A total value of all line items inclusive of GST; and
 - A total GST value for all line items.

SCHEDULE

9. 'Schedule' means the list of rates contained the Fee Proposal forming part of this Agreement.

THE BRIEF

10. 'The Brief' means the detailed requirements referred to in this Agreement.

WORDS SINGULAR/PLURAL/GENDER

11. Words in the singular include the plural and words in the plural include the singular according to the requirements of the context. Words importing a gender include every gender.

AGREED RATES

12. The Agreed Rates are fixed for the duration of the Agreement. The Rates charged by the consultant includes all matters detailed in the Document.

INCLUSION IN QUOTED RATES

 Inclusion or an allowance is to be made by consultants in their quoted rates in respect of all obligations and insurance and promises for employees and to cover all required and normal insurance risks.

COMMENCEMENT OF AGREEMENT

- 14. The provision of goods and/or services under this Agreement are not to be commenced by the consultant without having:
 - 14.1 First provided evidence of adequate insurance coverage in accordance with this contract.
 - 14.2 Having signed the Formal Instrument of Agreement; and
 - 14.3 Been issued with a TPRC formal purchase order.

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 2 OF 7 PAGES

COMPLETION OF AGREEMENT

- 15. Upon the completion of the Agreement or the earlier determination, the consultant are to forthwith provide to the TPRC (if required):
 - 15.1 All documents supplied by the TPRC for the purpose of providing goods and/or services.
 - 15.2 All documents, reports, papers, books, results and other data or items relating to the contract or any part thereof.

CONSULTANT DEEMED INFORMED

- 16. Failure by the consultant to have done all or any of the below mentioned actions does not relieve the consultant of the obligation to perform the Agreement in accordance with the terms and conditions of the Agreement documents. The consultant is deemed to have:
 - 16.1 Examined carefully and to have acquired actual knowledge of the contents of all documentation and information made available or referred to by TPRC for the provision of goods and/or services.
 - 16.2 The consultant shall at all times keep the TPRC informed of all material matters which may affect the Agreement.

PROVISION OF SERVICE

17. Provision of goods and/or services under this Agreement shall not be withheld nor disrupted by formalities or disputes.

RELATIONSHIP OF PARTIES

18. The relationship between the TPRC and the consultant is contractual only. Nothing contained herein is to be construed as appointing the consultant as a partner, servant, agent, employee or member of the TPRC. Nor is the consultant or any of its employees, agents, servants, sub-contractor/supplier's, or licensees hold themselves out as being in partnership with, or in the service of, or employment of, or as an agent for the TPRC.

SALE, ASSIGNMENT AND SUBLETTING

- 19. The Agreement is not to be sold, sublet, assigned, mortgaged, charged or encumbered without the written consent of TPRC nor shall all or any of the monies payable or become payable to the consultant be assigned, mortgaged or charged without TPRC's written consent.
 - 19.1 Such approval (if granted) does not relieve the consultant from any liabilities or obligations under this Agreement and is responsible for the acts, defaults and neglects of any sub-contractor, servants or agents as fully as if they were acts, defaults or neglects by the consultant.

VARIATION OF AGREEMENT TERMS

20. None of the terms of the Agreement is to be varied, waived, discharged or released either at law or in equity, except by the express written agreement on behalf of the TPRC.

WORK TO SATISFACTION OF COUNCIL

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 3 OF 7 PAGES

21. The consultant according to the true intent, and meaning of the Brief shall provide all goods and/or services the subject of this Agreement in a most professional manner, of good quality, to the entire satisfaction of the TPRC.

DETERMINATION

- 22. The parties may terminate this Agreement at any time by mutual agreement or by either party giving 14 days notice in writing to the other party.
 - 22.1 Termination shall be without prejudice to any claim either party may have against the other arising prior to the date of termination.
 - 22.2 On termination for any reason the consultant shall immediately deliver to TPRC all documents regardless of the state of their completion and regardless of any outstanding claim for payment or any other matter. The consultant specifically acknowledges that this clause waives any claimed right to a lien in respect of documents.

BANKRUPTCY

- 23. The TPRC may without prejudice to any other rights or remedies, by written notice terminate the Agreement for any of the following circumstances being brought against the consultant:
 - An execution is levied;
 - Is made bankrupt;
 - A winding up order has been made (except for the purposes of reconstruction);
 - Enters into or attempts to enter into any composition or arrangement with creditors;
 - · An official manager or receiver is appointed; or
 - A mortgagee takes possession for the whole or any part of the consultant property.

DEFAULT BY CONSULTANT

- 24. Where the Agreement Supervisor is satisfied that in any particular case the consultant has failed to supply the goods and/or services completely in accordance with the provisions of the Agreement he shall be entitled to instruct the consultant to remedy the failure within 7 days.
 - 24.1 The TPRC may terminate this Agreement should the consultant fail to remedy such default within 7 days after issuing of such notice, without prejudice to any other rights or remedies.

DAMAGES RECOVERABLE FROM CONSULTANT

24.1.1 The TPRC reserves the right to recover from the consultant actual value of damages or losses incurred by the TPRC resulting from the non-performance of the consultant under this Agreement.

DEFAULT BY COUNCIL

- 25. The consultant may sent to the TPRC a written notice specifying a particular non-payment or breach should the TPRC fail to make a payment due to the consultant according to the provisions of this Agreement, or commit any other substantial breach thereof. The TPRC will have a period of seven days to make the appropriate payment, or to remedy the breach.
 - 25.1 The consultant without prejudice to any other rights or remedies that it may have, may forthwith upon expiry of that seventh day period terminate this Agreement if the TPRC has failed to remedy the problem.

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 4 OF 7 PAGES

ENTITLEMENT TO FEES ON TERMINATION

- 26. If the consultant terminates the Agreement due to default by TPRC, or if the Agreement is terminated mutually or by either party, the consultant shall be entitled to payment of fees for goods and/or services supplied and delivered up to the date of termination.
 - 26.1 If the Agreement is terminated as a result of default of the consultant, TPRC shall be entitled to payment of any extra costs reasonably incurred in obtaining delivery of goods and/or completion of services.
 - 26.2 All losses, costs, charges, and/or expenses incurred, and/or sustained by TPRC in completing the required service an/dor delivery of goods, shall be deemed to be a debt payable by the consultant to the TPRC.
 - 26.3 Any shortfall, between money that may have been due to the consultant and the costs incurred by TPRC, shall be payable immediately by the consultant to the TPRC.

DUTIES AND ROLE OF COUNCIL

27. The TPRC is to assist as may reasonably be required by the consultant for the completion of services and make available without cost to the consultant all non-confidential pertinent data and information at the TPRC's disposal which is relevant to the Agreement.

AGREEMENT SUPERVISOR

- 27.1 Subject to the provisions of the Agreement, the TPRC's Agreement Supervisor is to exercise the functions, rights and powers conferred by the Agreement upon TPRC.
 - 27.1.1 TPRC is to ensure that the Agreement Supervisor at all times acts in good faith and independently of the TPRC where fairness and good faith is required. In forming an opinion the Agreement Supervisor may take advice from any person or organisation deemed appropriate.

AGREEMENT SUPERVISOR'S/SUPERINTENDENT'S REPRESENTATIVE

27.2 The Agreement Supervisor/Superintendent may delegate to persons named powers, duties, discretions and authorities as considered fit and is to give written notice to the consultant of the names of such persons and the extent of the powers, duties, discretions and authorities so delegated.

DUTIES OF THE CONSULTANT

28. The consultant is responsible to achieve the objective of the Agreement to the extent that a proficient and qualified consultant exercising due diligence could be expected to achieve in accordance with the Agreement documents.

CONFIDENTIALITY AND PUBLICITY

- 29. The consultant at all times is to maintain the confidentiality of all pertinent data, information, research and reports provided, for the supply of goods and/or services under this Agreement.
 - 29.1 The consultant is not to release any document or article or divulge any information gained in the course of the Agreement to the media or any person without the prior written approval of the TPRC except where such disclosure is required by law.

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 5 OF 7 PAGES

DOCUMENTS

- 30. All documents prepared by the consultant and sub-contractor in carrying out their services become the property and copyright of the TPRC.
- 31. The consultant is to indemnify the TPRC against any action, suit, claim, demand, loss, proceeding, liability, and cost or expense resulting from any alleged infringement.

OWNERSHIP OF DOCUMENTS

32. The whole of the documents provided to the consultant during the course of this Agreement remain the property of the TPRC.

RETURN OF DOCUMENTS

- 33. Upon completion or the earlier determination of this Agreement, the consultant is to forthwith deliver to the TPRC within ten (10) working days:
 - All documents, reports, papers, books, results and other data or items relating to the Agreement or any part thereof save that the contractor may keep the minimum number of documents reasonably required only for its audit, insurance and corporate purposes.

PECUNIARY INTEREST AND CONFLICT OF INTEREST

34. The consultant is to notify TPRC of any matter that may give rise to an actual or potential conflict of interest between the TPRC and the consultant during the period of Agreement.

STAFF, SUB-CONTRACTOR'S AND TRADES

- 35. The consultant is to observe or have regard to all statutes, by-laws, local laws, rules, regulations, standards and practices as the circumstance may from time to time require with respect to the provision of goods and/or services for the TPRC.
- 36. The consultant is to maintain and provide the services of adequate staff suitably qualified and skilled in their occupations for provision of goods and/or services; and
 - 36.1 If staff nominated in the quote submission become unavailable the consultant hereby covenants to substitute staff of similar capability and experience.
 - 36.2 The consultant is to advise the Agreement Supervisor in writing within five days of any changes to nominated staff involved in the Agreement.

OTHER SUB-CONTRACTORS

36.2.1 Approval from the Agreement Supervisor must first be obtained before any part or any further part of the work is sub-contracted and no claim can be made against TPRC if approval is not granted.

PAYMENT

37. Amounts the consultant considers entitled to, together with any variations or instructions for additional services duly authorised is to be presented for certification and payment to the Agreement Supervisor.

PART 4B – SPECIAL CONDITIONS OF CONTRACT TENDER NUMBER (18.121.624) – 1/2008 PAGE 6 OF 7 PAGES

- 37.1 Invoices submitted by the consultant for payment must accurately and clearly itemise the goods or services supplied, in accordance with the contract rates on the consultant's Fee Proposal. The following information is to be provided with every claim:
 - TPRC purchase order;
 - Invoice/claim number (the words 'tax invoice' must be prominently displayed no tax invoice, no payment);
 - Supplier's ABN (NB: failure to provide will result in the TPRC having to withhold 48.5% of the value);
 - A brief description of the goods and/or service supplied (must relate to the purchase order);
 - The price charged for each item;
 - The GST charged for each item;
 - The total GST value for the invoice; and
 - A total value of each claim/invoice.

TIME FOR PAYMENT

- 38. The TPRC shall generally make payments to the consultant within 30 days from the date of invoicing.
 - 38.1 Each invoice is subject to certification by the Agreement Supervisor that the supply of goods and/or the completion of services has been received and is satisfactory.

END PART 4B

PAGE 7 OF 7 PAGES



REQUEST FOR TENDERS

FOR THE APPOINTMENT OF A CONSULTANT FOR STRUCTURE PLANNING FOR AN URBAN DEVELOPMENT OF 180 HECTARES (APPROXIMATELY) AT TAMALA PARK, NEAR CLARKSON RAIL STATION

TENDER/QUOTATION NUMBER: (18.121.624) - 1/2008 CLOSING 1 MAY 2008, 4PM

GLOSSARY

Glossary

Council For the purpose of this document has the same means as 'TPRC'.

- COW City of Wanneroo
- MRC Mindarie Regional Council
- NPS The Negotiated Planning Solution between the West Australian Planning Commission and the 7 local authority owners of Lot 118 Mindarie delineating Bush Forever land and land available and potentially available for urban development.
- TPD The Tamala Park development or the Tamala Park land comprising urban and deferred urban land being part of Lot 9504 on plan 52070 together with land owned by State Government agencies (MRD and DPI) comprising 10.18 hectares east of Lot 9504 and generally at the corner of Neerabup Road and the Mitchell Freeway.
- **TPRC** TPRC in context of this document means the elected body (Tamala Park Regional Council) comprising representatives from each of 7 constituent local government Councils and also means the TPRC corporation (i.e. the legal entity comprising the TPRC Regional local government).
- WAPC West Australian Planning Commission

END OF DOCUMENT

GLOSSARY TENDER NUMBER (18.121.624) - 1/2008 PAGE 1 OF 1 PAGES

APPENDIX ITEM 9.6: Detailed Evaluation Schedule

		TaskName	Duration	Start	Finish	March 2008 April 2008 May 2008
0		Council authorisation for Tender	0 days	Thu 21/02/08	Thu 21/02/08	Imarch 2008 May 2008 19 22 25 28 1 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 1 4 7 10 13 16 19 22 25 28 1 4 7 10 13 1
_		WAPC ok to include Govt Land	26 days	Thu 21/02/08	Thu 27/03/08	% 05
		Prepare Tender Docs	20 days	Thu 21/02/08	Wed 19/03/08	
*	100	Tender Advertisement_Advices to Prospects	9 days		Fri 4/04/08	99%
1	- 21	Arrange West Aust Advertr - Market Force	4 days	Tue 25/03/08	Fri 28/03/08	
V		Tender Invitation - Advertisement- West Aust	0 days	Mon 31/03/08	Mon 31/03/08	0% 2103
-	1	Post Tender Invite Notice - Web Site	2 days	Mon 31/03/08	Tue 1/04/08	100%
ľ	-	Post Tender Nobce- Participant Nobce Board:	2 days	Mon 31/03/08	Tue 1/04/08	100%
ľ	-	Contact potential tenders (WA)	5 days	Mon 31/03/08	Fri 4/04/08	
	-	Post Tender Invite & Data to potential's list	4 days	Mon 31/03/08	Thu 3/04/08	100%
	· · · · ·	Prog Report 1- Councillors & CED's	4 days	Mon 31/03/08	Thu 3/04/08	100%
×		Prepare Contact Database - tenderers & TPRC	7 days	Thu 20/03/08	Fri 28/03/08	100%
3	G. 1	Briefing for tenderers	30 days?	Mon 10/03/08	Fri 18.04.08	58%
-	-	Arrange Venue & Equip	7 days	Thu 20/03/08	Fri 28/03/08	100%
	-	Arrange Refreshments	2 days	Mon 31/03/08	Tue 1/04/08	1005
	1	Prepare briefing material	10 days	Mon 31/03/08	Fri 11/04/08	
7		Briefing At COS offices 14 April 2008	0 days	Mon 10/03/08	Fri 11/04/08	0% • 10:00
17	-	Record attendances , questions & answers	1 day?	Mon 14/04/08	Mon 14/04/08	
	-	Summarise Questions + Issues	2 days	Mon 14/04/08	Tue 15/04/08	100 1
	-	Send all tenderers any additional info	3 days	Wed 16/04/08	Fri 18/04/08	100%
	100	Formal Preceis - briefing & Attendee issues	3 days	Mori 14/04/88	Wed 16/04/08	80%
2		Prog Report 2 Council Meeting Ag- first issue	2 days	Mon 14/04/08	Tue 15/04/08	80%
3 🔳		Prog Report 2A-Council Meet Ag	3 days	Tue 18/03/08	Thu 17/04/08	
1 10		Council Meeting 24 Apr 2008	0 days	Thu 24/04/08	Thu 24/04/08	0% 🌢 2404
5 0		Tenders Close 4 00pm 1 May 2008	0 days	Thu 1/05/08	Thu 1/05/08	0% 🖕 1/05
5		Tender Receipt Formalities	23 days?	Tue 8.04.08	Thu 8/05/08	245
		Arrange Secure tender Box	10 days	Wed 9/04/08	Tue 22/04/08	50%
	1	Book meeting Room I for 1 May	2 days	Tue 8/04/08	Wed 9/04/08	100%
3	3	Invite Local Auth Reps to tender opening	5 days	Thu 17/04/08	Wed 23/04/08	0%
5	1	Enter Tender Register details	1 day?	Thu 1/05/08	Thu 1/05/08	0%
-	+	Summarise Tender Responses	5 days	Fri 2/05/08	Thu 8/05/08	os 7
2	1	Formal acknmnt to respondents	2 days	Frt 2/05/08	Mon 5/05/08	Dis and the second seco
5	1	Advice to TPRC Auditors	4 days	Thu 1/05/08	Tue 6/05/08	05
-	1	Prog Report 3- Councillors & CEO's	2 days	Thu 1/05/08	Fn 2/05/08	0%
5		Evaluation Process	29 days	Mon 7/04/08	Thu 15/05/08	0%
1	r	Evaluation Process Key Date	0 days	Mon 7/04/08	Mon 7/04/08	0% ∳_7/04
1 1		Arrange evaluation Committee	1 day	Tue 8/04/08	Tue 8/04/08	0
	3	Prepare guideline for evaluation	8 days	Tue 8/04/08	Thu 17/04/08	ov
5 111		Secure Audit Probity Review program	7 days	Tue 15/04/08	Wed 23/04/08	05
	3	Prepare Tender responses & Issues data bas	12 days	Wed 9/04/08	Thu 24/04/08	ok
10	2	Circulate evaluation committee package	7 days	Fri 18/04/08	Mon 28/04/08	
2 Ē	3	Secure meeting times, venues, Agendas/ mini	12 days	Tue 8/04/08	Wed 23/04/08	0%
Eval Cmttee Meet 1 compliance, prices, scop		2 days	Thu 8/05/08	Fri 9/05/08		
• E	3	Invite 4 respondents to address CL 15 may06	4 days	Wed 7/05/08	Mon 12/05/08	os
5		4 Respondents Prepare presentations	5 days	Fri 9/05/08	Thu 15/05/08	
5 1		Special Council Meeting 15 may	0 days	Thu 15/05/08	Thu 15/05/08	0%
oject	t TP	PRC Pagetiler Structure Plan Task 17/04/08 Split	[gress I stane	Summary External Tasks Deadline

D	0	Task Name	Duration	Start	Finish	May 2008	June 2008	July 2008 August 7 30 3 6 9 12 15 18 21 24 27 30 2 5
6	Ē	Special Council Meeting 15 may	0 days	Thu 15/05/08	Thu 15/05/08	0%15/05	31 3 6 9 12 15 18 21 24 2	7 30 3 6 9 12 15 18 21 24 27 30 2 5
-	m	Eval Committ Meet 2 Agenda	5 days	Fri 16/05/08	Thu 22/05/08	0%		
	-	Eval Cmttee Meet 2 -	2 days	Thu 29/05/08	Fri 30/05/08	0%		
9	111	Eval Committ Meet 3 Agenda	5 days	Thu 5/06/08	Wed 11/06/08		0%	
0		Eval Cmttee Meet 3 -Selection Consult tender	0 days	Thu 12/06/08	Thu 12/06/08		0% 🔺 12/06	
. I.	11.	CEO Meeting Agenda	5 days?	Thu 5/06/08	Wed 11/06/08		0%	
2	111	CEO's Meeting 12 Jun 2008	1 day?	Thu 12/06/08	Thu 12/06/08		0%	
3	-	Council Meeting 19 Jun 2008	1 day?	Thu 19/06/08	Thu 19/06/08		0%	
4		Council Appoints Tenderer Cl Meet 19 June	0 days	Thu 19/06/08	Thu 19/06/08		0% 📥 19/06	
5	~	Post Tender Formalities	18 days	Fri 20/06/08	Tue 15/07/08		0%	
6	-	Provisional Advice to selected tenderer	4 days	Fri 20/06/08	Wed 25/06/08		0%	····
7	-	Secure contract review-acceptance selected I	7 days	Thu 26/06/08	Fri 4/07/08		0%	
8		Formal Advice of acceptance -contract compl	7 days	Mon 7/07/08	Tue 15/07/08			0%
9		Project Control Group_Setup&Procedures	32 days	Thu 19/06/08	Fri 1/08/08		0%	
0		Project Control Group Arrangements	7 days	Thu 19/06/08	Fri 27/06/08		0%	
1		First meeting of Group	10 days	Mon 30/06/08	Fri 11/07/08			
2		Agree operational procedures	7 days	Mon 14/07/08	Tue 22/07/08			0%
3		Agree Communication & Reporting	10 days	Fri 4/07/08	Thu 17/07/08			0%
4		Agree Financial reporting acct controls	15 days	Mon 14/07/08	Fri 1/08/08			0%
5	-	Special meeting of Council 24 jul 2008 arrange	24 days	Fri 20/06/08	Thu 24/07/08		0%	
6	-	Arrange Venue-accoutrements- meal??	1 day	Fri 20/06/08	Fri 20/06/08		0%	
7		Meeting Agenda- Rec Report	8 days	Mon 7/07/08	Wed 16/07/08			0%
8	111	Special Council Meeting presentation	0 days	Thu 24/07/08	Thu 24/07/08			0% 🔶 24/07
9		Project Web Site	49 days	Mon 5/05/08	Fri 11/07/08	0%		
0	111	Design site ASPX.net	15 days	Mon 5/05/08	Fri 23/05/08	0%		
1		Segment Site, Stakeholders, Council/CEO's, A	6 days	Mon 26/05/08	Tue 3/06/08	0%		
2	V	Arrange links to participant web sites	7 days	Wed 4/06/08	Thu 12/06/08		0%	
3	-	Provide Web Subscriber Section and Web Ne	7 days	Thu 15/05/08	Fri 23/05/08	0%		
4		Secure backup service provider	7 days	Thu 15/05/08	Fri 23/05/08	0%		
5	-	Arrange ISP contract	10 days	Mon 12/05/08	Fri 23/05/08	0%		
6	-	Training& Training Material	21 days	Fri 13/06/08	Fri 11/07/08		0%	
74 75 76		Arrange ISP contract	10 days	Mon 12/05/08 Fri 13/06/08	Fri 23/05/08		0%	
		PRC Pageder Structure Plan Split		Sum	mary	External Milestone	٠	
ate	: Thu	17/04/08 Progress			ect Summary		С.	